

**CHANGE ORDER NUMBER ONE (1)**

PROJECT: RENA RAE SUBDIVISION (CSJ:2C1080612)

DATE OF ISSUANCE: 2ND JUNE 08 EFFECTIVE DATE: \_\_\_\_\_

OWNER: HIDALGO COUNTY PRECINCT 4

OWNER's Contract No.: C-CAP-033-01-09-LRM

CONTRACTOR: LAZARO SAENZ, SR D.B.A. SAENZ PAVING ENGINEER: QUINTANILLA HEADLEY AND ASSOCIATED, INC.

810 RACHEL DRIVE 124 E. STUBBS

EDINBURG, TX 78539 EDINBURG, TX 78539

You are directed to make the following changes in the Contract Documents.

- Description:
1. 456 L.F. 15" R.C.P.
  2. (2) TYPE "A" INLETS
  3. (1) MANHOLE
  4. 50 L.F. 6.0' VALLEY GUTTER

- Reason for Change Order:
1. Additional storm sewer is required to drain low area at intersection of Cesar Chavez and Rea Street.
  2. Additional storm sewer is required to drain low area at intersection of Cesar Chavez and Rea Street.
  3. Additional storm sewer is required to drain low area at intersection of Cesar Chavez and Rea Street.
  4. Additional storm sewer is required to drain low area at intersection of Cesar Chavez and Rea Street.

Attachments:

Change in Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 169,509.25		Substantial Completion:	120 calendar days or dates
Net Changes from previous Change Order		Net change from previous Change Orders	0 calendar days
\$ 0.00		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	120 calendar days or dates
\$ 169,509.25		Net Increase (decrease) of this Change Order	0 calendar days
Net increase (decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ 17,900.00		Substantial Completion:	120 calendar days or dates
Contract Price with all approved Change Orders	Net % increase (decrease) from original contract price.		
\$ 187,409.25	10.60 %		

RECOMMENDED:  
By: [Signature]  
Engineer (Authorized Signature)

APPROVED:  
By: \_\_\_\_\_  
Owner (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)

Date: 6-4-08

Date: \_\_\_\_\_

Date: 6-4-08

INVOICE RECEIVED BY:  
[Signature] ON 6/4/08  
GOODS/SERVICES RECEIVED BY:  
[Signature] ON 6/2/08  
Vargas



