

rocio.villarreal

From: fabian ochoa [fabiano@rofainc.com]
Sent: Friday, August 08, 2008 3:42 PM
To: 'rocio.villarreal'
Subject: FW: punchlist items

See response

Thank you,

Fabian Ochoa Sr.
Construction Coordinator



Rike Ogden Figueroa
Alex Architects Inc.

1007 Walnut Ave.
McAllen, Texas 78501

956.686.7771 voice
956.687.3433 fax

fabiano@rofainc.com

From: Airika Stevens [mailto:Airika@WILLIAMSONCONST.com]
Sent: Friday, August 08, 2008 3:38 PM
To: fabian ochoa
Subject: RE: punchlist items

It is being stained today and will be installed first thing Monday morning.

From: fabian ochoa [mailto:fabiano@rofainc.com]
Sent: Friday, August 08, 2008 3:31 PM
To: Airika Stevens
Subject: FW: punchlist items

8/8/2008

Airika,

Can you get me a status on the door for the kmart building that needs to get replaced so that everybody can get paid.

Thank you,

Fabian Ochoa Sr.

Construction Coordinator



Rike Ogden Figueroa
Alex Architects Inc.

1007 Walnut Ave.
McAllen, Texas 78501

956.686.7771 voice
956.687.3433 fax

fabiano@rofainc.com

From: fabian ochoa [mailto:fabiano@rofainc.com]

Sent: Friday, August 08, 2008 3:30 PM

To: 'rocio.villarreal'

Subject: punchlist items

Good afternoon Rocio,

We made a final inspection on the administration building; there were four pending items on the final punch list presented to us. All but one item was not taken care of and Williamson Construction has ordered the door. I will forward this correspondence to Williamson, so that they can get me the status as to when the door will arrive so that they can install it. If you have any questions feel free to call me.

Thank you,

Fabian Ochoa Sr.

Construction Coordinator



**Rike Ogden Figueroa
Alex Architects Inc.**

1007 Walnut Ave.
McAllen, Texas 78501

956.686.7771 voice
956.687.3433 fax

fabiano@rofainc.com