

L & G Engineering Laboratory, LLC Invoice

2100 W. Expressway 83
 Mercedes, Texas 78570
 (956) 565-0760 • Fax (956) 565-6746

Date	Invoice #
4/15/2008	6976

Bill To
Hidalgo County Sheriffs Office Substation Attn: Chief Anacleto Martinez P.O. Box 1228 711 El Cibolo Rd. Edinburg, TX. 78540

Ship To
Hidalgo County Sheriff's Office Substatio Contract No. C-08-051B-04-01 P.O. #601948

P.O. No.	Due Date
601948	5/10/2008

Item	Description	Contract Amt	Prior Amt	Curr %	Total %	Amount
980 Subcontractor	Engineering Services Sub contractor	5,336.00 9,682.53		100.00% 100.00%	100.00% 100.00%	5,336.00 9,682.53

[Handwritten Signature]

Invoice Received By: P.O. # 601948
Monica Hinojosa 05/01/08
 Goods/Services Received By: [Signature]
 8-1336-423-00-280-0816-0-720

RECEIVED BY
 COUNTY CLERK
 2008 MAY 5 PM 2:49

L&G Engineering Laboratory appreciates the opportunity to serve your material testing needs.	Total	\$15,018.53
	Payments/Credits	\$0.00
	Balance Due	F \$15,018.53

L&G Engineering Laboratory

Construction Material Testing
Geotechnical Engineering

April 15, 2008

Chief Anacleto Martinez
Attn: Juan Tapia
Hidalgo County Sheriff's Office Substation
P.O.Box 1228
711 El Cibolo Rd.
Edinburg, Texas 78540

Re: Hidalgo County Sheriff's Office Substation – Topographic Survey Services – Pct. No. 1 Area

Dear Chief Martinez:


Attached for your approval is our invoice for the month of March 2008. The following is attached:

- L & G's Invoice

FC 980 – Engineering Services		% Complete
Complete Topographic Survey was submitted to Mr. Juan Tapia (Procurement Specialist) of the Hidalgo County Sheriff's Office. An original survey was also mailed to Fignac Architects as per Mr. Tapia's request on 4/14/08.	L&G	100%
Sub-Contractor – Topographic Survey Services		% Complete
Topographic Survey for the aforementioned project was completed, which included: property boundaries, topographic information, existing landmarks, existing utilities, easement locations, grades, street names, and legal descriptions. Three original scaled copies were delivered to L&G on 4/11/08.	Rods Survey	100%

If you have any questions or require additional information, please call.

Sincerely,


Reza Baziozzamani, P.E.
Project Manager

RECEIVED
5 PM 2 59
2008 MAR

L&G Engineering Laboratory

Construction Material Testing
Geotechnical Engineering

April 10, 2008

Mr. Juan Tapia
Procurement Specialist
Hidalgo County Sheriff's Office
711 El Cibolo Road
Edinburg, Texas 78540

**RE: Hidalgo County Sheriff's Office Substation (Pct #1)
Final Property Survey
Hidalgo County**

Dear Mr. Tapia:

L&G Engineering Laboratory has completed the property survey for the aforementioned project. Included with this letter is the original sealed survey for your records. I will forward a copy to Gignac Architects as well so they can complete their facility design. Upon receipt of the facility design we will provide the County with a cost proposal for the geotechnical portion of our contract for this project.

If you have any questions or comments please feel free to contact me at our office at 956-565-0760. Thank you for time and cooperation on this project.


Sincerely,



Rene C. Casares, E.I.T.
Engineering Assistant - L&G Engineering Laboratory

RECEIVED BY
COURTESY OF
2008 APR 5 PM 2 59

cc: Reza Badiozamani, P.E. - L&G Engineering Laboratory
Jacinto Garza, P.E. - L&G Engineering Laboratory



L&G Engineering Laboratory

Construction Material Testing
Geotechnical Engineering

July 21, 2008

Ms. Martha Salazar
Hidalgo County Purchasing Dept.
2812 S. Business 281
Edinburg, Texas 78539

**RE: Hidalgo County Sheriff's Office Substation
Topographic Survey**

Dear Ms. Salazar:

L&G Engineering Laboratory, LCC was awarded a contract from the County of Hidalgo to perform a topographic survey for the aforementioned project. The contract and agreement for general engineering services (C-08-051B-04-01) was approved by the Hidalgo County Commissioners' Court on April 1, 2008.

We regret to inform you that L&G Engineering Laboratory overlooked ARTICLE 12 (Subcontracting and Assignment). RODS Surveying was hired to perform the topographic survey because we do not have the capabilities to execute this work on our own. L&G did not request "prior written consent from the County of Hidalgo" to subcontract this work, as stated in the agreement. We apologize for the misunderstanding and oversight on our part.

If you have any questions, feel free to contact myself or our Project Manager, Rene C. Casares 956-565-0760.

Sincerely,

Marisela G. Marin
Comptroller

**RECEIVED BY HIDALGO COUNTY
PURCHASING DEPARTMENT**

By _____

Time 3:14

7/28/08