



AIA® Document G714™ – 2007

Construction Change Directive

PROJECT: (Name and address) HIDALGO COUNTY HEAD START MISSION KITCHEN BUILDING	DIRECTIVE NUMBER: 001 DATE: August 26, 2008	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONSULTANT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR: (Name and address) Enriquez Enterprises, Inc. P.O. Box 2999 Edinburg, Texas 78540	CONTRACT FOR: General Construction CONTRACT DATED: February 20, 2008 ARCHITECT'S PROJECT NUMBER: 27014	

You are hereby directed to make the following change(s) in this Contract:
(Describe briefly any proposed changes or list any attached information in the alternative)

Item No. 1: Floor Drain:
That amount to provide one floor drain in kitchen for future expansio. ADD: \$650.00

AMOUNT TO BE DEDUCTED FROM PLUMBING ALLOWANCE: \$650.00

PROPOSED ADJUSTMENTS


1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
- Lump Sum (increase) (decrease) of \$
 - Unit Price of \$ per
 - As provided in Section 7.3.3 of AIA Document A201-2007
 - As follows:

PLUMBING ALLOWANCE:	\$5,000.00
CCD #1:	\$ 650.00
Balance of Allowance:	\$4,350.00

2. The Contract Time is proposed to (be adjusted). The proposed adjustment, if any, is (an increase of 0 days).

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Rike Ogden Figueroa Alex
Architects Inc.
ARCHITECT (Firm name)
1007 Walnut Avenue
McAllen, Texas 78501
ADDRESS

BY (Signature)
Mr. Luis A. Figueroa, AIA
(Typed name)
9.2.8
DATE

County of Hidalgo
OWNER (Firm name)
2812 S. Business Hwy. 281
Edinburg, Texas 78539
ADDRESS
BY (Signature)

(Typed name)
DATE

Enriquez Enterprises, Inc.
CONTRACTOR (Firm name)
P.O. Box 2999
Edinburg, Texas 78540
ADDRESS

BY (Signature)
Gilbert Enriquez
(Typed name)
9/22/08
DATE

FAIRES PLUMBING CO., INC.

*P. O. BOX 1199
EDINBURG, TX 78540
956-383-3221 PH. 956-383-7382 FAX*

May 7, 2008

Enriquez Enterprises

Re: Hidalgo Head Start Kitchen

Attn: Cesar

Dear Sir,

As per your fax dated 5-6-08 (owner change), we submit the price of **\$650.00** to furnish and install (1) floor drain. Please advise so that we may proceed.

Thank You,
Mike Fuentes

LETTER OF TRANSMITTAL

TO: Hidalgo County Purchasing Dept.

DATE: September 24, 2008

2802 S. Hwy 281

JOB NO: 27014

Edinburg, Tx 78539

RE: Hidalgo County Headstart Central Kitchen

ATTENTION: Rocio Villarreal

WE ARE SENDING YOU THE FOLLOWING

ITEMS VIA: mail

COPIES	DATE	NO.	DESCRIPTION
3			Construction Change Directive No. 001 for Hidalgo County Headstart Central Kitchen

THESE ARE TRANSMITTED AS CHECKED BELOW:

- For Approval X For your Signature For review and Comment
 As Requested _____

REMARKS: **Please sign and return 2 copies back to our office.**

SIGNED:

COPY TO: _____