



AIA Document G714™ – 2007

Construction Change Directive

PROJECT: <i>(Name and address)</i> HIDALGO COUNTY HEAD START MISSION KITCHEN BUILDING	DIRECTIVE NUMBER: 002 DATE: December 24, 2008	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONSULTANT: <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Enriquez Enterprises, Inc. P.O. Box 2999 Edinburg, Texas 78540	CONTRACT FOR: General Construction CONTRACT DATED: February 20, 2008 ARCHITECT'S PROJECT NUMBER: 27014	CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>

You are hereby directed to make the following change(s) in this Contract:
(Describe briefly any proposed changes or list any attached information in the alternative)

Item No. 1: Provide labor and Materials to install 2 light pole bases (24" Diameter and 8'-0" Deep)	\$1,100.00
Amount to be deducted from Electrical Allowance	\$1,100.00
AMOUNT TO BE DEDUCTED FROM ELECTRICAL ALLOWANCE:	\$1,100.00

PROPOSED ADJUSTMENTS

1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:

- Lump Sum (increase) (decrease) of \$
- Unit Price of \$ per
- As provided in Section 7.3.3 of AIA Document A201–2007
- As follows:

PLUMBING ALLOWANCE:	\$5,000.00
CCD #1:	\$ 650.00
Balance of Allowance:	\$4,350.00

ELECTRICAL ALLOWANCE:	\$17,000.00
CCD# 2	\$ 1,100.00
Balance of Allowance:	\$15,900.00

2. The Contract Time is proposed to (be adjusted). The proposed adjustment, if any, is (an increase of 0 days).

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.


Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Rike Ogden Figueroa Allex
Architects Inc.

ARCHITECT (Firm name)

1007 Walnut Avenue
McAllen, Texas 78501

ADDRESS



BY (Signature)

Mr. Luis A. Figueroa, AIA
(Typed name)

DATE

County of Hidalgo

OWNER (Firm name)

2812 S. Business Hwy. 281
Edinburg, Texas 78539

ADDRESS

BY (Signature)

(Typed name)

DATE

Enriquez Enterprises, Inc.

CONTRACTOR (Firm name)


P.O. Box 2999
Edinburg, Texas 78540

ADDRESS

BY (Signature)

Gilbert Enriquez
(Typed name)

DATE


1/13/08

nozz Foundation Drilling, Incorporated

P.O. Box 446
Weslaco, TX 78599

Voice: 956 969-8257
Fax: 956 969-8454



INVOICE

Invoice Number: 8074
Invoice Date: Oct 27, 2008
Page: 1
Duplicate

Bill To:
ENRIQUEZ ENTERPRISES, INC.
P.O. BOX 2999
EDINBURG, TX 78540

Ship to:
Hidalgo County Headstart Central
Kitchen
1208 Paula St.
PALMVIEW, TX

Customer ID	Customer PO	Payment Terms	
ENRIQUEZ	P.O.# 049-9 ✓	Net 30 Days	
Sales Rep ID	Shipping Method	Ship Date	Due Date
	US Mail		11/26/08

Quantity	Item	Description	Unit Price	Amount
		CONSTRUCTED (2) LIGHT POLE BASES 24" DIAMETER X 8' DEEP AND 30" A.F.G.		1,100.00

Subtotal	1,100.00
Sales Tax	
Total Invoice Amount	1,100.00
Payment/Credit Applied	
TOTAL	1,100.00

Check/Credit Memo No: