

**CHANGE ORDER NUMBER ONE(1)**

Project: Hidalgo County Precinct No. 3 Border Colonia Access Program Round 1  
Basham Subdivision No. 16 and North Country Estates No. 2 Subdivision

DATE OF ISSUANCE: February 18, 2009 EFFECTIVE DATE: February 18, 2009

OWNER: Hidalgo County  
 OWNER'S CONTRACT NO: C-CAP-08-027-11-04-LRM

CONTRACTOR: Juan Mendoza Corporation dba J.M. Construction ENGINEER: Javier Hinojosa Engineering  
3701 Jade Street 416 E. Dove Avenue  
Weslaco, Texas 78596 McAllen, Texas 78504

You are directed to make the following changes in the Contract Documents.

Description: 1. Item 530 635 SY - Turnouts (ASPH CONC PAV) were deleted.

Reason for Change Order: 1. Reconciliation of Construction Items.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 164,397.00		Substantial Completion:	90 <small>calendar days or dates</small>
Net Changes from previous Change Order		Net Change from previous Change Orders	0 <small>calendar days</small>
\$ 0.00			
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 164,397.00		Substantial Completion:	90 <small>calendar days or dates</small>
Net Decrease of this Change Order		Net Increase(decrease) of this Change Order	0 <small>calendar days</small>
\$ 13,970.00			
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 150,427.00	8.50%	Substantial Completion:	90 <small>calendar days or dates</small>

RECOMMENDED:  
 By: Javier Hinojosa  
Engineer (Authorized Signature)  
Javier Hinojosa Engineering  
 Date: 2/20/09

APPROVED:  
 By: \_\_\_\_\_  
Owner (Authorized Signature)  
Hidalgo County  
 Date: \_\_\_\_\_

ACCEPTED:  
 By: Juan Mendoza  
Contractor (Authorized Signature)  
Juan Mendoza Corporation  
dba J.M. Construction  
 Date: \_\_\_\_\_


**Exhibit E-B**



# JAVIER HINOJOSA ENGINEERING/Consulting Engineers

## MEMORANDUM

To: Colonia Access Program  
Attn: Mr. Agapito Vargas, Program Director

From: Javier Hinojosa, P.E. 

**Subject: Hidalgo County Precinct No. 3  
Border Colonia Access Program Round I  
Basham Subdivision No. 16 and North Country Estates No. 2  
Subdivision**

Date: February 20, 2009

Attached please find Change Order No. 1 for the Basham Subdivision No. 16 and North Country Estates No. 2 Subdivision. This change order is the reconciliation of quantities for the project that decrease the contract amount by \$13,970.00. If you have any questions or require further information, please feel free to contact me at your convenience.

416 E. Dove Avenue

McAllen, Texas 78504

Tel: (956) 668-1588

Fax: (956) 994-8102