

CHANGE ORDER NO. 1 TABULATION
HIDALGO COUNTY PRECINCT NO. 2
INSTALLATION OF 36-INCH RCP AND MISCELLANEOUS ITEMS
BID NUMBER: C-06-368-10-31

Item Number	Original Plan Quantity	Change Order #1 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1
SHIPON								
132	4,038	4,038	CY	Embankment (Dens. Cont.)(TY C)	\$ 12.00	\$ 48,456.00	0.00	48,456.00
400	571	571	CY	Cement Stabilized Backfill	\$ 60.00	\$ 34,260.00	0.00	34,260.00
400	357	357	CY	Cement-Gravel-Sand Bedding	\$ 45.00	\$ 16,065.00	0.00	16,065.00
402	506	506	LF	Trench Excavation Protection	\$ 105.00	\$ 53,130.00	0.00	53,130.00
420	22	22	CY	Concrete (CL C)(Concrete Collar)	\$ 500.00	\$ 11,000.00	0.00	11,000.00
432	273	273	CY	Concrete Riprap (CL B)(5")	\$ 475.00	\$ 129,675.00	0.00	129,675.00
466	2	2	EA	Concrete Headwall (Cast-in-Place)	\$ 40,000.00	\$ 80,000.00	0.00	80,000.00
496	80	80	LF	Remove Structure (Conc Box Culvert)	\$ 50.00	\$ 4,000.00	0.00	4,000.00
4035	648	648	LF	RCLHPP (72")(ASTM C-361)(CL D-25) (USBR TY R-4 Joints)	\$ 180.00	\$ 116,640.00	0.00	116,640.00
4035	304	304	LF	RCLHPP (72")(ASTM C-361)(CL D-25) (USBR TY R-4 Joints) (Install Only)	\$ 60.00	\$ 18,240.00	0.00	18,240.00
4035	0	66	LF	RCLHPP (18")(CL-III) W/ TIE IN	\$ 69.55	\$ -	4,590.30	4,590.30
					\$ -	\$ -	0.00	0.00
				Total Roadway :		\$ 511,466.00	\$ 4,590.30	\$ 516,056.30
TOTAL BASE AMOUNTS:						\$ 511,466.00	\$ 4,590.30	\$ 516,056.30

Change Request

McAllen Construction, Inc.

P.O. Box 3244
 McAllen, Texas 78502
 Contact: James Eckroat
 Phone: 956-686-7819
 Fax: 956-686-7824

Ramiro Gutierrez Engineering
 130 E. Park Ave.
 Pharr, TX 78577
 Phone: 956-782-2557
 Fax: 956-782-2558
 Attn: Luis Nava

Job Name: McColl Rd Irr Siphon
Date of Plans: na
Revision Date: na

Phone:
Fax:

Price to extend 18" Irrigation Line at the
 N.W. corner of the new siphon


ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	18" RCP W/ TIE INS	66.00	LF	69.55	4,590.30
GRAND TOTAL					\$4,590.30

NOTES:

Note:

This work is not typical 18" irrigation line based upon the following:

- 1) The quantity is small
- 2) There is a connection collar included in the unit pricing.
- 3) The upstream end penetrates the proposed riprap
- 4) The existing canal must be backfilled before this line can be installed.
- 5) This line must be installed before the "new canal" can be put into service.
- 6) The canal will be out of service while the existing canal is backfilled and this line installed



R. Gutierrez Engineering Corporation

Transmittal Form

130 E. Park Ave. - Pharr, Texas 78577 - Telephone: 956 - 782 - 2557 - Fax: 956 - 782 - 2558

TO: Comptroller
to Vol. 44-100
HidCo # CT 2

FROM: Luis M. Lara Jr
 SUBJECT: McColl Ed Hidalgo
 PROJECT NO.: EV 60
 DATE: 2/27/09

WE ARE SENDING YOU ATTACHED UNDER SEPARATE COVER VIA Hand Delivery THE FOLLOWING ITEMS:

BLUEPRINTS PLANS SHOP DRAWINGS CD
 CHANGE ORDER SAMPLES PAYMENT REQUEST OTHER
 BID TABULATION CONTRACT DOCUMENTS RECORD DRAWINGS 3 1/2" DISKETTE

QUANTITY / SETS	DATED	ITEM DESCRIPTION
1		Change Order #1
1		New Inventory
1		Change Request from McColl Ed Hidalgo

THESE ARE TRANSMITTED AS CHECKED BELOW:

FOR BIDS DUE APPROVED AS NOTED FOR YOUR RECORDS
 FOR APPROVAL APPROVED AS SUBMITTED FOR YOUR ACKNOWLEDGEMENT
 FOR YOUR USE RETURN FOR CORRECTIONS RESUBMIT FOR APPROVAL
 AS REQUESTED FOR FURTHER PROCESSING ON LOAN
 FOR REVIEW AND COMMENT FOR SIGNATURE OTHER

COMMENTS: _____

RECEIVED
 Mary Meave
 FEB 27 09

Hidalgo County
 PRECINCT #2

Copy Distribution file Received by: _____