

For TPWD use only
 Projects _____
 Fiscal _____

For TPWD use only
 FY Funded _____
 Exp. _____



Quarterly Status Report

Texas Local Park Grants

The following information must be submitted to maintain compliance with projects funded by Texas Parks and Wildlife Department. *Required fields are indicated with **. Please refer any questions to the Recreation Grants Branch (512) 389-8224 or rec.grants@tpwd.state.tx.us

Sponsor Information

* Sponsor Name COUNTY OF HIDALGO

* Project Name

ANZALDUAS BOAT RAMP RECONSTRUCTION

Project Number F-183-B

Contact

Name/Title: MONA PARRAS, PRECINCT THREE

Address 724 N BREYFOGLE

City MISSION State TX Zip 78572

Phone (956) 585-4509

E-mail monaparras@yahoo.com

Report Prepared by (if different than sponsor contact)

Your Name PAUL M VAZALDUA, JR

Affiliation (e.g. city, consulting group)

VAZALDUA & ASSOCIATES

Address 205 W. IRIS

City MCALLEN State TX Zip 78501

Phone (956) 451-6775

E-mail paulmv555@yahoo.com

Has the Grant Sponsor received a copy of this

Status Report? Yes No

* Reporting Quarter

January 1 – March 31

April 1 – June 30

July 1 – September 30

October 1 – December 31

2008

On the following page, please describe your progress toward completing the project scope as outlined in your agreement with TPWD. Answer the questions on the following page, and provide an explanation for any variance from your expected progress. Photos and highlights of project elements or program activities are encouraged. If you are e-mailing photos attached to your Quarterly Status Report, use the smallest digital image size possible

Note: The narrative sections have unlimited space to fill in the needed information. The final view of the form for your project may be more than two pages.

Page 2 – Quarterly Status Report

I. Pre-construction documentation

* Have the pre-construction documents been submitted? (As outlined in the letter that accompanied your agreement, i.e. Corps Permit, TX Historical Commission survey, Drilling/Mining protection)?

Yes No

If **NO**, please provide an explanation.

II. Land negotiations/Construction status:

1. Have you submitted an appraisal to TPWD for review? N/A Yes No
2. If your appraisal has been approved by TPWD, have you submitted a recorded deed for the property conveyed? Yes No
3. Have you submitted plans and specifications to TPWD for review? Yes No
4. Have you registered your project for accessibility compliance with the Texas Department of Licensing and Regulation? Yes No
5. Has the Temporary Project Sign been installed? Yes No
6. If your plans have been approved by TPWD, have you completed the bid process for the project elements? Yes No
7. If you have completed items 1 through 4 above, is construction underway?
Outline the construction progress of the project elements. Yes No
-

III. Meeting compliance deadlines and project expiration date:

1. What is the estimated project completion date? (Enter as MM/YYYY)

06/09

2. Have you experienced any unforeseen delays?

Yes No

If **YES**, please explain.

IV. Requested changes to the agreement:

Do you need an extension or amendment to your agreement?

Yes No

If **YES**, the project sponsor must submit a signed request under separate cover.

Please submit quarterly reports to rec_grants@tpwd.state.tx.us or mail to:

Texas Parks and Wildlife Department
Recreation Grants Branch
4200 Smith School Road
Austin, Texas 78744

An electronic copy of this form can be found at
<http://www.tpwd.state.tx.us/business/grants/trpa>

For TPWD use only

Projects _____
Fiscal _____

For TPWD use only

FY Funded: _____
Exp: _____



Quarterly Status Report

Texas Local Park Grants

The following information must be submitted to maintain compliance with projects funded by Texas Parks and Wildlife Department. *Required fields are indicated with **. Please refer any questions to the Recreation Grants Branch: (512) 389-8224 or rec.grants@tpwd.state.tx.us

Sponsor Information

* Sponsor Name COUNTY OF HIDALGO

* Project Name
ANZALDUAS BOAT RAMP RECONSTRUCTION

Project Number F-183-B

Contact

Name/Title: MONA PARA, PRECINCT THREE

Address 724 N. BREYFOGLE

City MISSION State TX Zip 78572

Phone (956) 585-4509

E-mail monaparras@yahoo.com

Report Prepared by (if different than sponsor contact)

Your Name: PAUL M. VAZALDUA, JR

Affiliation (e.g., city, consulting group):

VAZALDUA & ASSOCIATES

Address: 205 W. IRIS

City: MCALLEN State: TX Zip: 78501

Phone: (956) 451-6775

E-mail paulmv555@yahoo.com

Has the Grant Sponsor received a copy of this

Status Report? Yes No

* Reporting Quarter:

January 1 – March 31

April 1 – June 30

July 1 – September 30

October 1 – December 31

On the following page, please describe your progress toward completing the project scope as outlined in your agreement with TPWD. Answer the questions on the following page, and provide an explanation for any variance from your expected progress. Photos and highlights of project elements or program activities are encouraged. If you are e-mailing photos attached to your Quarterly Status Report, use the smallest digital image size possible.

Note: The narrative sections have unlimited space to fill in the needed information. The final view of the form for your project may be more than two pages

Page 2 – Quarterly Status Report

I. Pre-construction documentation

- * Have the pre-construction documents been submitted? (As outlined in the letter that accompanied your agreement i.e. Corps Permit, TX Historical Commission survey, Drilling/Mining protection)? Yes No
If NO, please provide an explanation
-

II. Land negotiations/Construction status:

1. Have you submitted an appraisal to TPWD for review? N/A Yes No
2. If your appraisal has been approved by TPWD, have you submitted a recorded deed for the property conveyed? Yes No
3. Have you submitted plans and specifications to TPWD for review? Yes No
4. Have you registered your project for accessibility compliance with the Texas Department of Licensing and Regulation? Yes No
5. Has the Temporary Project Sign been installed? Yes No
6. If your plans have been approved by TPWD, have you completed the bid process for the project elements? Yes No
7. If you have completed items 1 through 4 above, is construction underway? Yes No
Outline the construction progress of the project elements.
-

III. Meeting compliance deadlines and project expiration date:

1. What is the estimated project completion date? (Enter as MM/YYYY) 06/09
2. Have you experienced any unforeseen delays? Yes No
If YES, please explain
-

IV. Requested changes to the agreement:

- Do you need an extension or amendment to your agreement? Yes No
If YES, the project sponsor must submit a signed request under separate cover.
-

Please submit quarterly reports to rec_grants@tpwd.state.tx.us or mail to:

Texas Parks and Wildlife Department
Recreation Grants Branch
4200 Smith School Road
Austin, Texas 78744

An electronic copy of this form can be found at
<http://www.tpwd.state.tx.us/business/grants/trpa>

For TPWD use only

Projects _____
Fiscal _____

For TPWD use only

FY Funded _____
Exp _____



Quarterly Status Report Texas Local Park Grants

The following information must be submitted to maintain compliance with projects funded by Texas Parks and Wildlife Department. *Required fields are indicated with **. Please refer any questions to the Recreation Grants Branch. (512) 389-8224 or rec.grants@tpwd.state.tx.us

Sponsor Information

* Sponsor Name COUNTY OF HIDALGO

* Project Name

ANZALDUAS BOAT RAMP RECONSTRUCTION

Project Number F-183-B

Contact

Name/Title: MONA PARA, PRECINCT THREE

Address 724 N BREYFOGLE

City MISSION State TX Zip 78572

Phone (956) 585-4509

E-mail monaparras@yahoo.com

Report Prepared by (if different than sponsor contact)

Your Name PAUL M. VAZALDUA, JR

Affiliation (e.g., city, consulting group):

VAZALDUA & ASSOCIATES

Address: 205 W. IRIS

City MCALLEN State TX Zip: 78501

Phone: (956) 451-6775

E-mail paulmv555@yahoo.com

Has the Grant Sponsor received a copy of this

Status Report? Yes No

* Reporting Quarter

January 1 – March 31

April 1 – June 30

July 1 – September 30

October 1 – December 31

2006

On the following page, please describe your progress toward completing the project scope as outlined in your agreement with TPWD. Answer the questions on the following page, and provide an explanation for any variance from your expected progress. Photos and highlights of project elements or program activities are encouraged. If you are e-mailing photos attached to your Quarterly Status Report, use the smallest digital image size possible

Note: The narrative sections have unlimited space to fill in the needed information. The final view of the form for your project may be more than two pages.

Page 2 – Quarterly Status Report

I. Pre-construction documentation

- Have the pre-construction documents been submitted? (As outlined in the letter that accompanied your agreement i.e. Corps Permit, TX Historical Commission survey, Drilling/Mining protection)? Yes No
- If **NO**, please provide an explanation
-

II. Land negotiations/Construction status:

- 1. Have you submitted an appraisal to TPWD for review? N/A Yes No
 - 2. If your appraisal has been approved by TPWD, have you submitted a recorded deed for the property conveyed? Yes No
 - 3. Have you submitted plans and specifications to TPWD for review? Yes No
 - 4. Have you registered your project for accessibility compliance with the Texas Department of Licensing and Regulation? Yes No
 - 5. Has the Temporary Project Sign been installed? Yes No
 - 6. If your plans have been approved by TPWD, have you completed the bid process for the project elements? Yes No
 - 7. If you have completed items 1 through 4 above, is construction underway? Yes No
- Outline the construction progress of the project elements
-

III. Meeting compliance deadlines and project expiration date:

- 1. What is the estimated project completion date? (Enter as MM/YYYY) 06/09
 - 2. Have you experienced any unforeseen delays? Yes No
- If **YES**, please explain
-

IV. Requested changes to the agreement:

- Do you need an extension or amendment to your agreement? Yes No
- If **YES**, the project sponsor must submit a signed request under separate cover.
-

Please submit quarterly reports to rec_grants@tpwd.state.tx.us or mail to:

Texas Parks and Wildlife Department
Recreation Grants Branch
4200 Smith School Road
Austin, Texas 78744

An electronic copy of this form can be found at <http://www.tpwd.state.tx.us/business/grants/trpa>

For TPWD use only
 Projects _____
 Fiscal _____

For TPWD use only
 FY Funded _____
 Exp _____



Quarterly Status Report Texas Local Park Grants

The following information must be submitted to maintain compliance with projects funded by Texas Parks and Wildlife Department. *Required fields are indicated with ** Please refer any questions to the Recreation Grants Branch (512) 389-8224 or rec.grants@tpwd.state.tx.us

Sponsor Information

* Sponsor Name COUNTY OF HIDALGO

* Project Name
ANZALDUAS BOAT RAMP RECONSTRUCTION

Project Number F-183-B

Contact Name/Title: MONA PARA PRECINCT THREE

Address 724 N BREYFOGLE

City MISSION State TX Zip 78572

Phone (956) 585-4509

E-mail monaparras@yahoo.com

Report Prepared by (if different than sponsor contact)

Your Name PAUL M VAZALDUA, JR

Affiliation (e.g., city, consulting group)
VAZALDUA & ASSOCIATES

Address 205 W IRIS

City MCALLEN State TX Zip 78501

Phone (956) 451-6775

E-mail paulmv555@yahoo.com

Has the Grant Sponsor received a copy of this
 Status Report? Yes No

* Reporting Quarter

January 1 – March 31

April 1 – June 30

July 1 – September 30

October 1 – December 31

Zuer

On the following page, please describe your progress toward completing the project scope as outlined in your agreement with TPWD. Answer the questions on the following page, and provide an explanation for any variance from your expected progress. Photos and highlights of project elements or program activities are encouraged. If you are e-mailing photos attached to your Quarterly Status Report, use the smallest digital image size possible

Note: The narrative sections have unlimited space to fill in the needed information. The final view of the form for your project may be more than two pages.

Page 2 - Quarterly Status Report

I. Pre-construction documentation

- * Have the pre-construction documents been submitted? (As outlined in the letter that accompanied your agreement i.e. Corps Permit, TX Historical Commission survey, Drilling/Mining protection)? Yes No
If NO, please provide an explanation
-

II. Land negotiations/Construction status:

- 1 Have you submitted an appraisal to TPWD for review? N/A Yes No
2 If your appraisal has been approved by TPWD, have you submitted a recorded deed for the property conveyed? Yes No
3 Have you submitted plans and specifications to TPWD for review? Yes No
4 Have you registered your project for accessibility compliance with the Texas Department of Licensing and Regulation? Yes No
5 Has the Temporary Project Sign been installed? Yes No
6 If your plans have been approved by TPWD, have you completed the bid process for the project elements? Yes No
7 If you have completed items 1 through 4 above, is construction underway?
Outline the construction progress of the project elements. Yes No
-

III. Meeting compliance deadlines and project expiration date:

- 1 What is the estimated project completion date? (Enter as MM/YYYY) 06/09
2 Have you experienced any unforeseen delays? Yes No
If YES, please explain
-

IV. Requested changes to the agreement:

- Do you need an extension or amendment to your agreement? Yes No
If YES, the project sponsor must submit a signed request under separate cover.
-

Please submit quarterly reports to rec.grants@tpwd.state.tx.us or mail to:

Texas Parks and Wildlife Department
Recreation Grants Branch
4200 Smith School Road
Austin, Texas 78744

An electronic copy of this form can be found at
<http://www.tpwd.state.tx.us/business/grants/trpa>