

CHANGE ORDER NUMBER FOUR (4)

PROJECT: Tower Road Drainage

DATE OF ISSUANCE: June 2, 2009 **EFFECTIVE DATE:** June 2, 2009

OWNER: HIDALGO COUNTY PRECINCT NO. 2
OWNER's Contract No.: C-08-399-02-09

CONTRACTOR: OG Construction Co. **ENGINEER:** R. Gutierrez Engineering Corporation
222 W University Drive 130 E. Park Ave.
Edinburg, TX 78539 Pharr, TX 78577

You are directed to make the following changes in the Contract Documents.

Description:

1. Item 465 - 1 Conflict Concrete manhole Ty "A" was added
2. Contractor is requesting 8 days to the construction time

Reason for Change Order:

1. Conflict Manhole is required to avoid conflict with Main Water Line and extend steel casing for future Road
2. Contractor was unable to work for rain and wet ground.

Attachments:

Change In Contract Price:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	569,005.57	Substantial Completion: <u>105</u>	
		calendar days or dates	
Net Changes from previous Change Order		Net change from previous Change Orders	
\$	(31,749.24)	10	
		calendar days	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	537,256.33	Substantial Completion: <u>115</u>	
		calendar days or dates	
Net Increase (decrease) of this Change Order		Net Increase (decrease) of this Change Order	
\$	4,646.00	8	
		calendar days	
Contract Price with all approved Change Orders	Net % Increase (decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	(4.80) %	Substantial Completion: <u>123</u>	
		calendar days or dates	

RECOMMENDED:

By: [Signature] P.E.
 Engineer (Authorized Signature)
 Date: 6/8/09

APPROVED:

By: _____
 Owner (Authorized Signature)
 Date: _____

ACCEPTED:

By: [Signature]
 Contractor (Authorized Signature)
 Date: 6/2/09

CHANGE ORDER No. 4 TABULATION
 HIDALGO COUNTY PRECINCT NO. 2
 TOWER ROAD DRAINAGE
 CONTRACT NUMBER: C-08-399-02-09

Item Number	Original Pkg Quantity	Change Order #1 Quantities	Change Order #2 Quantities	Change Order #3 Quantities	Change Order #4 Quantities	Unit	Item Description	Unit Price	Original Contract Cost	Change in Contract Cost of C.O.#1	Revised Contract Cost after C.O.#1	Change in Contract Cost of C.O.#2	Revised Contract Cost after C.O.#2	Change in Contract Cost of C.O.#3	Revised Contract Cost after C.O.#3	Change in Contract Cost of C.O.#4	Revised Contract Cost after C.O.#4
400	959.00	979.00	979.00	959.00	939.00	CY	Cement Stabilized Backfill	\$ 20.00	\$ 19,180.00	\$ 400.00	\$ 19,580.00	\$ 0.00	\$ 19,580.00	\$ (800.00)	\$ 18,780.00	\$ 0.00	\$ 18,780.00
401	397.70	407.70	407.70	397.70	343.35	SY	Cut & Restore Pavement	\$ 38.10	\$ 14,316.97	\$ 361.00	\$ 14,717.97	\$ 0.00	\$ 14,717.97	\$ (2,374.84)	\$ 12,343.13	\$ 0.00	\$ 12,343.13
402	5,782.00	5,782.00	5,782.00	5,782.00	5,782.00	LF	Trench Excavation Protection	\$ 1.25	\$ 7,227.50	\$ 0.00	\$ 7,227.50	\$ 0.00	\$ 7,227.50	\$ 0.00	\$ 7,227.50	\$ 0.00	\$ 7,227.50
464	1,581.00	1,672.00	1,672.00	1,581.00	1,116.00	LF	RC Pipe (CL III)(18")	\$ 29.80	\$ 46,949.50	\$ 1,594.50	\$ 48,544.00	\$ (2,301.00)	\$ 46,243.00	\$ (12,331.00)	\$ 33,912.00	\$ 0.00	\$ 33,912.00
464	1,200.00	1,200.00	1,200.00	1,200.00	1,076.00	LF	RC Pipe (CL III)(24")	\$ 33.80	\$ 40,592.40	\$ 0.00	\$ 40,592.40	\$ 0.00	\$ 40,592.40	\$ (19,358.40)	\$ 21,234.00	\$ 0.00	\$ 21,234.00
464	1,200.00	1,200.00	1,200.00	1,200.00	1,182.00	LF	RC Pipe (CL III)(30")	\$ 54.50	\$ 65,490.00	\$ 0.00	\$ 65,490.00	\$ 0.00	\$ 65,490.00	\$ (11,099.00)	\$ 54,391.00	\$ 0.00	\$ 54,391.00
464	1,200.00	1,200.00	1,200.00	1,200.00	1,182.00	LF	RC Pipe (CL III)(36")	\$ 65.30	\$ 77,921.00	\$ 0.00	\$ 77,921.00	\$ 0.00	\$ 77,921.00	\$ (11,099.00)	\$ 66,822.00	\$ 0.00	\$ 66,822.00
464	1,200.00	1,200.00	1,200.00	1,200.00	1,200.00	LF	RC Pipe (CL III)(42")	\$ 80.10	\$ 96,120.00	\$ 0.00	\$ 96,120.00	\$ 0.00	\$ 96,120.00	\$ (11,099.00)	\$ 85,021.00	\$ 0.00	\$ 85,021.00
465	40.00	40.00	40.00	40.00	37.00	EA	Inlet (Comp) 1/2"	\$ 3,100.00	\$ 124,000.00	\$ 0.00	\$ 124,000.00	\$ 3,100.00	\$ 127,100.00	\$ (2,400.00)	\$ 124,700.00	\$ 0.00	\$ 124,700.00
465	5.00	5.00	5.00	5.00	5.00	EA	Inlet (Comp) 1/4"	\$ 2,200.00	\$ 11,000.00	\$ 4,401.00	\$ 15,401.00	\$ 0.00	\$ 15,401.00	\$ (2,200.50)	\$ 13,200.50	\$ 0.00	\$ 13,200.50
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 1/4"	\$ 800.00	\$ 1,600.00	\$ 0.00	\$ 1,600.00	\$ (600.00)	\$ 1,000.00	\$ 0.00	\$ 1,000.00	\$ 0.00	\$ 1,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 1/2"	\$ 700.00	\$ 1,400.00	\$ 0.00	\$ 1,400.00	\$ 0.00	\$ 1,400.00	\$ 0.00	\$ 1,400.00	\$ 0.00	\$ 1,400.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 1"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 1 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 1 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 1 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 2 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 2 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 2 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 3"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 3 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 3 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 3 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 4 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 4 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 4 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 5"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 5 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 5 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 5 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 6"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 6 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 6 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 6 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 7"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 7 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 7 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 7 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 8"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 8 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 8 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 8 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 9"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 9 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 9 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 9 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 10"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 10 1/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 10 1/2"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00
467	2.00	2.00	2.00	2.00	2.00	EA	Manhole (Comp) 10 3/4"	\$ 1,500.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00	\$ 0.00	\$ 3,000.00