



County of Hidalgo Pct. 4

Commissioner Oscar L. Garza Jr.
1051 N. Doolittle Road
Edinburg Texas 78542-0337

MEMO

DATE: DECEMBER 09, 2009
TO: PURCHASING DEPARTMENT
C/O LETICIA "LETTY" SAENZ CPPB/CONTRACTS MANAGER
FROM: HIDALGO COUNTY PCT. #4
REF: SUPPLEMENTAL AGREEMENT #1 (10th Street Extension)
C-05-199-05-10

HIDALGO COUNTY PRECINCT #4 IS HEREBY REQUESTING THE FOLLOWING
SUPPLEMENTAL AGREEMENT NO. 1 FOR TEDSI INFRASTRUCTURE
GROUP BE PLACED ON THE NEXT COMMISSIONERS' COURT FOR
APPROVAL.

FISCAL IMPACT: NONE AT THIS TIME, AS THIS IS TO REVISE TO EXTEND
THE TERMINATION DATE.

SHOULD YOU HAVE ANY QUESTIONS, PLEASE CONTACT OUR
OFFICE, THANK YOU.

RUMALDO MUNOZ JR. 
ACCOUNTS PAYABLE CLERK

CC: COUNTY FILES

TEDSI INFRASTRUCTURE GROUP

Consulting Engineers

1201 E. Expressway 83 ♦ Mission, Texas 78572

December 8, 2009

Commissioner Oscar L. Garza, Jr.
Hidalgo County Precinct No. 4
1051 N. Doolittle Road
Edinburg, Texas 78542-0337

RE: 10th Street Extension

Dear Commissioner Garza:

Attached herewith are three (3) partially executed Supplemental Agreement No. 1 to the referenced contract between Hidalgo County and TEDSI Infrastructure Group. This contract is to reach termination on December 31, 2009 unless extended by the attached Supplemental Agreements.


The work under this contract needing to be completed under Work Authorization No. 2 is remaining ROW between SH 107 and Schunior Road and PS&E form SH 107 to FM 1925.

I will also be forwarding under separate cover the said Work Authorization No. 2 for execution.


If you should have any questions, please do not hesitate to call.

Sincerely,

TEDSI INFRASTRUCTURE GROUP



Mark W. Luper, P.E., RPLS, CFM
Executive Vice President



Tel: 956/424-7898 •

TEDSI

• Fax: 956/424-7022