



COLONIA ACCESS PROGRAM County of Hidalgo

Agapito Vargas, Jr.
Executive Director

16 March 2010

Sharon Slagle, Colonia Project Manager
Texas Department of Transportation
600 West Expressway US 83
Pharr, TX 78577


RE: Change Order No. 4 – Citriana Village Subdivision; CSJ's: 3C1080154

Dear Ms. Slagle:

Attached please find Change Order No. 4 regarding the above referenced 3rd Call project for your review and concurrence. Change Order No. 4 calls for an increase of contract period days. An additional 6 (six) days are requested due to rain days. With the increase in contract time extension, the total days will be 169 contract period days.

If the Change Order meets your approval, please provide a concurrence letter. If you need additional information please contact me at my office 956/787-1891.

Cordially,


Agapito Vargas Jr., Director
Hidalgo County Colonias Access Program

Cc: Commissioner Hector "Tito" Palacios, Hidalgo County Precinct No.2
Valde Guerra, Commissioner's Court Chief Executive Officer
Humberto Garza, Chief Administrator, Precinct 4
Eralio Palacios, BCAP Precinct 2 Coordinator
Project Files

Via email and regular mail