

CHANGE ORDER NUMBER ONE (1)

Project: Alamo Road Crossing Drainage Improvement Project

DATE OF ISSUANCE: 10/26/2010

EFFECTIVE DATE: 10/20/2010

OWNER: Hidalgo County Precinct No. 2  
OWNER'S CONTRACT NO: C-10-178-06-22

CONTRACTOR: Leal Construction, Inc.  
P.O. Box 157  
Olmiteo, Texas 78575

ENGINEER: Raul E. Sesin, PE  
Planning Administrator  
Hidalgo County Planning Department  
1304 South 25th Street  
Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Description:
1. Installation of Type C Inlet and Concrete Rip-Rap
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

- Reason for Change Order:
1. The inlets are needed at Alamo Road to provide drainage for the area and the additional rip-rap is needed for slope and embankment protection.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 154,917.41		Substantial Completion:	_____ calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ 0.00		0	_____ calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 154,917.41		Substantial Completion:	_____ calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$ 27,430.57			_____ calendar days
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 182,347.98	17.71%	Substantial Completion:	_____ calendar days or dates

RECOMMENDED:

By: [Signature]  
Engineer (Authorized Signature)

Date: 10/20/10

APPROVED:

By: \_\_\_\_\_  
Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)

Date: 10/21/10

Exhibit E-B

DATE OF ISSUANCE: 10/26/2010  
 EFFECTIVE DATE: 10/26/2010  
 CONTRACT NO: CH-10-148-02  
 OWNER: Hidalgo County Sheriff's Office  
 CONTRACTOR: East Construction, Inc.  
 P.O. Box 187  
 Chisos, Texas 78825  
 ENGINEER: Paul R. Seibel, PE  
 Planning Administrator  
 Hidalgo County Health and Department  
 1804 South 23rd Street  
 Edinburg, Texas 78839

Item	Description	Quantity	Unit	Price	Total
1	Installation of Type C Inlet and Concrete Pipe-48"	1	each		
2					
3					
4					
5					
6					
7	Excavation for 48" Inlet and Concrete Pipe	1	each		
8					
9					
10					
11					

Item	Description	Quantity	Unit	Price	Total
1	Excavation for 48" Inlet and Concrete Pipe	1	each		
2					
3					
4					
5					
6					
7					
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					
20					
21					
22					
23					
24					
25					
26					
27					
28					
29					
30					
31					
32					
33					
34					
35					
36					
37					
38					
39					
40					
41					
42					
43					
44					
45					
46					
47					
48					
49					
50					
51					
52					
53					
54					
55					
56					
57					
58					
59					
60					
61					
62					
63					
64					
65					
66					
67					
68					
69					
70					
71					
72					
73					
74					
75					
76					
77					
78					
79					
80					
81					
82					
83					
84					
85					
86					
87					
88					
89					
90					
91					
92					
93					
94					
95					
96					
97					
98					
99					
100					

CONTRACTOR: East Construction, Inc.  
 ADDRESS: P.O. Box 187, Chisos, Texas 78825  
 CONTRACTOR REPRESENTATIVE: [Signature]  
 CONTRACTOR TITLE: [Title]  
 CONTRACTOR PHONE: [Phone Number]  
 CONTRACTOR FAX: [Fax Number]  
 CONTRACTOR EMAIL: [Email Address]  
 CONTRACTOR WEBSITE: [Website Address]