

**HIDALGO COUNTY
PURCHASING**

CONTRACT CHANGE ORDER REQUEST

<p>DEPARTMENT: HIDALGO COUNTY PRECINCT NO. 3 Joe M. Flores, Commissioner Precinct No. 3 Attn: Dr. Mona R. Parras, Chief Administrator 724 North Breyfogle Mission, TX 78572 Phone #: 956-585-4509</p>	<p>DATE: January 11, 2011 CHANGE ORDER NO. 1 Contract No.: PO No. 648416 thru Buy Board Contract No. 290-08</p>
<p>CONTRACTOR/FIRM Facility Solutions Group, Inc. 4401 Westgate Boulevard, Suite 310 Austin, TX 78745 Phone #: 361-882-5685</p>	<p>PROJECT NAME: 2010-231A Hidalgo County Precinct No. 3 – Purchase and Installation of Solar Powered Lighting for Parks. -(EECBG Project).</p>
<p>You are hereby requested to comply with the following changes from the contract plans and specifications:</p> <ol style="list-style-type: none"> 1. Decrease the number of Luminary Systems from 50 to 46..... (-\$32,688.32). 2. Include pole stabilization with slurry concrete for a total of 46 poles as needed and authorized by project engineer..... (+\$22,540.00). 	

<input type="checkbox"/>	Final Quantitative Adjustments	<input checked="" type="checkbox"/>	Quantitative Deletion
<input checked="" type="checkbox"/>	Contract Amount Change	<input type="checkbox"/>	Time Extension
<input checked="" type="checkbox"/>	Quantitative Addition	<input type="checkbox"/>	Other

Reasons:

Change to address possible water table problems. Deleting four (4) Luminary Systems and adding slurry concrete for pole stabilization

Contract price prior to change order	<u>\$408,604.00</u>
Net Increase/Decrease of this Change Order	<u>(+) \$22,540.00</u> <u>(-) \$32,688.32</u>
Contract Price with Change Order	\$398,455.68

Increase/Decrease in time No Change days.

DEPARTMENT HEAD	DATE	CONTRACTOR	DATE
PROJECT ENGINEER - ARCHITECT		(IF APPLICABLE)	DATE
RAMON GARCIA, HIDALGO COUNTY JUDGE		DATE	

**HIDALGO COUNTY
PURCHASING**

CONTRACT CHANGE ORDER REQUEST

(FOR PURCHASING DEPARTMENT USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

Other

Approved

Disapproved