

STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

**AMENDMENT TO
SERVICE CONTRACT
C-09-071D-02-02**

This **AMENDMENT** to the **CONTRACT** between **R. L. Abatement, Inc.**, (the “Company”) and **HIDALGO COUNTY** (the “County”), effective the **7th** day of **March, 2011**, is made between the Company and the County, (the “Amendment”), as follows:

WHEREAS, Vendor and County entered into an Contract on February 2, 2010, in which the Vendor agreed to provide professional services for: **“Asbestos Abatement Services with an option for Bat Guano Removal for Hidalgo County Old Administration Building”** located within **Hidalgo County** (the “Project”);

WHEREAS, due to unforeseen circumstances in the Project, the parties now desire to extend the timeframe and to increase the cost proposal fee of Exhibit B the Bid Page, category (Asbestos Abatement) in which the Company may perform the services of the Project;

WHEREAS, the parties desire to amend the Contract as hereinafter provided.

NOW THEREFORE, for and in consideration of the tasks performed by Company and County and other valuable consideration the receipt and sufficiency of which are hereby acknowledged, and this mutually agreed Amendment to the Contract, Company and County hereby agree to the following Amendment to the Contract:

1. Extended timeframe of an additional eleven (11) working days from the expiration of contract term.
2. Increase of Cost Proposal to Exhibit B the Bid Page, category (Asbestos Abatement) in the amount of \$ 14,000.00 for additional work.
3. Except as modified herein, all terms and conditions of the Contract, as amended, remain in full force and effect. Company and County ratify and confirm the terms and provisions of the Contract as amended.

EXECUTED IN DUPLICATE ORIGINALS and effective as of the day and year first written above.

HIDALGO COUNTY

Ramon Garcia, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

R. L. Abatement, Inc.

Title: _____

Approved as to Form:

By: Josephine Ramirez, Assistant District Attorney