

CHANGE ORDER NUMBER ONE (1)

Project: **TOWER ROAD PHASE 2 ROAD AND DRAINAGE IMPROVEMENTS PROJECT**
 DATE OF ISSUANCE: 4/6/2011 EFFECTIVE DATE: 4/12/2011

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-10-363-01-11
 CONTRACTOR: Mission Paving Company, Inc.
 P.O. Box 949
 Mission, Texas 78573
 ENGINEER: Raul E. Segin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539


You are directed to make the following changes in the Contract Documents.

- Description:
1. Prime Coat (MC-30) entire base and leave ready for HMAC installation (Estimated 389.23 gal.)
 2. 6" Compacted Caliche (Labor Only)
 3. 5" Compacted Caliche (Labor Only)
 4. TENSAR TX 5 TriAx GEOGRID
 5. Excavate and rework existing road section to achieve proposed 10" finished base
 6. Traffic Control
 7. Permanent pavement markings including but not limited to Thermal Plastic 4" yellow solid and center lines, 4" white edge line, 24" white stop line and Type IAA raised pavement markers.

- Reason for Change Order:
1. Additional 690 feet of Road Improvements South of Sioux Road.
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 285,312.10		Substantial Completion: _____ calendar days or dates	
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$ -		0 calendar days	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$ 285,312.10		Substantial Completion: _____ calendar days or dates	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$ 23,567.59		_____ calendar days	
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$ 308,879.69	8.26%	Substantial Completion: _____ calendar days or dates	

RECOMMENDED:
 By: 
 Engineer (Authorized Signature)
 Date: 04/06/11

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____


ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: April 6 2011

Exhibit E-B