

CSJ: 0921-02-171
PROJECT: HP2008(134)
COUNTY: HIDALGO
HIGHWAY: McCOLL ROAD
LIMITS: FR: DICKER ROAD
 TO: ORANGEWOOD DRIVE

UTILITY ADJUSTMENT STATEMENT

THIS IS TO CERTIFY THAT ALL UTILITIES HAVE BEEN ADJUSTED IN ACCORDANCE WITH THE APPROPRIATE DIRECTIVE(S) COVERING THE ADJUSTMENT OF UTILITIES, EXCEPT THOSE UTILITY(IES) LISTED BELOW WHICH WILL BE ADJUSTED IN ACCORDANCE WITH THE APPROPRIATE DIRECTIVE(S).

OWNER	UTILITY	COMPENSABLE? YES/NO	APPROX. STATION	STATUS	EST. DATE OF COMPLETION	EFFECT ON CONSTRUCTION
AEP	POWER POLE	NO	131+50	IN THE PROCESS OF BEING ADJUSTED	9/1/2011	NO EFFECT
TEXAS GAS	GAS LINE	NO	0+00 to 130+00	IN THE PROCESS OF BEING ADJUSTED	9/1/2011	NO EFFECT
AT&T	BURRIED CABLE	NO	0+00 to 29+64	IN THE PROCESS OF BEING ADJUSTED	10/10/2011	NO EFFECT
AT&T	BURRIED CABLE X-ING	NO	73+07	IN THE PROCESS OF BEING ADJUSTED	10/10/2011	NO EFFECT
MVEC	OVERHEAD POWER LINE	NO	0+00 to 18+00	IN THE PROCESS OF BEING ADJUSTED	9/1/2011	NO EFFECT

ALL OF THE UTILITY COMPANIES HAVE BEEN CONTACTED AND IT HAS BEEN DETERMINED THAT THE ABOVE LISTED DATES ARE VALID. THE ADJUSTMENT OF UTILITIES IN ACCORDANCE WITH THE ABOVE DATES WILL NOT IMPEDE OR DELAY THE CONTRACTOR IN CONSTRUCTION OF THIS PROJECT.

RAMON GARCIA
HIDALGO COUNTY JUDGE

DATE