

**Revised Appendix B
Project Cost and Payment Schedule**

Consultant Pay Schedule			
Cycle	Invoice Date	%	Amount
Total Price =>		100.0%	\$ 235,503.68
Retainer =>		10.0%	\$23,550.37
Net =>		90.0%	\$211,953.31
0.5	6/28/2011	15.0%	\$35,325.55
1	7/12/2011	15.0%	\$35,325.55
1.5	7/26/2011	15.0%	\$35,325.55
2	8/9/2011	15.0%	\$35,325.55
2.5	8/23/2011	15.0%	\$35,325.55
3	12/15/2011	15.0%	\$35,325.55
Retainer	2/13/2011	10.0%	\$23,550.37
Total Payment =>		100.0%	\$235,503.68

