


A1103

**Office of Rural Community Affairs
Construction Contract Change Order Approval Request**



OWNER (Contractor Locality): (Name & Address) Hidalgo County (Urban County Program) 1916 Tesoro Blvd. Pharr, Texas 78577 Phone #: (956) 787-8127	Contract For (project description): Sewer Improvements to include yard lines & septic tank remediation for Colonia De Anda & Colonia Saenz In Pct. # 1 in Hidalgo County, Texas 78577	Date: November 8, 2011 Project No. 729055
Contractor: (Name & Address) ASAGO LLC. dba Asago Construction 2113 Pecos St. Mission, Texas 78572 Agreement Date: Nov. 8, 2011 Phone #: (956) 607-0741	Engineer: (Name & Address) Guzman & Munoz Eng. & Surveying Inc. 2020 E. Expressway 83 Mercedes, Texas 78570 Phone #: (956) 565-4637 Engineer's Project No. N/A	TxCDBG Contract No. #729055 Change Order No. 3

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Changes-Quantities, Units, Unit Prices, Change in Completion Scheduled, Etc.	Decrease in Contract Price	Increase in Contract Price
1	Time extension request.	N/A	N/A

Change in Contract Price		Change in Contract Time	
Original Contract Price:	\$ 148,186.00	Original Contract Time:	180 days
Previous Change Order(s) No. 1 to No. 2	\$ -0-	Net Change From Previous Change Orders	170 days
Contract Price Prior to this Change Order	\$ 148,186.00	Contract Time Prior to this Change Order	350 days
Net Increase/Decrease of this Change Order	\$ -0-	Net Increase/Decrease of this Change Order	100 days
Contract Price With all Approved Change Orders	\$ 148,186.00	Contract Time With all Approved Change Orders	450 days
Cumulative % Change in Contract Price:	0 %		

TxCDBG reimbursement of costs approved by this change order is subject to approval by the Office.

RECOMMENDED:

By: Joni Munoz
ENGINEER (Authorized Signature)

Date: 11-2-11

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

Date: 11-02-11

ACCEPTED:

By: _____
CONTRACTOR (Authorized Signature)

Date: _____

JUSTIFICATION FOR CHANGE

Grant Recipient:
TxCDBG Contract No.: 729055
Change Order No. 3

<p>1. Will this Change Order increase or decrease the number of beneficiaries? <input type="checkbox"/> Increase <input type="checkbox"/> Decrease * No Change</p> <p>If there is a change, how many beneficiaries will be affected? Total ____ L/M ____</p>	
<p>2. Effect of this change on scope of work: <input type="checkbox"/> Increase <input type="checkbox"/> Decrease * No Change</p>	
<p>3. Effect on operation and maintenance costs: <input type="checkbox"/> Increase <input type="checkbox"/> Decrease * No Change</p>	
<p>4. Are all prices in the change order dependent upon unit prices found in the original bid? If "No", explain:</p>	<p>* Yes <input type="checkbox"/> No</p>
<p>5. Will this change be completed within the contract period? If "No", expected completion date: _____ (completion date)</p>	<p><input type="checkbox"/> Yes <input type="checkbox"/> No <u>Not sure yet, if not we will request a contract extension 60 day before the end of contract.</u></p>
<p>6. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction? If "Yes", is an Environmental Re-assessment required?</p>	<p><input type="checkbox"/> Yes * No <input type="checkbox"/> Yes <input type="checkbox"/> No</p>
<p>7. Is the Texas Commission on Environmental Quality (TCEQ) clearance still valid?</p>	<p>* Yes <input type="checkbox"/> No</p>
<p>8. Is the TCEQ permit approval still valid? (sewer projects only)</p>	<p>* Yes <input type="checkbox"/> No</p>
<p>9. Are the handicapped access requirements/approval still valid (if applicable)? N/A</p>	<p><input type="checkbox"/> Yes <input type="checkbox"/> No</p>
<p>10. Are other TxCDBG contractual special condition clearance still valid? (If no, specify):</p>	<p>* Yes <input type="checkbox"/> No</p>

Notice: * Generally, a cumulative change in the contract price in excess of 25% cannot be approved.
* Generally, items not included or identifying unit costs in the original bid documents cannot be approved as change order items.

See TxCDBG Project Implementation Manual Section 5.2.4.