

CHANGE ORDER NUMBER ONE (1)

Project: **TOWER ROAD PHASE 1 ROAD AND DRAINAGE IMPROVEMENTS PROJECT**
 DATE OF ISSUANCE: 11/15/2011 EFFECTIVE DATE: 11/22/2011

OWNER: Hidalgo County Precinct No. 2
 OWNER'S CONTRACT NO: C-11-044B-06-2B
 CONTRACTOR: Mission Paving Company, Inc.
 P.O. Box 949
 Mission, Texas 78573
 ENGINEER: Raul E. Sestin, PE
 Planning Administrator
 Hidalgo County Planning Department
 1304 South 25th Street
 Edinburg, Texas 78539


You are directed to make the following changes in the Contract Documents.

- Reason for Change Order:
1. Install Traffic Control for Storm Sewer work
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.
 - 7.

- Description:
1. 1 LS @ \$17,000.00 for Barricading and Signage for Traffic Control Handling
 - 2.
 - 3.
 - 4.
 - 5.
 - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	225,690.90	Substantial Completion: _____ calendar days or dates	
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	-	0 calendar days	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	225,690.90	Substantial Completion: _____ calendar days or dates	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	17,000.00	calendar days	
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	242,690.90	7.53%	
		Substantial Completion: _____ calendar days or dates	

RECOMMENDED:
 By: 
 Engineer (Authorized Signature)
 Date: 11/15/11

APPROVED:
 By: _____
 Owner (Authorized Signature)
 Date: _____


ACCEPTED:
 By: 
 Contractor (Authorized Signature)
 Date: 11-15-11

Exhibit E-B

MISSION PAVING COMPANY, INC.

The Finest in Asphalt and Concrete Paving

STREETS : SUBDIVISIONS : PARKING LOTS : TRAILER PARKS : INDUSTRIAL AREAS

P.O. BOX 949
MISSION, TEXAS 78573-0949

TELEPHONE (956) 585-4811
VALLEY WIDE 1-800-585-4811
FAX (956) 585-1616

Hidalgo County
C/o: Mr. Raul E. Sesin, P.E.
1304 S. 25th Street
Edinburg, Texas 78539

September 9, 2011

RE: Traffic Control Change Order Proposal
Tower Road Phase I Road & Drainage Improvements
Project # C-11-044B-06-2B

Dear Mr. Sesin,

As per your and Mike Schroeder's conversation concerning traffic control for the above mentioned project, we offer the following:

Prior to beginning project, Mission Paving proposes to set all necessary construction traffic control devices for handling traffic as per the Texas Manual of Traffic Control. Mission Paving will maintain, control and handle traffic control matters for assuring safety for the traveling public as well as the work force present.


The time frame for which our proposal price is based will begin prior to mobilization of forces & equipment and continue thru the point of completion of Mission Pavings contract obligations. Upon the completion, we will leave all traffic control in place for an additional three (3) days prior to removal of said traffic control.

At this point the paving contractor will need to have there traffic control in place for the duration of there contract obligations.

Our price for Barricading and Signage for traffic control handling is as following: **\$ 17,000.00**

Please call if you have any questions.

Thank you,



Sam Vaughn, Sales Representative
Mission Paving Company, Inc.