

Guzman & Muñoz Engineering & Surveying, Inc.

2020 E. Expressway 83
 Mercedes, Texas 78570
 956-565-4637
 Fax 956-565-4636

INVOICE

INVOICE # 4748

DATE: 12/21/2011

BILL TO:

Hidalgo County Pct 1
 1902 Joe Stephens Ave.
 Weslaco, Texas 78596

**Drainage Improvement to Mile 12 1/2 North Road,
 From FM88 (Mile 5 West) to Mile 4 West
 Contract No. C-11-111-04-19
 Work Order # 2- Purchase Order # 657600**

DESCRIPTION	CONTRACT AMOUNT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPLETE	BALANCE TO FINISH
Preliminary Eng. Plans & Specs Approved By locality	\$11,625.00	\$11,625.00	\$0	\$11,625.00	100%	\$0
Plans & Specs Approved By Regulatory Agencies	\$23,250.00	\$23,250.00	\$0	\$23,250.00	100%	\$0
Completion of Bid advertisement, contract award and notice to proceed.	\$6,975.00	\$6,975.00	\$0	\$6,975.00	100%	\$0
Submittal of As Built plans to locality	\$4,650.00	\$0	\$4,650.00	\$4,650.00	100%	\$0
Totals	\$46,500.00	\$41,850.00	\$4,650.00	\$46,500.00	100%	\$0


 Project Manager's Signature

ORIGINAL CONTRACT SUM \$46,500.00
 CHANGE BY \$0
 CONTRACT SUM TO DATE \$46,500.00
 TOTAL COMPLETE TO DATE \$46,500.00
 LESS PREVIOUS INVOICES \$41,850.00
CURRENT PAYMENT DUE \$4,650.00

1-1342-431-00-121-041-0-733
 657600



GUZMAN MUNOZ ENGINEERING SURVEYING, INC.
2020 E. Expressway 83, Mercedes, Texas 78570

Hidalgo County Contract No.: C-11-1111-04-19
Final Payment Invoice #4748 - Work Authorization No. 2 - PO # 657600
Dated: 12/21/2011

ENGINEERING & SURVEYING FEE ESTIMATE
 BASIC SERVICES

WORK AUTHORIZATION No. 002 - Mile 12 1/2 North Road, from FM 88, east to Mile 4 West Road

GMES TASK	DESCRIPTION OF WORK TASK	TYPE OF SERVICE	TOTAL COST PER TASK	PERCENT COMPLETE TO DATE	AMOUNT EARNED TO DATE	PREVIOUSLY BILLED	CURRENT BILLING
1. PRELIMINARY ENGINEERING PLANS & SPECIFICATIONS APPROVED BY LOCALITY PHASE:							
1.1	PRELIMINARY PROJECT KICK-OFF MEETING	BASIC	\$800.00	100%	\$800.00	\$800.00	\$0.00
1.2	OBTAIN EXISTING PLANS AND REPORTS	BASIC	\$1,310.00	100%	\$1,310.00	\$1,310.00	\$0.00
1.3	REVIEW INFORMATION, PREFORM TOPOGRAPHIC SURVEYING FOR ENGINEERING DESIGN	BASIC	\$3,620.00	100%	\$3,620.00	\$3,620.00	\$0.00
1.4	PREPARE PRELIMINARY PLANS AND SPECIFICATIONS	BASIC	\$2,840.00	100%	\$2,840.00	\$2,840.00	\$0.00
1.5	PREPARE COST ESTIMATES	BASIC	\$1,030.00	100%	\$1,030.00	\$1,030.00	\$0.00
1.6	SUBMIT PLANS & SPECIFICATIONS TO OWNER FOR REVIEW	BASIC	\$1,410.00	100%	\$1,410.00	\$1,410.00	\$0.00
1.7	1.7 ADDRESS REVIEW COMMENTS FROM OWNER	BASIC	\$615.00	100%	\$615.00	\$615.00	\$0.00
	SUB-TOTAL PHASE 1		\$11,625.00	100%	\$11,625.00	\$11,625.00	\$0.00
2. PLANS & SPECIFICATIONS APPROVED BY REGULATORY AGENCIES PHASE:							
2.1	PREPARE FINAL PLANS	BASIC	\$6,560.00	100%	\$6,560.00	\$6,560.00	\$0.00
2.2	CONDUCT QUALITY ASSURANCE AND CONTROL	BASIC	\$2,330.00	100%	\$2,330.00	\$2,330.00	\$0.00
2.3	PREPARE FINAL PROJECT SPECIFICATIONS	BASIC	\$3,740.00	100%	\$3,740.00	\$3,740.00	\$0.00
2.4	PRESENT FINAL PLANS AND SPECIFICATIONS FOR REVIEW	BASIC	\$1,745.00	100%	\$1,745.00	\$1,745.00	\$0.00
2.5	REVISE FINAL PLANS AFTER REVIEW BY REGULATORY AGENCIES	BASIC	\$2,510.00	100%	\$2,510.00	\$2,510.00	\$0.00
2.6	PREPARE MATERIALS SCHEDULES FOR OWNER	BASIC	\$2,340.00	100%	\$2,340.00	\$2,340.00	\$0.00
2.7	PREPARE FINAL COST ESTIMATE	BASIC	\$1,615.00	100%	\$1,615.00	\$1,615.00	\$0.00
2.8	COORDINATE WITH GOVERNMENTAL AND OTHERS REQUIRING APPROVAL AND PREPARE PERMITS FOR CONSTRUCTION	BASIC	\$2,410.00	100%	\$2,410.00	\$2,410.00	\$0.00
	SUB-TOTAL PHASE 2		\$23,250.00	100%	\$23,250.00	\$23,250.00	\$0.00
3. COMPLETION OF BID ADVERTISEMENT, CONTRACT AWARD AND NOTICE TO PROCEED PHASE							
3.1	PRE-CONSTRUCTION CONFERENCE AND ASSISTANCE	BASIC	\$1,365.00	100%	\$1,365.00	\$1,365.00	\$0.00
3.2	CONDUCT PERIODIC INSPECTIONS	BASIC	\$3,360.00	100%	\$3,360.00	\$3,360.00	\$0.00
3.3	ASSIST WITH CONFLICTS AND RFI REQUESTS	BASIC	\$550.00	100%	\$550.00	\$550.00	\$0.00
3.4	REVIEW SHOP DRAWINGS	BASIC	\$320.00	100%	\$320.00	\$320.00	\$0.00
3.5	CONDUCT FINAL INSPECTION	BASIC	\$420.00	100%	\$420.00	\$420.00	\$0.00
3.6	PREPARE PUNCH LIST	BASIC	\$460.00	100%	\$460.00	\$460.00	\$0.00
3.7	PREPARE AS-BUILT PLANS	BASIC	\$500.00	100%	\$500.00	\$500.00	\$0.00
	SUB-TOTAL PHASE 3		\$6,975.00	100%	\$6,975.00	\$6,975.00	\$0.00
4. SUBMITTAL OF AS BUILT PLANS TO LOCALITY PHASE:							
4.1	SURVEY FOR AS BUILT PLANS	BASIC	\$1,940.00	100%	\$1,940.00	\$0.00	\$1,940.00
4.2	DRAFTING OF AS BUILT PLANS	BASIC	\$1,080.00	100%	\$1,080.00	\$0.00	\$1,080.00
4.3	REVIEW AS BUILT PLANS	BASIC	\$590.00	100%	\$590.00	\$0.00	\$590.00
4.4	SUBMIT AS BUILT PLANS TO OWNER	BASIC	\$330.00	100%	\$330.00	\$0.00	\$330.00
4.5	CLOSE OUT DOCUMENTS TO OWNER	BASIC	\$710.00	100%	\$710.00	\$0.00	\$710.00
	SUB-TOTAL PHASE 4		\$4,650.00	100%	\$4,650.00	\$6,975.00	\$4,650.00
	TOTAL ENGINEERING SERVICES LABOR COST		\$46,500.00	100.00%	\$46,500.00	\$48,825.00	\$4,650.00
AMOUNT DUE THIS INVOICE:						\$4,650.00	

**EXHIBIT D
TASKS FEES BY MANHOURS & RATES**

ENGINEERING & SURVEYING FEE ESTIMATE
BASIC SERVICES

WORK AUTHORIZATION No. 002 - Mile 12 1/2 North Road, from FM 88, east to Mile 4 West Road

GMES TASK	DESCRIPTION OF WORK TASK	PRINCIPAL HOURS	PROJECT ENGINEER HOURS	PROJECT MANAGER HOURS	EIT HOURS	TECH / CADD HOURS	CLERICAL HOURS	SURVEYOR HOURS	3 PERSON SURVEY CREW	INSPECTOR HOURS	TOTAL HOURS	TOTAL COST PER TASK
1. PRELIMINARY ENGINEERING PLANS & SPECIFICATIONS APPROVED BY LOCALITY PHASE:												
1.1	PRELIMINARY PROJECT KICK-OFF MEETING	1	2	2	1						6	\$800.00
1.2	OBTAIN EXISTING PLANS AND REPORTS	1		2	4	4	2				13	\$1,310.00
1.3	REVIEW INFORMATION, PERFORM TOPOGRAPHIC SURVEYING FOR EDGINEERING DESIGN, SCOPE FOR GEOTECHNICAL	1	2					5	20		28	\$3,620.00
1.4	PREPARE PRELIMINARY PLANS AND SPECIFICATIONS	1	1	2	1	24					29	\$2,840.00
1.5	PREPARE COST ESTIMATES		1	2		6	2				11	\$1,030.00
1.6	SUBMIT PLANS & SPECIFICATIONS TO OWNER FOR REVIEW	1	1	2	2	6	2				14	\$1,410.00
1.7	1.7 ADDRESS REVIEW COMMENTS FROM OWNER			2	2	1	1				6	\$615.00
	TOTAL PRELIMINARY PHASE	5	7	12	10	41	7	5	20	0	107	
	HOURLY RATE	\$180.00	\$120.00	\$140.00	\$100.00	\$90.00	\$45.00	\$120.00	\$130.00	\$70.00		
	SUB-TOTAL PHASE 1	\$900.00	\$840.00	\$1,680.00	\$1,000.00	\$3,690.00	\$315.00	\$600.00	\$2,600.00	\$0.00		\$11,625.00
2. PLANS & SPECIFICATIONS APPROVED BY REGULATORY AGENCIES PHASE:												
2.1	PREPARE FINAL PLANS	2	4	6	8	36	8	4			68	\$6,560.00
2.2	CONDUCT QUALITY ASSURANCE AND CONTROL	1	2	4	3	8	2	2			22	\$2,330.00
2.3	PREPARE FINAL PROJECT SPECIFICATIONS	2	3	3	8	16	8				40	\$3,740.00
2.4	PRESENT FINAL PLANS AND SPECIFICATIONS FOR REVIEW	2	3	3	2	4	1				15	\$1,745.00
2.5	REVISE FINAL PLANS AFTER REVIEW BY REGUATORY AGENCIES	1	3	4	6	8	2				24	\$2,510.00
2.6	PREPARE MATERIALS SCHEDULES FOR OWNER	1	2	3	6	8	4				24	\$2,340.00
2.7	PREPARE FINAL COST ESTIMATE	1	1	3	4	4	3				16	\$1,615.00
2.8	COORDINATE WITH GOVERNMENTAL AND OTHERS REQUIRING APPROVEAL AND PREPARE PERMITS FOR CONSTRUCTION	1	2	2	9	6	6				26	\$2,410.00
	TOTAL DESIGN PHASE	11	20	28	46	90	34	6	0	0	235	
	HOURLY RATE	\$180.00	\$120.00	\$140.00	\$100.00	\$90.00	\$45.00	\$120.00	\$130.00	\$70.00		
	SUB-TOTAL PHASE 2	\$1,980.00	\$2,400.00	\$3,920.00	\$4,600.00	\$8,100.00	\$1,530.00	\$720.00	\$0.00	\$0.00		\$23,250.00
3. COMPLETION OF BID ADVERTISEMENT, CONTRACT AWARD AND NOTICE TO PROCEED PHASE												
3.1	PRE-CONSTRUCTION CONFERENCE AND ASSISTANCE	1	3	2		4	1			2	13	\$1,365.00
3.2	CONDUCT PERIODIC INSPECTIONS			4						40	44	\$3,360.00
3.3	ASSIST WITH CONFLICTS AND RFI REQUESTS			2		3					5	\$550.00
3.4	REVIEW SHOP DRAWINGS			1		2					3	\$320.00
3.5	CONDUCT FINAL INSPECTION			2						2	4	\$420.00
3.6	PREPARE PUNCH LIST			1		2				2	5	\$460.00
3.7	PREPARE AS-BUILT PLANS					4				2	6	\$500.00
	TOTAL CONSTRUCTION PHASE	1	3	12	0	15	1	0	0	48	80	
	HOURLY RATE	\$180.00	\$120.00	\$140.00	\$100.00	\$90.00	\$45.00	\$120.00	\$130.00	\$70.00		
	SUB-TOTAL PHASE 3	\$180.00	\$360.00	\$1,680.00	\$0.00	\$1,350.00	\$45.00	\$0.00	\$0.00	\$3,360.00		\$6,975.00

4. SUBMITTAL OF AS BUILT PLANS TO LOCALITY PHASE:												
4.1	SURVEY FOR AS BUILT PLANS			1				2	12		15	\$1,940.00
4.2	DRAFTING OF AS BUILT PLANS					12					12	\$1,080.00
4.3	REVIEW AS BUILT PLANS			1	2	2				1	6	\$590.00
4.4	SUBMIT AS BUILT PLANS TO OWNER						2	2			4	\$330.00
4.5	CLOSE OUT DOCUMENTS TO OWNER	1	1	1		2	2				7	\$710.00
	TOTAL DESIGN PHASE	1	1	3	2	16	4	4	12	1	44	
	HOURLY RATE	\$180.00	\$120.00	\$140.00	\$100.00	\$90.00	\$45.00	\$120.00	\$130.00	\$70.00		
	SUB-TOTAL PHASE 2	\$180.00	\$120.00	\$420.00	\$200.00	\$1,440.00	\$180.00	\$480.00	\$1,560.00	\$70.00		\$4,650.00
	TOTAL ENGINEERING-BASIC SERVICES LABOR COST	\$3,240.00	\$3,720.00	\$7,700.00	\$5,800.00	\$14,580.00	\$2,070.00	\$1,800.00	\$4,160.00	\$3,430.00		\$46,500.00
	TOTAL ENGINEERING BASIC SERVICES LABOR COST FOR ALL CLASSIFICATIONS	\$46,500.00										
	TOTAL COST	\$46,500.00										

GUZMAN MUNOZ ENGINEERING SURVEYING INC.
2020 E. Expressway 83, Mercedes, Texas 78570

Hidalgo County Contract No.: C-11-111-04-19, PO #657599
Progress Payment Invoice # 4749
Date: 12/21/2011

ENGINEERING & SURVEYING FEES

WORK AUTHORIZATION No. 003 - Mile 6 North & Anastasia Road

GMES TASK	DESCRIPTION OF WORK TASK	TYPE OF SERVICE	TOTAL COST PER TASK	PERCENT COMPLETE TO DATE	AMOUNT EARNED TO DATE	PREVIOUSLY BILLED	CURRENT BILLING
1. PRELIMINARY ENGINEERING PLANS & SPECIFICATIONS APPROVED BY LOCALITY PHASE:							
1.1	PRELIMINARY PROJECT KICK-OFF MEETING	BASIC	\$680.00	100%	\$680.00	\$680.00	\$0.00
1.2	OBTAIN EXISTING PLANS AND REPORTS	BASIC	\$930.00	100%	\$930.00	\$930.00	\$0.00
1.3	REVIEW INFORMATION, PREFORM TOPOGRAPHIC SURVEYING FOR ENGINEERING DESIGN	BASIC	\$2,560.00	100%	\$2,560.00	\$2,560.00	\$0.00
1.4	PREPARE PRELIMINARY PLANS AND SPECIFICATIONS	BASIC	\$1,820.00	100%	\$1,820.00	\$1,820.00	\$0.00
1.5	PREPARE COST ESTIMATES	BASIC	\$620.00	100%	\$620.00	\$620.00	\$0.00
1.6	SUBMIT PLANS & SPECIFICATIONS TO OWNER FOR REVIEW	BASIC	\$1,090.00	100%	\$1,090.00	\$1,090.00	\$0.00
1.7	1.7 ADDRESS REVIEW COMMENTS FROM OWNER	BASIC	\$475.00	100%	\$475.00	\$475.00	\$0.00
SUB-TOTAL PHASE 1			\$8,175.00	100%	\$8,175.00	\$8,175.00	\$0.00
2. PLANS & SPECIFICATIONS APPROVED BY REGULATORY AGENCIES PHASE:							
2.1	PREPARE FINAL PLANS	BASIC	\$5,100.00	100%	\$5,100.00	\$5,100.00	\$0.00
2.2	CONDUCT QUALITY ASSURANCE AND CONTROL	BASIC	\$1,410.00	100%	\$1,410.00	\$1,410.00	\$0.00
2.3	PREPARE FINAL PROJECT SPECIFICATIONS	BASIC	\$2,560.00	100%	\$2,560.00	\$2,560.00	\$0.00
2.4	PRESENT FINAL PLANS AND SPECIFICATIONS FOR REVIEW	BASIC	\$1,125.00	100%	\$1,125.00	\$1,125.00	\$0.00
2.5	REVISE FINAL PLANS AFTER REVIEW BY REGULATORY AGENCIES	BASIC	\$1,370.00	100%	\$1,370.00	\$1,370.00	\$0.00
2.6	PREPARE MATERIALS SCHEDULES FOR OWNER	BASIC	\$1,520.00	100%	\$1,520.00	\$1,520.00	\$0.00
2.7	PREPARE FINAL COST ESTIMATE	BASIC	\$1,275.00	100%	\$1,275.00	\$1,275.00	\$0.00
2.8	COORDINATE WITH GOVERNMENTAL AND OTHERS REQUIRING APPROVAL AND PREPARE PERMITS FOR CONSTRUCTION	BASIC	\$1,990.00	100%	\$1,990.00	\$1,990.00	\$0.00
SUB-TOTAL PHASE 2			\$16,350.00	100%	\$16,350.00	\$16,350.00	\$0.00
3. COMPLETION OF BID ADVERTISEMENT, CONTRACT AWARD AND NOTICE TO PROCEED PHASE							
3.1	PRE-CONSTRUCTION CONFERENCE AND ASSISTANCE	BASIC	\$945.00	100%	\$945.00	\$945.00	\$0.00
3.2	CONDUCT PERIODIC INSPECTIONS	BASIC	\$2,170.00	100%	\$2,170.00	\$2,170.00	\$0.00
3.3	ASSIST WITH CONFLICTS AND RFI REQUESTS	BASIC	\$410.00	100%	\$410.00	\$410.00	\$0.00
3.4	REVIEW SHOP DRAWINGS	BASIC	\$320.00	100%	\$320.00	\$320.00	\$0.00
3.5	CONDUCT FINAL INSPECTION	BASIC	\$280.00	100%	\$280.00	\$280.00	\$0.00
3.6	PREPARE PUNCH LIST	BASIC	\$460.00	100%	\$460.00	\$460.00	\$0.00
3.7	PREPARE AS-BUILT PLANS	BASIC	\$320.00	100%	\$320.00	\$320.00	\$0.00
SUB-TOTAL PHASE 3			\$4,905.00	100%	\$4,905.00	\$4,905.00	\$0.00
4. SUBMITTAL OF AS BUILT PLANS TO LOCALITY PHASE:							
4.1	SURVEY FOR AS BUILT PLANS	BASIC	\$1,280.00	100%	\$1,280.00	\$0.00	\$1,280.00
4.2	DRAFTING OF AS BUILT PLANS	BASIC	\$540.00	100%	\$540.00	\$0.00	\$540.00
4.3	REVIEW AS BUILT PLANS	BASIC	\$400.00	100%	\$400.00	\$0.00	\$400.00
4.4	SUBMIT AS BUILT PLANS TO OWNER	BASIC	\$330.00	100%	\$330.00	\$0.00	\$330.00
4.5	CLOSE OUT DOCUMENTS TO OWNER	BASIC	\$720.00	100%	\$720.00	\$0.00	\$720.00
SUB-TOTAL PHASE 2			\$3,270.00	100%	\$3,270.00	\$4,905.00	\$3,270.00
TOTAL ENGINEERING SERVICES LABOR COST			\$32,700.00	100.00%	\$32,700.00	\$34,335.00	\$3,270.00
AMOUNT DUE THIS INVOICE:						\$3,270.00	

**EXHIBIT D
TASKS FEES BY MANHOURS & RATES**

ENGINEERING & SURVEYING FEE ESTIMATE
BASIC SERVICES

WORK AUTHORIZATION No. 003 - Mile 6 North & Anastasia Road

GMES TASK	DESCRIPTION OF WORK TASK	PRINCIPAL HOURS	PROJECT ENGINEER HOURS	PROJECT MANAGER HOURS	EIT HOURS	TECH / CADD HOURS	CLERICAL HOURS	SURVEYOR HOURS	3 PERSON SURVEY CREW	INSPECTOR HOURS	TOTAL HOURS	TOTAL COST PER TASK
1. PRELIMINARY ENGINEERING PLANS & SPECIFICATIONS APPROVED BY LOCALITY PHASE:												
1.1	PRELIMINARY PROJECT KICK-OFF MEETING	1	1	2	1						5	\$680.00
1.2	OBTAIN EXISTING PLANS AND REPORTS			2	2	4	2				10	\$930.00
1.3	REVIEW INFORMATION, PERFORM TOPOGRAPHIC SURVEYING FOR ENGINEERING DESIGN, SCOPE FOR GEOTECHNICAL		1					3	16		20	\$2,560.00
1.4	PREPARE PRELIMINARY PLANS AND SPECIFICATIONS	1	1	1	3	12					18	\$1,820.00
1.5	PREPARE COST ESTIMATES		1	1		3	2				7	\$620.00
1.6	SUBMIT PLANS & SPECIFICATIONS TO OWNER FOR REVIEW	1	1	1	2	4	2				11	\$1,090.00
1.7	ADDRESS REVIEW COMMENTS FROM OWNER			1	2	1	1				5	\$475.00
	TOTAL PRELIMINARY PHASE	3	5	8	10	24	7	3	16	0	76	
	HOURLY RATE	\$180.00	\$120.00	\$140.00	\$100.00	\$90.00	\$45.00	\$120.00	\$130.00	\$70.00		
	SUB-TOTAL PHASE 1	\$540.00	\$600.00	\$1,120.00	\$1,000.00	\$2,160.00	\$315.00	\$360.00	\$2,080.00	\$0.00		\$8,175.00
2. PLANS & SPECIFICATIONS APPROVED BY REGULATORY AGENCIES PHASE:												
2.1	PREPARE FINAL PLANS	1	2	4	4	32	8	4			55	\$5,100.00
2.2	CONDUCT QUALITY ASSURANCE AND CONTROL		1	2	2	4	2	3			14	\$1,410.00
2.3	PREPARE FINAL PROJECT SPECIFICATIONS		2	2	6	12	8				30	\$2,560.00
2.4	PRESENT FINAL PLANS AND SPECIFICATIONS FOR REVIEW		2	2	2	4	1				11	\$1,125.00
2.5	REVISE FINAL PLANS AFTER REVIEW BY REGULATORY AGENCIES		2	2	4	4	2				14	\$1,370.00
2.6	PREPARE MATERIALS SCHEDULES FOR OWNER		1	2	4	6	4				17	\$1,520.00
2.7	PREPARE FINAL COST ESTIMATE	1	1	2	2	4	3				13	\$1,275.00
2.8	COORDINATE WITH GOVERNMENTAL AND OTHERS REQUIRING APPROVAL AND PREPARE PERMITS FOR CONSTRUCTION	1	1	2	6	6	6				22	\$1,990.00
	TOTAL DESIGN PHASE	3	12	18	30	72	34	7	0	0	176	
	HOURLY RATE	\$180.00	\$120.00	\$140.00	\$100.00	\$90.00	\$45.00	\$120.00	\$130.00	\$70.00		
	SUB-TOTAL PHASE 2	\$540.00	\$1,440.00	\$2,520.00	\$3,000.00	\$6,480.00	\$1,530.00	\$840.00	\$0.00	\$0.00		\$16,350.00
3. COMPLETION OF BID ADVERTISEMENT, CONTRACT AWARD AND NOTICE TO PROCEED PHASE												
3.1	PRE-CONSTRUCTION CONFERENCE AND ASSISTANCE	1	1	2		2	1			2	9	\$945.00
3.2	CONDUCT PERIODIC INSPECTIONS			1						29	30	\$2,170.00
3.3	ASSIST WITH CONFLICTS AND RFI REQUESTS			1		3					4	\$410.00
3.4	REVIEW SHOP DRAWINGS			1		2					3	\$320.00
3.5	CONDUCT FINAL INSPECTION			1						2	3	\$280.00
3.6	PREPARE PUNCH LIST			1		2				2	5	\$460.00
3.7	PREPARE AS-BUILT PLANS					2				2	4	\$320.00
	TOTAL CONSTRUCTION PHASE	1	1	7	0	11	1	0	0	37	58	
	HOURLY RATE	\$180.00	\$120.00	\$140.00	\$100.00	\$90.00	\$45.00	\$120.00	\$130.00	\$70.00		
	SUB-TOTAL PHASE 3	\$180.00	\$120.00	\$980.00	\$0.00	\$990.00	\$45.00	\$0.00	\$0.00	\$2,590.00		\$4,905.00

4. SUBMITTAL OF AS BUILT PLANS TO LOCALITY PHASE:												
4.1	SURVEY FOR AS BUILT PLANS							2	8		10	\$1,280.00
4.2	DRAFTING OF AS BUILT PLANS					6					6	\$540.00
4.3	REVIEW AS BUILT PLANS			1	1	1				1	4	\$400.00
4.4	SUBMIT AS BUILT PLANS TO OWNER						2	2			4	\$330.00
4.5	CLOSE OUT DOCUMENTS TO OWNER	1	1	1	1	1	2				7	\$720.00
	TOTAL DESIGN PHASE	1	1	2	2	8	4	4	8	1	31	
	HOURLY RATE	\$180.00	\$120.00	\$140.00	\$100.00	\$90.00	\$45.00	\$120.00	\$130.00	\$70.00		
	SUB-TOTAL PHASE 2	\$180.00	\$120.00	\$280.00	\$200.00	\$720.00	\$180.00	\$480.00	\$1,040.00	\$70.00		\$3,270.00
	TOTAL ENGINEERING BASIC SERVICES LABOR COST	\$1,440.00	\$2,280.00	\$4,900.00	\$4,200.00	\$10,350.00	\$2,070.00	\$1,680.00	\$3,120.00	\$2,660.00		\$32,700.00
	TOTAL ENGINEERING BASIC SERVICES LABOR COST FOR ALL CLASSIFICATIONS	\$32,700.00										
	TOTAL COST	\$32,700.00										

Evangelina Garcia

From: Robert.elizondo [robert.elizondo@co.hidalgo.tx.us]
Sent: Wednesday, December 21, 2011 1:13 PM
To: evangelina.garcia@co.hidalgo.tx.us
Attachments: G&M Invoice # 4748.pdf; G&M Invoice # 4749.pdf

Good Afternoon Vangie,

Can you please put these 2 invoices on the next available CC. Thank You

Robert Elizondo, Jr.

Accountant III

Hidalgo County Pct # 1

1902 Joe Stephens Ave Ste. 101

Weslaco, Tx 78596

956-968-8733 ext. 1012

Email: robert.elizondo@co.hidalgo.tx.us



Please consider the environment before printing this email



This e-mail and its attachments are intended only for the use of the individual or entity who is the intended recipient and may contain information that is privileged, confidential and exempt from disclosure or any type of use under applicable law. If the reader of this e-mail is not the intended recipient, or the employee, agent or representative responsible for delivering the e-mail to the intended recipient, you are hereby notified that any dissemination, distribution, copying, or other use of this e-mail is strictly prohibited. If you have received this e-mail in error, please reply immediately to the sender and delete.