

## CHANGE ORDER NUMBER THREE (3)

Project: **EL DORA STREET AND DRAINAGE IMPROVEMENTS PROJECT**  
 DATE OF ISSUANCE: 1/10/2012 EFFECTIVE DATE: 1/10/2012

OWNER: Hidalgo County Precinct No. 2  
 OWNER'S CONTRACT NO: C-11-043B-06-28

CONTRACTOR: Mission Paving Company, Inc.  
 P.O. Box 949  
 Mission, Texas 78573

ENGINEER: Raul E. Sesin, PE  
 Planning Administrator  
 Hidalgo County Planning Department  
 1304 South 25th Street  
 Edinburg, Texas 78539


You are directed to make the following changes in the Contract Documents.

- Description:
1. Material used was less than estimated project quantities.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.
  - 7.

- Reason for Change Order:
1. Deduct 58 LF @ \$5.96 of Gravel Bedding & Backfill (\$345.68)
  2. Deduct 58 LF @ \$1.50 of Trench Protection (\$87.00)
  3. Deduct 36 LF @ \$39.10 of 15" RCP-RJ CI III Irrigation (\$1,407.60)
  4. Deduct 75 LF @ \$32.95 to Reroute exist. Irrigation line with 15" RCP-RJ CI III (\$2,471.25)
  5. Deduct 1 EA @ \$504.85 to Install Irrigation Valve (\$504.85)
  - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	119,255.77	Substantial Completion: _____ <small>calendar days or dates</small>	
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	6,363.70	0 <small>calendar days</small>	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	125,619.47	Substantial Completion: _____ <small>calendar days or dates</small>	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	(4,816.38)	 <small>calendar days</small>	
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	1.30%	Substantial Completion: _____ <small>calendar days or dates</small>	
\$	120,803.09		

RECOMMENDED:  
 By:   
Engineer (Authorized Signature)  
 Date: 01/04/12

APPROVED:  
 By: \_\_\_\_\_  
Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By:   
Contractor (Authorized Signature)  
 Date: Jan 4 2012

Exhibit E-B