

## CHANGE ORDER NUMBER SIX (6)

Project: **TOWER ROAD PHASE 1 ROAD AND DRAINAGE IMPROVEMENTS PROJECT**  
 DATE OF ISSUANCE: **3/27/2012** EFFECTIVE DATE: **3/27/2012**

OWNER: Hidalgo County Precinct No. 2  
 OWNER'S CONTRACT NO: C-11-044B-06-28

CONTRACTOR: Mission Paving Company, Inc.  
 P.O. Box 949  
 Mission, Texas 78573

ENGINEER: Raul E. Sesin, PE  
 Planning Administrator  
 Hidalgo County Planning Department  
 1304 South 25th Street  
 Edinburg, Texas 78539

You are directed to make the following changes in the Contract Documents.

- Reason for Change Order:
1. Install a Type "F" inlet with one extension as per plans.
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.
  - 7.

- Description:
1. Add 1 LS @ \$4,025.00 of Type F Inlet (\$4,025.00)
  - 2.
  - 3.
  - 4.
  - 5.
  - 6.

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	225,690.90	Substantial Completion:	90
		<small>calendar days or dates</small>	
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	27,343.95		67
		<small>calendar days</small>	
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	253,034.85	Substantial Completion:	157
		<small>calendar days or dates</small>	
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	4,025.00		0
		<small>calendar days</small>	
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	13.90%	Substantial Completion:	157
		<small>calendar days or dates</small>	

RECOMMENDED:  
 By:   
 Engineer (Authorized Signature)  
 Date: 03/20/12

APPROVED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)  
 Date: \_\_\_\_\_

ACCEPTED:  
 By:   
 Contractor (Authorized Signature)  
 Date: March 21 2012

# MISSION PAVING COMPANY, INC.

*The Finest in Asphalt and Concrete Paving  
Established 1948*

---

**STREETS : SUBDIVISIONS : PARKING LOTS : TRAILER PARKS : INDUSTRIAL AREAS**

---

P.O. Box 949  
MISSION, TEXAS 78573-0949

TELEPHONE (956) 585-4811  
VALLEY WIDE 1-800-585-4811  
FAX (956) 585-1616

Hidalgo County  
C/o: Mr. Raul E. Sesin, P.E.  
1304 S. 25<sup>th</sup> Street  
Edinburg, Texas 78539

February 28, 2012

RE: Change Order Proposal  
Tower Road Phase I Road & Drainage Improvements  
Project # C-11-044B-06-2B


Dear Mr. Sesin,

As per your and Lupe's conversation about the additional Type F Inlet for the above mentioned project, we offer the following;

In the process of installing the Type "F" Inlet with one extension, we had fifteen inlets shown on plans, but the contract proposal quantity showed 14. Please accept this as Mission Paving formal request for change order to add One (1) Type "F" Inlet for the same contract price per each of \$ 4,025.00 to make total for project 15.

Please call if you have any questions.

Thank you,



Sam Vaughn, Sales Representative  
Mission Paving Company, Inc.

