



AIA® Document A101™ – 2007

Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum

AGREEMENT made as of the 24th day of July in the year 2012
(In words, indicate day, month and year)

BETWEEN the Owner:
(Name, legal status, address and other information)

County of Hidalgo
1615 South Closner, Suite J
Edinburg, Texas 78539

and the Contractor:
(Name, legal status, address and other information)

Holchemont, LTD.
900 North Main Street
McAllen, Texas 78501

for the following Project:
(Paragraphs deleted)

Construction Of A New Constable Precinct No. 1 Offices to consist of 4245Sq. Ft. located at Joe Stevens Blvd., Weslaco, Texas

The Architect:
(Name, legal status, address and other information)

Alcocer-Garcia Associates, Inc.
1333 E. Jasmine Avenue
McAllen, Texas 78501

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS:

The author of this document has added information needed for its completion. The author may also have revised the text of the original AIA standard form. An *Additions and Deletions Report* that notes added information as well as revisions to the standard form text is available from the author and should be reviewed. A vertical line in the left margin of this document indicates where the author has added necessary information and where the author has added to or deleted from the original AIA text.

This document has important legal consequences. Consultation with an attorney is encouraged with respect to its completion or modification.

AIA Document A201™–2007, General Conditions of the Contract for Construction, is adopted in this document by reference. Do not use with other general conditions unless this document is modified.

TABLE OF ARTICLES

1	THE CONTRACT DOCUMENTS
2	THE WORK OF THIS CONTRACT
3	DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
4	CONTRACT SUM
5	PAYMENTS
6	DISPUTE RESOLUTION
7	TERMINATION OR SUSPENSION
8	MISCELLANEOUS PROVISIONS
9	ENUMERATION OF CONTRACT DOCUMENTS
10	INSURANCE AND BONDS

ARTICLE 1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE 2 THE WORK OF THIS CONTRACT

The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 3.1 The date of commencement of the Work shall be the date of this Agreement unless a different date is stated below or provision is made for the date to be fixed in a notice to proceed issued by the Owner.

(Insert the date of commencement if it differs from the date of this Agreement or, if applicable, state that the date will be fixed in a notice to proceed.)

| Date will be in the Notice to Proceed.

If, prior to the commencement of the Work, the Owner requires time to file mortgages and other security interests, the Owner's time requirement shall be as follows:

3.1.1 Liquidated Damages: Owner and Contractor recognize that time is of the essence in this Agreement and that Owner will suffer financial loss if the Work is not completed within the time specified in this Article 3 above, plus any extension thereof allowed in accordance with Article 8 of the General Conditions. Owner and Contractor also recognize the delays, expense and difficulties involved in providing in a legal proceeding, the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring such proof, Owner and Contractor agree that as liquidated damages for delay (but not as penalty) Contractor shall pay Owner, One Hundred Fifty Dollars (\$150.00) per calendar day after the time specified in Paragraph 3.1 for Substantial Completion until the work is substantially complete.

§ 3.2 The Contract Time shall be measured from the date of commencement.

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than (275) days from the date of commencement, or as follows:

(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the Work.)

Portion of Work

Substantial Completion Date

, subject to adjustments of this Contract Time as provided in the Contract Documents.

(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for bonus payments for early completion of the Work.)

See 3.1.1 above.

ARTICLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be Seven Hundred and Twenty Four Thousand (\$724,000.00), subject to additions and deductions as provided in the Contract Documents.

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount for each and the date when that amount expires.)

§ 4.3 Unit prices, if any:

(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.)

Item	Units and Limitations	Price Per Unit (\$ 0.00)
------	-----------------------	--------------------------

§ 4.4 Allowances included in the Contract Sum, if any:

(Identify allowance and state exclusions, if any, from the allowance price.)

Betterment Allowance		
Contingency/Betterment Allowance		\$5,000.00
Addendum No.1-Waterline Extensions Allowance		\$2,800.00

TOTAL AMOUNT		\$7,800.00
---------------------	--	------------

4.5 Commitment of Current Revenues Only. In the event that, during any term hereof, the governing body of any party does not appropriate sufficient funds to meet the obligations of such party under this Agreement, then any party may terminate this Contract upon ninety (90) days written notice to the other party. Each of the parties hereto agrees, however, to use its best efforts to secure funds necessary for the continued performance of this Contract. The parties intend this provision to be a continuing right to terminate this Agreement at the expiration of each budget period of each party hereto pursuant to the provisions of Tex. Loc. Govt. Code Ann. ' 271.903.

Init.

AIA Document A101™ – 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. **WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** This document was produced by AIA software at 16:54:44 on 07/20/2012 under Order No.1180968477_1 which expires on 03/20/2013, and is not for resale.

User Notes:

(1901279586)

ARTICLE 5 PAYMENTS

§ 5.1 PROGRESS PAYMENTS

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment issued by the Architect and reviewed by the Construction Manager (as such term is hereinafter defined), as evidenced by the Construction Manager's signature, the Owner shall make progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the month, or as follows:

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the 30th day of a month, the Owner shall make payment of the certified amount to the Contractor not later than **the fifth day following approval by Commissioners Court.** .

(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Owner, Construction Manager, and Architect may require. This schedule, unless objected to by the Architect or the Owner and Construction Manager, shall be used as a basis for reviewing the Contractor's Applications for Payment. For purposes of this Agreement "Construction Manager" is defined as G.A.S. Enterprises, Inc.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of the period covered by the Application for Payment.

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

- .1 Take that portion of the Contract Sum properly allocable to completed Work as determined by multiplying the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that portion of the Work in the schedule of values, less retainage of Five Percent (5 %). Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201™-2007, General Conditions of the Contract for Construction, **as modified by Owner and attached hereto as Exhibit ;**
- .2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the completed construction (or, if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of Five Percent (5 %);
- .3 Subtract the aggregate of previous payments made by the Owner; and
- .4 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document A201-2007, **as modified by Owner and attached hereto as Exhibit "";**

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under the following circumstances:

- .1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the full amount of the Contract Sum, less such amounts as the Construction Manager and the Architect shall determine for incomplete Work, retainage applicable to such work and unsettled claims; and *(Section 9.8.5 of AIA Document A201-2007 requires release of applicable retainage upon Substantial Completion of Work with consent of surety, if any.)*
- .2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor, any additional amounts payable in accordance with Section 9.10.3 of AIA Document A201-2007, **as modified by Owner and attached hereto as Exhibit "";**

Init.

§ 5.1.8 Reduction or limitation of retainage, if any, shall be as follows:

(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from the percentages inserted in Sections 5.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in the Contract Documents, insert here provisions for such reduction or limitation.)

Not Applicable

§ 5.1.9 Except with the Owner's prior approval, the Contractor shall not make advance payments to suppliers for materials or equipment which have not been delivered and stored at the site.

§ 5.2 FINAL PAYMENT

§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the Contractor when

- .1 the Contractor has fully performed the Contract except for the Contractor's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201-2007, **as modified by Owner and attached hereto as Exhibit "C"**; and to satisfy other requirements, if any, which extend beyond final payment; and
- .2 a final Certificate for Payment has been issued by the Architect. The Architect may not issue the final Certificate for Payment until it has been reviewed by the Construction Manager and approved by the Owner.

§ 5.2.2 The Owner's final payment to the Contractor shall be made no later than 30 days after the issuance of the Architect's final Certificate for Payment **and upon acceptance by the Owner and Architect, and after satisfactory evidence has been given by the Contractor that all his bills have been paid and the entire project is free from liens.**

ARTICLE 6 DISPUTE RESOLUTION

§ 6.1 INITIAL DECISION MAKER

The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007, **as modified by Owner and attached hereto as Exhibit ""**, unless the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if other than the Architect.)

§ 6.2 BINDING DISPUTE RESOLUTION

For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A201-2007, **as modified by Owner and attached hereto as Exhibit ""**, the method of binding dispute resolution shall be as follows:

(Check the appropriate box. If the Owner and Contractor do not select a method of binding dispute resolution below, or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of competent jurisdiction.)

Arbitration pursuant to Section 15.4 of AIA Document A201-2007

Litigation in a court of competent jurisdiction

Other *(Specify)*

Init.

ARTICLE 7 TERMINATION OR SUSPENSION

§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document A201-2007.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2007.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2007 or another Contract Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract Documents.

§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located. *(Insert rate of interest agreed upon, if any.)*

§ 8.3 The Owner's representative:

(Name, address and other information)

Hidalgo County Commissioner's Court and _____, as referenced in the AIA A201-2007 General Conditions, as modified by the Owner in Section 2.1.1. as authorized representatives.

§ 8.4 The Contractor's representative:

(Name, address and other information)

Holchemont, LTD.
Micahel Che Montalvo
900 North Main Street
McAllen, Texas 78501

§ 8.5 Neither the Owner's nor the Contractor's representative shall be changed without ten days written notice to the other party.

§ 8.6 Other provisions:

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS

§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in the sections below.

§ 9.1.1 The Agreement is this executed AIA Document A101-2007, Standard Form of Agreement Between Owner and Contractor, as modified by Owner and attached hereto as Exhibit ""',

§ 9.1.2 The General Conditions are AIA Document A201-2007, General Conditions of the Contract for Construction, as modified by Owner and attached hereto as Exhibit ""'.

§ 9.1.3 The Supplementary and other Conditions of the Contract: Not Applicable.

Document	Title	Date	Pages
----------	-------	------	-------

§ 9.1.4 The Specifications:

(Either list the Specifications here or refer to an exhibit attached to this Agreement.)

Section	Title	Date	Pages
---------	-------	------	-------

§ 9.1.5 The Drawings:
(Either list the Drawings here or refer to an exhibit attached to this Agreement.)

Number	Title	Date
--------	-------	------

§ 9.1.6 The Addenda, if any:

Number	Date	Pages
Addendum No. 1	May 7, 2012	2
Addendum No. 2	May 8, 2012	8
Addendum No.3	May 9, 2012	3

Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding requirements are also enumerated in this Article 9.

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents:

- .1 AIA Document E201™–2007 Digital Data Protocol Exhibit, if completed by the parties, or the following:

- .2 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA Document A201–2007 provides that bidding requirements such as advertisement or invitation to bid, Instructions to Bidders, sample forms and the Contractor’s bid are not part of the Contract Documents unless enumerated in this Agreement. They should be listed here only if intended to be part of the Contract Documents.)
 1. Exhibit ” Bid Form and Addendums from
 2. Exhibit ” Project Manual (Specifications)
 3. Exhibit ” AIA A201–2007, as modified by the Owner.
 4. Exhibit ” Notice to Proceed
 5. Exhibit ” Certificate of Insurance
 6. Exhibit ” Performance and Payment Bonds

ARTICLE 10 INSURANCE AND BONDS

The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document A201–2007, as modified by Owner and attached hereto as Exhibit "",
(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document A201–2007,,as modified by Owner and attached hereto as Exhibit "").

Type of insurance or bond	Limit of liability or bond amount (\$ 0.00)
---------------------------	---------------------------------------------

This Agreement entered into as of the day and year first written above and is executed in three (3) original copies, of which one is to be delivered to the Contractor, one to the Architect for use in the administration of the Contract, and the remainder to the Owner.

OWNER *(Signature)*

By: Ramon Garcia, County Judge

(Printed name and title)

APPROVED AS TO FORM:

(Signature)

By: Stephen L. Crain

(Printed name and title)

CONTRACTOR *(Signature)*

By: Michael Che Montalvo Manager

(Printed name and title)

ATTEST:

(Signature)

By: Arturo Guajardo Jr., County Clerk

(Printed name and title)

Additions and Deletions Report for AIA[®] Document A101[™] – 2007

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original AIA text. Added text is shown underlined. Deleted text is indicated with a horizontal line through the original AIA text.

Note: This Additions and Deletions Report is provided for information purposes only and is not incorporated into or constitute any part of the associated AIA document. This Additions and Deletions Report and its associated document were generated simultaneously by AIA software at 16:54:44 on 07/20/2012.

PAGE 1

AGREEMENT made as of the 24th day of July in the year 2012
(In words, indicate day, month and ~~year~~ year)

...

County of Hidalgo
1615 South Closner, Suite J
Edinburg, Texas 78539

...

Holchemont, LTD.
900 North Main Street
McAllen, Texas 78501

...

(Name, location and detailed description)

Construction Of A New Constable Precinct No. 1 Offices to consist of 4245Sq. Ft. located at Joe Stevens Blvd.,
Weslaco, Texas

...

Alcocer-Garcia Associates, Inc.
1333 E. Jasmine Avenue
McAllen, Texas 78501

PAGE 2

Date will be in the Notice to Proceed.

...

3.1.1 Liquidated Damages: Owner and Contractor recognize that time is of the essence in this Agreement and that Owner will suffer financial loss if the Work is not completed within the time specified in this Article 3 above, plus any extension thereof allowed in accordance with Article 8 of the General Conditions. Owner and Contractor also recognize the delays, expense and difficulties involved in providing in a legal proceeding, the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring such proof, Owner and Contractor

agree that as liquidated damages for delay (but not as penalty) Contractor shall pay Owner, One Hundred Fifty Dollars (\$150.00) per calendar day after the time specified in Paragraph 3.1 for Substantial Completion until the work is substantially complete.

PAGE 3

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than ~~(—275)~~ days from the date of commencement, or as follows:

...

See 3.1.1 above.

...

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor's performance of the Contract. The Contract Sum shall be ~~(\$—Seven Hundred and Twenty Four Thousand (\$724,000.00)~~, subject to additions and deductions as provided in the Contract Documents.

...

Item	Units and Limitations	Price Per Unit (\$0.00) (\$ 0.00)
...		
<u>Betterment Allowance</u>		
<u>Contingency/Betterment Allowance</u>	<u>\$5,000.00</u>	
<u>Addendum No.1-Waterline Extensions Allowance</u>	<u>\$2,800.00</u>	
Item		Price
<u>TOTAL AMOUNT</u>		<u>\$7,800.00</u>

4.5 Commitment of Current Revenues Only. In the event that, during any term hereof, the governing body of any party does not appropriate sufficient funds to meet the obligations of such party under this Agreement, then any party may terminate this Contract upon ninety (90) days written notice to the other party. Each of the parties hereto agrees, however, to use its best efforts to secure funds necessary for the continued performance of this Contract. The parties intend this provision to be a continuing right to terminate this Agreement at the expiration of each budget period of each party hereto pursuant to the provisions of Tex. Loc. Govt. Code Ann. ' 271.903.

PAGE 4

§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment issued by the ~~Architect,~~ Architect and reviewed by the Construction Manager (as such term is hereinafter defined), as evidenced by the Construction Manager's signature, the Owner shall make progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the Contract Documents.

...

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the 30th day of a month, the Owner shall make payment of the certified amount to the Contractor not later than ~~the day of the—month. If an Application for Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not later than — () days after the Architect receives the Application for Payment~~ fifth day following approval by Commissioners Court. .

...

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported by such data to substantiate its accuracy as the Owner, Construction Manager, and Architect may require. This schedule, unless objected to by ~~the Architect,~~ the Architect or the Owner and Construction Manager, shall be used as a basis for reviewing the Contractor's Applications for Payment. For purposes of this Agreement "Construction Manager" is defined as G.A.S. Enterprises, Inc.

...

- .1 Take that portion of the Contract Sum properly allocable to completed Work as determined by multiplying the percentage completion of each portion of the Work by the share of the Contract Sum allocated to that portion of the Work in the schedule of values, less retainage of ~~percent (—Five Percent (5 %)).~~ Pending final determination of cost to the Owner of changes in the Work, amounts not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201™–2007, General Conditions of the Contract for ~~Construction;~~ Construction, as modified by Owner and attached hereto as Exhibit ;
- .2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and suitably stored at the site for subsequent incorporation in the completed construction (or, if approved in advance by the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of ~~percent (—%);~~ Five Percent (5 %);

...

- .4 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as provided in Section 9.5 of AIA Document ~~A201–2007.~~ A201–2007, as modified by Owner and attached hereto as Exhibit "";

...

- .1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the full amount of the Contract Sum, less such amounts as the Construction Manager and the Architect shall determine for incomplete Work, retainage applicable to such work and unsettled claims; and

...

- .2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor, any additional amounts payable in accordance with Section 9.10.3 of AIA Document ~~A201–2007.~~ A201–2007, as modified by Owner and attached hereto as Exhibit "";

PAGE 5

Not Applicable

...

- .1 the Contractor has fully performed the Contract except for the Contractor's responsibility to correct Work as provided in Section 12.2.2 of AIA Document A201–2007, as modified by Owner and attached hereto as Exhibit "C"; and to satisfy other requirements, if any, which extend beyond final payment; and
- .2 a final Certificate for Payment has been issued by the Architect. The Architect may not issue the final Certificate for Payment until it has been reviewed by the Construction Manager and approved by the Owner.

§ 5.2.2 The Owner's final payment to the Contractor shall be made no later than 30 days after the issuance of the Architect's final Certificate for ~~Payment,~~ Payment and upon acceptance by the Owner and Architect,

and after satisfactory evidence has been given by the Contractor that all his bills have been paid and the entire project is free from liens.

...

The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007, **as modified by Owner and attached hereto as Exhibit ""**, unless the parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

...

For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 of AIA Document A201-2007, **as modified by Owner and attached hereto as Exhibit ""**, the method of binding dispute resolution shall be as follows:

...

Litigation in a court of competent jurisdiction

PAGE 6

%

...

Hidalgo County Commissioner's Court and _____, as referenced in the AIA A201-2007 General Conditions, as modified by the Owner in Section 2.1.1. as authorized representatives.

...

Holchemont, LTD.
Micahel Che Montalvo
900 North Main Street
McAllen, Texas 78501

...

§ 9.1.1 The Agreement is this executed AIA Document A101-2007, Standard Form of Agreement Between Owner and ~~Contractor~~**Contractor, as modified by Owner and attached hereto as Exhibit ""**,

§ 9.1.2 The General Conditions are AIA Document A201-2007, General Conditions of the Contract for ~~Construction~~**Construction, as modified by Owner and attached hereto as Exhibit ""**.

§ 9.1.3 The Supplementary and other Conditions of the Contract: Not Applicable.

PAGE 7

<u>Addendum No. 1</u>	<u>May 7, 2012</u>	<u>2</u>
<u>Addendum No. 2</u>	<u>May 8, 2012</u>	<u>8</u>
<u>Addendum No.3</u>	<u>May 9, 2012</u>	<u>3</u>

...

.1 AIA Document ~~E201™-2007~~, E201™-2007 Digital Data Protocol Exhibit, if completed by the parties, or the following:

...

(List here any additional documents that are intended to form part of the Contract Documents. AIA Document A201-2007 provides that bidding requirements such as advertisement or invitation to bid, Instructions to Bidders, sample forms and the Contractor's bid are not part of the Contract Documents unless enumerated in this Agreement. They should be listed here only if intended to be part of the Contract Documents.)

1. Exhibit " Bid Form and Addendums from
2. Exhibit " Project Manual (Specifications)
3. Exhibit " AIA A201-2007, as modified by the Owner.
4. Exhibit " Notice to Proceed
5. Exhibit " Certificate of Insurance
6. Exhibit " Performance and Payment Bonds

...

The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document A201-2007, A201-2007, as modified by Owner and attached hereto as Exhibit "", (State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document A201-2007.) A201-2007, as modified by Owner and attached hereto as Exhibit "").

Type of insurance or bond

Limit of liability or bond amount ~~(\$0.00)~~ (\$ 0.00)

PAGE 8

This Agreement entered into as of the day and year first written ~~above~~ above and is executed in three (3) original copies, of which one is to be delivered to the Contractor, one to the Architect for use in the administration of the Contract, and the remainder to the Owner.

OWNER (Signature)

By: Ramon Garcia, County Judge
(Printed name and title)

APPROVED AS TO FORM:

OWNER (Signature)

By: Stephen L. Crain

CONTRACTOR (Signature)

By: Michael Che Montalvo Manager
(Printed name and title)

ATTEST:

CONTRACTOR (Signature)

By: Arturo Guajardo Jr., County Clerk

Certification of Document's Authenticity

AIA® Document D401™ – 2003

I, Hidalgo County Judge Ramon Garcia, hereby certify, to the best of my knowledge, information and belief, that I created the attached final document simultaneously with its associated Additions and Deletions Report and this certification at 16:54:44 on 07/20/2012 under Order No. 1180968477_1 from AIA Contract Documents software and that in preparing the attached final document I made no changes to the original text of AIA® Document A101™ – 2007, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, as published by the AIA in its software, other than those additions and deletions shown in the associated Additions and Deletions Report.

(Signed)

(Title)

(Dated)