



County of Hidalgo Pct. 4

Commissioner Joseph Palacios
1051 N. Doolittle Road
Edinburg Texas 78542-0337

MEMO

DATE: FEBRUARY 28, 2013
TO: PURCHASING DEPARTMENT
C/O LETICIA "LETTY" SAENZ CPPB/CONTRACTS MANAGER
FROM: HIDALGO COUNTY PCT. #4
REF: INV.: 11324389, CONTRACT #C-12-027-12-11

HIDALGO COUNTY PRECINCT #4 IS HEREBY REQUESTING THE FOLLOWING INVOICE #11324389 IN THE AMOUNT OF \$129,769.52 FOR L & G CONSULTING ENGINEERS INC BE PLACED ON THE NEXT COMMISSIONERS' COURT FOR APPROVAL.

FUNDING FOR THIS INVOICE WILL BE FROM PURCHASE ORDER #688436, ACCOUNT: 3-1342-431-00-124-122-0-841

SHOULD YOU HAVE ANY QUESTIONS, PLEASE CONTACT OUR OFFICE, THANK YOU.

RUMALDO MUNOZ JR
ACCOUNTS PAYABLE SPECIALIST III

CC: COUNTY FILES
ATTACHMENTS:

Inv. # 11324389
P.O. # 688436

L & G Consulting Engineers Inc
2100 W. Expressway 83
Mercedes, TX 78570
(956) 565-9813 Fax (956) 565-9018

INVOICE #: 11324389
INVOICE DATE: 02/25/13

BILL TO: 84
 Hidalgo County Pct #4
 c/o Commission Joseph Palacios
 1051 N. Doolittle Rd.
 Edinburg, TX 78541

JOB: 121001
 FM 1017 Project WA#1
 P.O. #688436

DESCRIPTION	CONTRACT	PREVIOUS APPLICATIONS	CURRENT COMPLETED	TOTAL COMPLETED	% COMPL	BALANCE TO FINISH
Engineering services rendered from December 11, 2012 through February 25, 2013.						
12001-EA Reports	8,706.56		8,706.56	8,706.56	100.0	
15001-Rdwy Dgn Survy	34,969.41		31,472.47	31,472.47	90.0	3,496.94
15010-Rdw Dsn Sur/Sb	16,071.99		14,464.79	14,464.79	90.0	1,607.20
16001-Roadway Design	79,079.68		75,125.70	75,125.70	95.0	3,953.98
TOTALS:	138,827.64	0.00	129,769.52	129,769.52	93.5	9,058.12

ORIGINAL CONTRACT SUM	\$ 138,827.64
CHANGE BY CHANGE ORDER	\$ 0.00
CONTRACT SUM TO DATE	\$ 138,827.64
TOTAL COMPLETED TO DATE	\$ 129,769.52
LESS PREVIOUS INVOICES	\$ 0.00
CURRENT PAYMENT DUE	\$ 129,769.52


 PROJECT MANAGER'S SIGNATURE

C-13-027-12-11 (Exp. 12/10/13)

~~3-1342~~ ~~1-00-124-12-0-841~~
 Pct. # 63
 Pur. Req. # 228677
 P.O. # 688436 *WAB*


Invoice Received By: Tonia Moreno on 2-26-13
 Goods/Services Received By: Romaldo Munyon 2-25-13

HIDALGO COUNTY PCT.#4

 RECEIVED BY

FEB 26 2013

EDINBURG, TEXAS 78542



February 25, 2013

Commissioner Joseph Palacios
Hidalgo County Precinct 4
1051 N. Doolittle Rd
Edinburg, TX 78542

RE: FM 1017 Project - Work Authorization No. 1 - Limits: 0.1 Miles W of US 281 to 0.8 Miles W PO#688436 - L&G Project#121001

Dear Commissioner Palacios:

Attached for your approval is our invoice for services rendered from December 11, 2012 to February 25, 2013.

- L & G's Invoice (and sub consultant invoice, if applicable)
- Exhibit C – Work Schedule
- Copy of Approved Commissioner’s Court Agenda – 12/11/12


This work authorization consists of engineering services required for the preparation of blanket categorical exclusion checklist, surveying an PS&E for the FM 1017 from 0.1 Miles West of US 281 to 0.8 Miles West. The following is a narrative of the progress report for this work authorization.

Work Authorization#1

FC 12001 – ENVIRONMENTAL REPORTS		% Complete
L&G staff received comments from TxDOT on February 15, 2013 and re-submitted the Blanket Categorical Exclusion (BCE) to TxDOT on February 18, 2013. L&G received an environmental clearance on February 19, 2013 (emailed attached). This task is complete.	L&G	100%
FC 15001 – ROADWAY DESIGN SURVEY		
L&G has directed and overseen survey work performed by Dos Land Surveying. Dos Land Surveying has submitted myler copies of survey control data to be utilized in Roadway Design and Environmental report.	L&G	90%
FC 15010 – ROADWAY DESIGN SURVEY/SUB		
Dos Land Surveying has submitted myler copies of survey control data including horizontal and vertical control, and topographic and field survey.	DOS Surveying	90%
FC 12001 – ROADWAY DESIGN		
L&G has compiled a 95% complete set of plans detailing the proposed widening of FM 1017 including typical sections, widening details plan sheets, ditch grading and sign relocation. L&G will be submitting plans set to TxDOT for review and comment. L&G will provide TxDOT with details necessary for material request and change order processing.	L&G	95%

Should you have any questions or require additional information, please do not hesitate to give me a call at (956) 585-1909.

Sincerely,



Ricardo Gallaga, P.E.
Project Manager

HIDALGO COUNTY PCT.#4

RECEIVED BY

FEB 26 2013



INVOICE

1002 E. Exp. 83
 Weslaco, Texas 78596
 956-969-4183

Bill To:
 L&G Engineering
 1900 S. Stewart Rd, Suite 3
 Mission, TX 78572
 956-585-1909

DATE: January 9, 2013
INVOICE # 01.01.13 - FM 1017

DESCRIPTION	CONTRACT AMOUNT	PAID TO DATE	CURRENT AMOUNT DUE	REMAINING BALANCE	PERCENT COMPLETE
FM 1017					
Horizontal & Vertical Control	\$ 2,652.55	\$ -	\$ 2,387.30	\$ 265.26	90%
Field Surveying for R.O.W Mapping	\$ 987.92	\$ -	\$ 889.13	\$ 98.79	90%
Topographic Survey	\$ 10,948.27	\$ -	\$ 9,853.44	\$ 1,094.83	90%
Other Direct Expenses:					
GPS	\$ 450.00	\$ -	\$ 405.00	\$ 45.00	90%
Mileage	\$ 293.25	\$ -	\$ 263.93	\$ 29.33	90%
CAD Station w/plotter	\$ 740.00	\$ -	\$ 666.00	\$ 74.00	90%
TOTALS	\$ 16,071.99	\$ -	\$ 14,464.79	\$ 1,607.20	90%

Make all checks payable to Dos Land Surveying

THANK YOU FOR YOUR BUSINESS!

Approved
 HIDALGO COUNTY PCT. #4
 RECEIVED BY

FEB 20 2013

EDINBURG, TEXAS 78542

November 7, 2011

The Honorable Joseph Palacios
Hidalgo County Precinct No. 4
1051 N. Doolittle Road
Edinburg, Texas 78541

**RE: Subcontracting Notice for FM 1017 Improvements Project
(from 0.21 Miles West of US281 to 0.73 Miles West)**

Dear Commissioner Palacios:

We would like to inform you of the subcontractor(s) that we will be using on the FM 1017 Improvements (from 0.21 Miles West of US281 to 0.73 Miles West) project. This information is being provided at the request of the Hidalgo County Auditor's Office (see letter attached).

Subcontractor(s):

Surveying & ROW Mapping Services:

Mr. Juan M. Castillo, R.P.L.S.

DOS Land Surveying, LLC.


1002 E. Expressway 83

Weslaco, Texas 78596

(956) 447-8194

Should you have any questions, please feel free to give me a call at 956-565-9813.

Sincerely,



Jacinto Garza, P.E.
CEO/Project Manager

cc: Hidalgo County Auditor's Office

HIDALGO COUNTY PCT.#4

RECEIVED
BY

FEB 26 2013

EDINBURG, TEXAS 78542

PROJECT WORK SCHEDULE

FM 1017 - Brewster Project

From 0.1 miles West of US 281 to 0.8 miles West

Length = 0.7 miles

TASK AND DESCRIPTION	FIRM	2013															
		OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	
FM 1017 - Brewster																	
SCHEMATIC																	
Develop Schematic	L&G																
TxDOT Review & Revisions	TxDOT																
TxDOT Approval	TxDOT																
Revise to TxDOT & Public Meeting Comments	L&G																
PS&E																	
30% Completion	L&G																
60% Completion	L&G																
90% Completion	L&G																
TxDOT Approval	TxDOT																
ENVIRONMENTAL CLEARANCE																	
Prepare a BCE Checklist	L&G																
Environmental Decision	TxDOT																
ROW MAP																	
Prepare ROW Map	L&G																
TxDOT Review & Revisions	TxDOT																
TxDOT Approval	TxDOT																
TXDOT RELEASE OF ROW																	
Release (Dependent on Availability of Funds)	TxDOT																
ACQUISITION SERVICES																	
ROW Acquisition	L&G																
PROPOSED LETTING																	
TxDOT Order/Deliver Material	TxDOT																
Hidalgo County Pct.#4 (Work Performed)	PCT#4																

L&G FUNCTION
 ENVIRONMENTAL ASSESSMENT WORK
 TXDOT FUNCTION
 HIDALGO COUNTY PCT. 4

RECEIVED BY
 FEB 20 2013
 EDINBURG, TEXAS 78542
 HIDALGO COUNTY PCT. #4

Letty Saenz 12/11/2012:CC Pct 4-Approval of Prof Engineering Svc Agreement-Job Specific Project- "fm 1017 West of US 281" PURCHASING DEPT. Martha L Salazar

a. Requesting approval of a "professional engineering services" agreement with L&G CONSULTING ENGINEERS, INC. d/b/a L&G ENGINEERING for: "Professional Engineering Services" in connection to JOB SPECIFIC PROJECT: "fm 1017 (from 0.1 MILES WEST of US 281 to 0.8 MILES WEST) within Hidalgo County Precinct No. 4.

b. Pursuant to Article 14 of the "professional engineering services" agreement with L&G CONSULTING ENGINEERS, INC. d/b/a L&G ENGINEERING, is requesting approval to engage the services of sub-contractor (DOS LAND SURVEYIN, LLC) with adherence to insurance provisions required by said article.

c. Requesting approval of Work Authorization No. 1 (\$ 138, 827.64) from L&G CONSULTING ENGINEERS, INC. d/b/a L&G ENGINEERING for Professional Engineering Services" in connection to JOB SPECIFIC PROJECT: "fm 1017 (from 0.1 MILES WEST of US 281 to 0.8 MILES WEST) within Hidalgo County Precinct No. 4.

Manuel Chapa 12/11/2012:CC Pct# 4 Rd Maint (1200) BUDGET & MANAGEMENT Rey Salazar

Pct. #4 (1200):

Approval of 2012 interdepartmental transfer within Pct# 4 from Rd Maint. (program 007) to fm 1017 (program 122) in the amount of \$138,827.64

HIDALGO COUNTY PCT.#4

RECEIVED
BY

FEB 20 2013

EDINBURG, TEXAS 78542



Purchase Order

COUNTY OF HIDALGO

PO#: 688436

DATE: 02/22/13

Page No 1 Of 1

VENDOR: 280046 REQ:00228677
 FAX (956)565-6746 Email:
 Phone:(956)565-9813
 L & C CONSULTING ENGINEERS, INC.
 2100 W. EXPRESSWAY 83
 MERCEDES TX 78570

BUYER:
 SHIP TO: HIDALGO CO. PCT 4
 1051 N. DOOLITTLE
 EDINBURG TX 78542

Vendor Acct:

CONTACT:
 SITE: COMMISSIONER, PRECINCT 4
 Contract No: C-13-027-12-11

Special Instructions:

PCT. REQ. #0063

VENDOR NOTES

1. DO NOT ADD TO, OR ALTER THIS PURCHASE ORDER. THIS ORDER IS NOT RENEWABLE.
2. TAX EXEMPTION: THIS PURCHASE ORDER MAY BE ACCEPTED IN LIEU OF EXEMPTION CERTIFICATE.
3. THIS ORDER IS ALSO PLACED F.O.B. DESTINATION. VENDOR MUST REPAY ALL SHIPPING COSTS.
4. INVOICE EACH PURCHASE ORDER SINGLY. ORIGINAL INVOICES ARE REQUIRED CUSTOMER COPY MAY BE ACCEPTED. OUT NUMBER MUST APPEAR ON ALL INVOICES, BILLS OF LADING, AND PACKAGES.
5. PAYMENT WILL BE MADE ONLY FOR A BONA FIDE AND FULLY COMPLETED ORDERS, UNLESS OTHERWISE ATTACHED.

QUANTITY	UOM	DESCRIPTION	UNIT PRICE	AMOUNT
		DO NOT DUPLICATE ORDER		
		AS PER CONTRACT C-13-027-12-11 EXPIRES 12/10/2013		
1	EACH	CC WORK AUTHORIZATION #1 APPROVED UNDER AGENDA ITEM AI-35648 12/11/12 UNDER CONTRACT C-13-027-12-11 WILL BE FOR ENGINEER TO PROVIDE SERVICES REQUIRED FOR THE PREPARATION OF BLANKET CATEGORICAL EXCLUSION CHECKLIST, SURVEYING AND PS&E FOR THE FM 1017 PROJECT FROM 0.1 MILES WEST OF US281 TO 0.8 MILES WEST.	138,827.64	138,827.6
		REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-427-7233		
		Total		138,827.6

		For Hidalgo County use only		
		3-1342-431-00-124-122-0-841	138,827.64	
		Approved		

Maria L. [Signature]



Purchase Order

COUNTY OF HIDALGO

PO#: 688436

DATE: 02/22/13

Page No 1 Of 1

VENDOR: 280046 REQ:00228677
 FAX (956)565-6746 Email:
 Phone: (956)565-9813
 L & G CONSULTING ENGINEERS, INC.
 2100 W. EXPRESSWAY 83
 MERCEDES TX 78570

BUYER:
 SHIP TO: HIDALGO CO. PCT 4
 1051 N. DOOLITTLE
 EDINBURG TX 78542

Vendor Acct:

CONTACT:
 SITE: COMMISSIONER, PRECINCT 4
 Contract No: C-13-027-12-11

Special Instructions:

PCT. REQ. #0063

VENDOR NOTES

1. DO NOT ADD TO, OR ALTER THIS PURCHASE ORDER. THIS ORDER IS NOT RENEWABLE.
2. TAX EXEMPTION: THIS PURCHASE ORDER MAY BE ACCEPTED IN LIEU OF EXEMPTION CERTIFICATE.
3. THIS ORDER IS ALSO PLACED F.O.B. DESTINATION. VENDOR MUST REPAY ALL SHIPPING COSTS.
4. INVOICE EACH PURCHASE ORDER SINGLY. ORIGINAL INVOICES ARE REQUIRED CUSTOMER COPY MAY BE ACCEPTED. OUT NUMBER MUST APPEAR ON ALL INVOICES, BILLS OF LADING, AND PACKAGES.
5. PAYMENT WILL BE MADE ONLY FOR A BONA FIDE AND FULLY COMPLETED ORDERS, UNLESS OTHERWISE ATTACHED.

QUANTITY	UOM	DESCRIPTION	UNIT PRICE	AMOUNT
		DO NOT DUPLICATE ORDER <u>Inv. #11324389</u>		
		AS PER CONTRACT C-13-027-12-11 EXPIRES 12/10/2013		
1	EACH	CC WORK AUTHORIZATION #1 APPROVED UNDER AGENDA ITEM AI-35648 12/11/12 UNDER CONTRACT C-13-027-12-11 WILL BE FOR ENGINEER TO PROVIDE SERVICES REQUIRED FOR THE PREPARATION OF BLANKET CATEGORICAL EXCLUSION CHECKLIST, SURVEYING AND PS&E FOR THE FM 1017 PROJECT FROM 0.1 MILES WEST OF US281 TO 0.8 MILES WEST.	138,827.64	138,827.6
		REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-427-7233		
		Total		138,827.6
		***** For Hidalgo County use only 3-1342-431-00-124-122-0-841		138,827.64
		Approved _____		

Mrs. L. [Signature]