

THE STATE OF TEXAS §
 COUNTY OF HIDALGO §

**SUPPLEMENTAL AGREEMENT NO. 1
 TO WORK AUTHORIZATION NO. 7
 Contract No. C-11-310-01-24**

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of the Agreement made by and between the HIDALGO COUNTY, acting herein by and through COMMISSIONER'S COURT, hereinafter called the "OWNER," and, R. Gutierrez Engineering Corporation, professional engineers of Pharr, Texas, hereinafter called "ENGINEER".

WHEREAS, OWNER and ENGINEER executed Work Authorization No. 7 to Contract No. C-11-310-01-24, on the 23rd day of October 2012, to provide professional engineering and surveying services for use in acquiring right-of-way along Border Road with limits from El Gato Road to ¼ mile north of Moore Road; and

WHEREAS, in Work Authorization No. 7, the estimated number of parcels are 6 and the estimated cost for services are \$14,400.00, it has now become necessary to revise the estimated number of parcels and the estimated cost; and

WHEREAS, in Work Authorization No. 7, the limits of the project are from El Gato Road to ¼ mile north of Moore Road, it has now become necessary to revise the limits of the project;

NOW THEREFORE, for and in consideration of the terms and provisions set forth herein and for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, OWNER and ENGINEER agree to the following amendment to Work Authorization No. 7 as follows:

1. The estimated number of parcels is 8.
2. The estimated cost for services under this Work Authorization is \$19,200.00.
3. The limits of the project are from El Gato Road to Ridge Road.
4. Except as amended by this Supplemental Agreement, the remaining provisions of the Agreement are unchanged and shall remain in full force and effect.

IN WITNESS WHEREOF, the ENGINEER and OWNER have caused this Supplemental Agreement to Work Authorization No. 7, for Professional Engineering Services to be executed as of the 05th day of March 2013.

ENGINEER:
R. Gutierrez Engineering Corporation

OWNER:
COUNTY OF HIDALGO

By: Ramiro Gutierrez
Name: Ramiro Gutierrez, P.E.
Title: President

By: Hector "Tito" Palacios
Name: Hector "Tito" Palacios
Title: Commissioner Pct. No. 2

By: Ramon Garcia
Name: Ramon Garcia
Title: County Judge

ATTEST:

Arturo Guajardo, Jr.
Arturo Guajardo, Jr., County Clerk

APPROVED BY
COMMISSIONERS' COURT
ON: 3/5/13

Proposed Fee

TASK	COST
Boundary Survey Services Fee	
BOUNDARY SURVEY (Est. 8 Parcels @ \$2,400 per Parcel)	\$19,200
TOTAL (Suveying Services Fee)	\$19,200

**Note: Boundary Surveying will be billed for the actual amount of
Parcels surveyed at the rate of \$2,400 per parcel.**

February 13, 2013

Hector "Tito" Palacios
County Commissioner
Hidalgo County Precinct No. 2
300 W. Hall Acres, Suite G
Pharr, TX 78577


RE: Supplemental Agreement No. 1 – Border Road ROW Acquisition
Project No. ENG11.107

Dear Commissioner Palacios:

We were requested to provide 3 additional parcels for the above referenced project. We had estimated 6 parcels on the original work authorization of which 5 have been completed. Therefore, we are submitting a proposed Supplemental Agreement No. 1 to increase the number of parcels by 2. This increase along with the remaining parcel from the original work authorization will cover the 3 additional parcels being requested. This Supplemental Agreement No. 1 is also revising the limits of the project. The limits were from El Gato Road to ¼ mile north of Moore Road. The new limits extend the project from El Gato Road to Ridge Road.

Enclosed are two original signature copies of the proposed Supplemental Agreement No. 1 to Work Authorization No. 7 of the 2011 Road & Bridge Contract. If this Supplemental Agreement No. 1 meets your approval, please place it before Commissioners Court for approval and signature. Please return one original signature copy for my files. If you have any questions, please call me so that we may discuss them. You can call me at 956-782-2557 or on my mobile at 956-227-2154.

Sincerely,


Ramiro Gutierrez, P.E.
President

encl
cc: Files

R. Gutierrez Engineering Corporation

Transmittal Form

TO: Comm. Palacios

FROM: Ramiro Gutierrez
 SUBJECT: Border Road ROW Acquisition
 PROJECT NO.: Eng 11.107
 DATE: 2/26/13

WE ARE SENDING YOU ATTACHED UNDER SEPARATE COVER VIA Hand Delivery THE FOLLOWING ITEMS:

BLUEPRINTS PLANS SHOP DRAWINGS CD
 CHANGE ORDER SAMPLES PAYMENT REQUEST OTHER: INVOICE
 BID TABULATION CONTRACT DOCUMENTS RECORD DRAWINGS 3 1/2" DISKETTE

QUANTITY / SETS	DATED	ITEM DESCRIPTION
2	-	S.A. #1
1	2/13	Cover Letter

THESE ARE TRANSMITTED AS CHECKED BELOW:

FOR BIDS DUE APPROVED AS NOTED FOR YOUR RECORDS
 FOR APPROVAL APPROVED AS SUBMITTED FOR YOUR ACKNOWLEDGEMENT
 FOR YOUR USE RETURN FOR CORRECTIONS RESUBMIT FOR APPORVAL
 AS REQUESTED FOR FURTHER PROCESSING ON LOAN
 FOR REVIEW AND COMMENT FOR SIGNATURE OTHER

COMMENTS: MAKE SURE IT IS PUT ON AGENDA
NEXT WEEK

Copy Distribution: file Received by: _____