

AIA[®] Document G710[™] – 1992

Architect's Supplemental Instructions

PROJECT (Name and address):
07.10 Hidalgo County Sheriff's
Substation
Weslaco, TX

**ARCHITECT'S SUPPLEMENTAL
INSTRUCTION NO:** 002

OWNER:

ARCHITECT:

CONSULTANT:

CONTRACTOR:

FIELD:

OTHER:

OWNER (Name and address):
County of Hidalgo, TX
2812 S. Business Hwy 281
Edinburg, TX 78539

DATE OF ISSUANCE: April 10, 2013

CONTRACT FOR: General Construction

**FROM ARCHITECT (Name and
address):**
Gignac Architects L.L.P.
222 E. Van Buren Suite 102
Harlingen, TX 78550

CONTRACT DATE: January 24, 2012

**TO CONTRACTOR (Name and
address):**
D. Wilson Construction, Inc.
1209 E. Pecan
McAllen, TX 78501

ARCHITECT'S PROJECT NUMBER:
07.10

The Work shall be carried out in accordance with the following supplemental instructions issued in accordance with the Contract Documents without change in Contract Sum or Contract Time. Proceeding with the Work in accordance with these instructions indicates your acknowledgment that there will be no change in the Contract Sum or Contract Time.

DESCRIPTION:

Provide all labor, materials, and equipment necessary for the following items:

1. PR-08	NAWSC Fee for Legal Costs of Access Agreement	\$600.00
2. PR-11	Additional through-wall flashing	\$1,319.00
3. PR-13	Credit to delete (1) defibrillator.....	\$(595.00)
4. PR-16	Credit for revisions to building letters & signage.....	\$(1,102.40)
5. PR-17	Revisions to CR#4-R2 according to NAWSC.....	\$3,909.48
6. PR-18	Window tint in lieu of blinds	\$2,633.00
7. PR-19	Additional mag lock to Door 135	\$895.00
8. PR-21	Credit for stainless steel receptacle covers	\$(99.00)
9. PR-22	Cell doors power	\$2,000.00
10. PR-23	Cell door controller	\$3,584.00
TOTAL PROPOSALS AMOUNT		\$13,144.08

ALLOWANCE / CONTINGENCY	ALLOWANCE AMOUNT	CHANGES TO DATE	PREVIOUS BALANCE	THIS ASI CHANGE	NEW BALANCE
Betterment Allowance	\$60,000.00	\$25,277.00	\$34,723.00	\$13,144.08	\$21,578.92
Structural Steel Allowance	\$8,000.00	\$0.00	\$8,000.00	\$0.00	\$8,000.00
Structural Rebar Allowance	\$5,500.00	\$0.00	\$5,500.00	\$0.00	\$5,500.00
TOTALS	\$73,500.00	\$25,277.00	\$48,223.00	\$13,144.08	\$35,078.92

AIA Document G710[™] – 1992. Copyright © 1979 and 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 09:41:41 on 04/22/2013 under Order No.0023303890_1 which expires on 02/18/2014, and is not for resale.

User Notes:

(1415149683)

ATTACHMENTS:

(Here insert listing of documents that support description.)

- CR-08 NAWSC Fee for Legal Costs of Access Agreement
- CR-11 Additional thru-wall flashing
- CR-13 Credit to delete (1) defibrillator
- CR-16 Changes to building letters & Interior signage
- CR-17 Changes to CR-04R2 in accordance with NAWSC
- CR-19 Add Mag log to door 135
- CR-21 Credit for Stainless Steel Cover Plates
- CR-22 Cell door power
- CR-23 Cell door controller

ISSUED BY THE ARCHITECT:

(Signature)

Raymond Gignac, AIA

(Printed name and title)