

**HIDALGO COUNTY
PURCHASING**

MODIFICATION REQUEST

DEPARTMENT: HIDALGO COUNTY CONSTABLE PRCT. NO. 1 Attention: Raul Segin, P. E. on behalf of, Celestino Avila Jr., Constable Precinct 1 1902 Joe Stephens Ave., Ste 303 Weslaco, TX 78596	DATE: June 27, 2013 <p style="text-align: center;">MODIFICATION NO. 1</p> PO No. <u>692410</u>
CONTRACTOR/FIRM Herrera and Hunt, Inc. P. O. Box 49 Alamo, TX 78516 Phone #: <u>956-330-5566</u>	PROJECT NAME: Hidalgo County "Concrete Work and Water Line Improvements to Constable Pct. 1 Building"
<p>You are hereby requested to comply with attached changes from the Contract/PO plans and specifications</p>	

X

Final Quantitative Adjustments

Contract/PO Amount Change

Quantitative Deletion

Time Extension


Reasons:

Change to comply to User Department original request

Purchase Order No. 692410 -Amount prior to Modification	\$44,378.02
Net Amount of this Modification	-\$30,929.21
Purchase Order Amount with Modification	<u>\$13,448.81</u>

Increase/Decrease in time 0 days.


 RAUL SESIN, P.E., PROJECT ENGINEER DATE 06/27/13


 CONTRACTOR DATE 6/28/13

ATTEST

 RAMON GARCIA, COUNTY JUDGE DATE

 ARTURO GUAJARDO JR., COUNTY CLERK DATE

**HIDALGO COUNTY
PURCHASING**

**MODIFICATION REQUEST
WATERLINE IMPROVEMENTS PROPOSAL
LINE ITEMS**

Item No.	Estimated Quantity	Unit	Item Description	Unit Proposal Price In Words		Unit Price In Figures	Total Extension In Figures
				Dollars	Cents		
1	133	LF	6" Water Line (DR-25)			61.76	8,214.08
2	150	LF	2" PVC (Water Service)			15.30	2,295.50
3	3	EA	12"x6" Tapping Sleeve (Tie-In)	Dollars		Delete	Delete
4	1	EA	6" Gate Valve (R/S)	Dollars		Delete	Delete
5	1	EA	6" Double Back Flow Preventer	Dollars		Delete	Delete
6	1	EA	Fire Hydrant (Complete)	Dollars		2,184.01	2,184.01
7	188	LF	4" Water Line (DR-25) Dry Fire Line	Dollars		Delete	Delete
8	1	EA	Fire Department Connection (FDC). Including Knox Caps	Dollars		Delete	Delete
9	6	EA	4" Bollards (FH & FDC Protection)	Dollars		125.87	755.22

Water Line Improvements Proposal Price In Words		Total In Figures	
		Dollars	\$13,448.81
		Cents	

**HIDALGO COUNTY
PURCHASING**

MODIFICATION REQUEST

(FOR PURCHASING DEPARTMENT USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

Other

Approved

Disapproved