



TEDSI INFRASTRUCTURE GROUP

Consulting Engineers
1201 East Expressway 83 • Mission, Texas 78572
Tel: (956) 424-7898
Fax: (956) 424-7022

HIDALGO COUNTY
PRECINCT NO. 2

2013 AUG 1 PM 1 56

July 18, 2013

Project No: 2012-1118-02

Invoice No: 20131608

Mr. Raul Silguero, Jr.
Hidalgo County Precinct No. 2
300 West Hall Acres
Suite G
Pharr, TX 78577

Project 2012-1118-02 Dicker Road W.A. No. 2

Contract No. C-12-119-07-31
P. O. Number 690815
23rd Street to Jackson Road

Professional Services from June 01, 2013 to June 30, 2013
Fee

Billing Phase	Fee	Percent Complete	Earned	Previous Fee Billing	Current Fee Billing
Environmental Scoping	32,424.75	100.00	32,424.75	21,559.73	10,865.02
Total Fee	32,424.75		32,424.75	21,559.73	10,865.02
Total Fee					10,865.02

Billing Summary	Current	Prior	To-Date
Total Billings	10,865.02	21,559.73	32,424.75
Total Fee			32,424.75
Remaining Fee			

Total this Invoice **\$10,865.02**

Outstanding Invoices

Number	Date	Balance
20131537	5/15/2013	12,000.00
20131589	6/25/2013	9,559.73
Total		21,559.73

Total Now Due **\$32,424.75**

INVOICE RECEIVED BY:

May ON 8/1/13

GOODS/SERVICES RECEIVED BY:

Lector Palacios ON 7/18/13

PLEASE REMIT PAYMENT TO:
TEDSI Infrastructure Group, Inc.
738 Highway 6 South
Houston, Texas 77079

PO # <u>690815</u>
<u>3</u> - 1200-431-00-122- <u>062</u> - 0 - <u>731</u>
Req # <u>231906</u>

Authorized By: _____

Craig F. Stong
Craig F. Stong, P.E.
Project Manager

Date: 07/18/2013



TEDSI INFRASTRUCTURE GROUP
Consulting Engineers
1201 E. Expressway 83 ♦ Mission, Texas 78572
(956) 424-7898

TEDSI

Project Progress Report

TO: Hidalgo County Precinct No. 2	DATE: July 17, 2013
FROM: Mr. Craig F. Stong, P.E., Project Manager	TEDSI PROJECT NO.: 2012-1118-02
REFERENCE: Work Authorization No. 2, Dicker Road: 23 rd Street to Jackson Road	
Progress Report for Invoice No. 20131589, June 1 to June 30, 2013	

BILLING PHASE	PERCENT COMPLETE	CONSULTANT	REPORT
Environmental Scoping	100%	TEDSI	Scoping documents and classification letter submitted to TxDOT. Agreement provided by TxDOT and placed on Court Agenda. Item approved on Comm Court Agenda

1. The first part of the report is a general introduction to the project. It should include the title, the objectives, and the scope of the work. It should also mention the date and the author of the report.

2. The second part of the report is a detailed description of the work done. It should include a list of the tasks that were completed, and a description of the results of each task.

Title of the report	
Author of the report	
Date of the report	
Objectives of the project	
Scope of the work	
Detailed description of the work done	
Results of the work	
Conclusions of the work	
References	
Appendices	