

CHANGE ORDER NUMBER ONE (1)

Project: Hidalgo County Precinct No. 3 Road and Drainage Construction for Randolph Barnett Subdivision No. 1
(CSJ#3C-1080-600)

DATE OF ISSUANCE: February 12, 2014 EFFECTIVE DATE: February 14, 2014

OWNER: Hidalgo County
 OWNER'S CONTRACT NO: C-CAP-13-191-07-30

CONTRACTOR: Castle Enterprises, LLC
2210 Marro Road
Monte Alto, Texas 78538

ENGINEER: Javier Hinojosa Engineering
416 E. Dove Avenue
McAllen, Texas 78504

You are directed to make the following changes in the Contract Documents.

Description: Extension of contract time due to rain days.

Reason for Change Order: 1. Extension of contract time due to rain days

Attachments: Castle Enterprises, LLC Memorandums (See Attachment)

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:
Original Contract Price		Original Contract Time for
\$ 79,724.50		Substantial Completion: <u>90</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders
\$ 0.00		<u>0</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order
\$ 79,724.50		Substantial Completion: <u>90</u> calendar days or dates
Net (Increase/Decrease) of this Change Order		Net Increase of this Change Order
\$ 0.00		<u>21</u> calendar days
Contract Price with all approved Change Orders	Net % difference from original contract price.	Contract Time with all approved Change Orders
\$ 79,724.50	<u>0%</u>	Substantial Completion: <u>111</u> calendar days

RECOMMENDED:
 By: [Signature]
 Engineer (Authorized Signature)
 Javier Hinojosa, P.E.
 Javier Hinojosa Engineering
 Date: 2/13/14

APPROVED:
 By: [Signature]
 Owner (Authorized Signature)
 Joe M. Flores, Commissioner
 Hidalgo County Precinct No. 3
 Date: 2/14/14

ACCEPTED:
 By: [Signature]
 (Authorized Signature)
 Linda S. Castillo, Managing Member
 Castle Enterprises, LLC
 Date: 2/12th/2014

Tuesday, January 28, 2014

Javier Hinojosa Engineering
Attention: Mr. Javier Hinojosa P.E.
416 E. Dove Avenue
McAllen, Texas 78504
Phone: 956-668-1588



Sent Via e-mail: Javhin@rgv.rr.com

Reference: **Randolph Barnett Subdivision No. 1 - Elizabeth Street (CSJ#C1080600)**
Rain Days List for the Month of November 2013

Dear Mr. Hinojosa,

Please see attached information as requested by Mr. Daniel Lopez via telephone conversation on Thursday, January 23, 2014.

Rain Days for Randolph Barnett Subdivision No. 1: November 2013

Rain Days	Mud Days	Holidays
11/22	11/26	11/28
11/23	11/27	
11/24		
11/25		
4 days	2 days	1 day

If you should require any further assistance or information regarding this matter do not hesitate to contact our office.

Respectively,

Yvonne Gonzalez

Tuesday, January 28, 2014

Javier Hinojosa Engineering
Attention: Mr. Javier Hinojosa P.E.
416 E. Dove Avenue
McAllen, Texas 78504
Phone: 956-668-1588



Sent Via e-mail: Javhin@rgv.rr.com

Reference: **Randolph Barnett Subdivision No. 1 - Elizabeth Street (CSJ#C1080600)**
Rain Days List for the Month of December 2013

Dear Mr. Hinojosa,

Please see attached information as requested by Mr. Daniel Lopez via telephone conversation on Thursday, January 23, 2014.

Rain Days for Randolph Barnett Subdivision No. 1: December 2013

<u>Rain Days</u>	<u>Mud Days</u>	<u>Holidays</u>
12/26	12/12	12/24
12/27	12/13	12/25
12/28		12/31
12/29		
12/30		
12/31		
6 days	2 days	3 days

If you should require any further assistance or information regarding this matter do not hesitate to contact our office.

Respectively,

Yvonne Gonzalez

Emailed Feb 12th 2014

Wednesday, February 12, 2014

Javier Hinojosa Engineering
Attention: Mr. Javier Hinojosa P.E.
416 E. Dove Avenue
McAllen, Texas 78504
Phone: 956-668-1588



Sent Via e-mail: Javhin@rgv.rr.com

Reference: **Randolph Barnett Subdivision No. 1 - Elizabeth Street (CSJ#C1080600)**
Rain Days List for the Month of January 2014

Dear Mr. Hinojosa,

Please see attached information as requested by Mr. Daniel Lopez via telephone conversation on Thursday, January 23, 2014.

Rain Days for Randolph Barnett Subdivision No. 1: January 2014

<u>Rain Days</u>	<u>Mud Days</u>	<u>Holidays</u>
1/1/2014		1/1/2014
1/2/2014		
1/3/2014		
1/12/2014		
1/13/2014		
1/28/2014		
1/29/2014		
7 day		1 day

If you should require any further assistance or information regarding this matter do not hesitate to contact our office.

Respectively,

Yvonne Gonzalez

Castle Enterprises, LLC
2210 Marro Road, Monte Alto Texas 78538
956-800-4144 (office) 956-800-4538 (fax)

JAVIER HINOJOSA ENGINEERING/Consulting Engineers

416 E. Dove Avenue • McAllen, Texas 78504


Tel: (956) 668-1588 • Fax: (956) 994-8102

javhin@rgv.rr.com

TBPE FIRM NO. F-1295

MEMORANDUM

To: Hidalgo County Precinct No. 3
Attn: Norma Ceballos

From: Javier Hinojosa, P.E. 

Subject: **Precinct No. 3 CAP Randolph Barnett Subdivision No. 1**

Date: February 13, 2014

Attached please find Change Order No. 1 for the Randolph Barnett Subdivision No. 1. This change order is for extension of the contract time due to weather days. Please have Commissioner Flores sign the change order in order to deliver back to Agapito Vargas at the Colonia Access Program. If you have any questions or require further information, please feel free to contact me at your convenience.