



# CHANGE ORDER

Change Order No. 2

Date: 04/07/2014

Project Name: Hidalgo County SO – TX-111109B

Customer Name: Hidalgo County SO

Customer Project Mgr: Richard Ozuna

### The purpose of this Change Order is to:

Delete remaining programming and installations from scope of work with the exception of 25 mobile installations scheduled for new vehicles.

Addition of four APX7500 Dual Band Encrypted consolettes with programming and installation.

Contract # Lease-Purchase agreement number 23355

Contract Date: 10/23/2012

In accordance with the terms and conditions of the contract identified above between [customer name] and Motorola, Inc., the following changes are approved:

### Contract Price Adjustments

Original Contract Value:	\$7,991,778.66
Previous Change Order amounts for Change Order numbers <input type="text" value="0"/> through <input type="text" value="1"/>	\$0
This Change Order:	\$0
New Contract Value:	\$7,991,778.66

**Completion Date Adjustments**

Original Completion Date:	6/30/2013
Current Completion Date prior to this Change Order:	9/30/2013
New Completion Date:	5/15/2014

<b>Changes in Equipment:</b>
Add: four APX7500 Dual Band Encrypted Consolettes

<b>Changes in Services:</b>
Delete all remaining mobile radio programming and installation services with the exception of 25 and swap with four consolettes with programming and installation.

<b>Schedule Changes:</b>
New completion date forecasted for 5/15/2014 or before based on shipment and installation of the four consolettes.

<b>Pricing Changes:</b>
N/A

<b>Customer Responsibilities:</b>
N/A

<b>Payment Schedule for this Change Order:</b>
Same as contract.



# CHANGE ORDER

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola, Inc.**

**Customer**

By: Mark A. Thor

By: \_\_\_\_\_

Printed Name: Mark A Thor

Printed Name: \_\_\_\_\_

Title: Regional Services Mgr.

Title: \_\_\_\_\_

Date: 04/08/2014

Date: \_\_\_\_\_

Reviewed by: Arthur Correiro  
Motorola Project Manager

Date: 4/7/2014