



Texas General Land Office AUG 29 2014 Disaster Recovery

RL

Construction Contract Change Order Request Form

Engineer: R. Gutierrez Engineering Corporation 130 E. Park Avenue Pharr, Texas 78577 Phone No.: (956) 782-2557	Owner (Contractor Locality): Hidalgo County Precinct No. 2 300 W. Hall Acres Road Suite G Pharr, Texas 78577 Phone No.: (956) 787-1891	Contractor: FJW Construction 1100 E. Jasmine, Suite 102 McAllen, Texas 78501 Agreement Date: 10/22/2013 Phone No.: (956) 688-2397
Date: August 22, 2014 Project Code No.: 6540-61-0309-5200-6100-UCP-BS Bid Package No.: 6540-61-0309-5200-6100-UCP-BS	Contract For (Project Description): PCT 2 South Fork Drain 12-406-000-6453 DRS210068	GLO Contract No.: 12-406-000-6453 / DRS210068 Change Order No.: 3

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Changes: Quantities, Units, Unit Prices, Change in Completion Scheduled, Etc.	Decrease in Contract Price	Increase in Contract Price
1	Add 55,948 CY of Excavation to allow for qtys agreed to as per change in "method of measurement" in Change Order #1	0.00	\$196,377.48

<u>Change in Contract Price</u>	<u>Change in Contract Time (Calendar Days)</u>
Original Contract Price: \$3,688,306.84	Original Contract Time: 360 days
Previous Change Order(s): No. 1 to No. 2 \$ 43,524.00	Net Change From Previous Change Orders: 0 days
Contract Price Prior to this Change Order: \$3,731,830.84	Contract Time Prior to this Change Order: 360 days
Net Increase/Decrease of this Change Order: \$196,377.48	Net Increase/Decrease of this Change Order: 0 days
Contract Price With all Approved Change Orders: \$3,928,208.32	Contract Time With all Change Orders: 360 days
Cumulative Percent Change in Contract Price (+/-): +6.5 %	Grantee Contract End Date: 11/27/2014
Construction Contract Start Date: 12/2/2013	Construction Contract End Date: 11/27/2014

Reimbursements of costs included in this change order are subject to review by the GLO-DR program.
*** This document may be executed prior to submission for GLO-DR program review, but all parties involved will be held responsible if the change order or the amendment warranted as a result of this change order is not in compliance with CDBG or HUD requirements.**

RECOMMENDED:

By: *Rain [Signature]* P.E.
ENGINEER

Date: 8/25/2014

APPROVED:

By: _____
OWNER

Date: _____

ACCEPTED:

By: *[Signature]*
CONTRACTOR

Date: 8/25/2014

JUSTIFICATION FOR CHANGE

1. Will this Change Order increase or decrease the number of beneficiaries?	<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
If there is a change, how many beneficiaries will be affected?		Total ____	L/M ____
2. Effect of this change on scope of work:	<input checked="" type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input type="checkbox"/> No Change
3. Effect on operation and maintenance costs:	<input type="checkbox"/> Increase	<input type="checkbox"/> Decrease	<input checked="" type="checkbox"/> No Change
4. Are all prices in the change order dependent upon unit prices found in the original bid?		<input type="checkbox"/> Yes	<input checked="" type="checkbox"/> No
If "No", explain: New items required due to conflict in field			
5. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction?		<input type="checkbox"/> Yes	<input checked="" type="checkbox"/> No
If "Yes", is an Environmental Re-assessment required?			
6. Is the Texas Commission on Environmental Quality (TCEQ) clearance still valid? (if applicable)		<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No
7. Is the TCEQ permit approval still valid? (sewer projects only)	N/A	<input type="checkbox"/> Yes	<input type="checkbox"/> No
8. Are the handicapped access requirements/approval still valid? (if applicable)	N/A	<input type="checkbox"/> Yes	<input type="checkbox"/> No
9. Are other Disaster Recovery contractual special condition clearance still valid?		<input checked="" type="checkbox"/> Yes	<input type="checkbox"/> No
(If no, specify):			

NOTE:

* Generally, a cumulative change in the contract price in excess of 25% cannot be reviewed (18% **decrease** for counties).