



October 13, 2014

The Honorable Joseph Palacios
Commissioner, Hidalgo County Pct. No. 4
1051 N. Doolittle
Edinburg, Texas 78539

RE: FM 1925 Project (C-13-336-12-10)
Limits: from FM 907 (Alamo Road) East to East of SH 68 (Uresti Rd.)
Supplemental No. 1 to Agreement for Professional Services
Supplemental No. 1 to Work Authorization No. 1

Dear Commissioner Palacios:

As discussed, the Texas Department of Transportation has requested that the limits to the FM 1925 project be revised to end at Sharp Road instead of Uresti. We are including the Sharp Road Realignment (from FM 1925 North 0.5 miles) limits to the Work Authorization.


Due to the revision mentioned above, I am attaching for your review and approval, Supplemental No. 1 to the Main Agreement and to Work Authorization No.1 for the FM 1925 Phase II project. Please be aware that the only change to Exhibits A,B,C & D-1 are the revised limits. Attached are the following:

- Supplemental No. 1 to Agreement for Professional Services (w/attachments below):
 - Location Map
 - Exhibit A – Services to be provided by County
 - Exhibit B – Services to be provided by Engineer
 - Exhibit C – Work Schedule
 - Exhibit D-1 – Estimated Fee Schedule (w/man-hour breakdown)
- Supplemental No. 1 to Work Authorization No. 1 (w/attachments below):
 - Location Map
 - Exhibit A - Services to be provided by County
 - Exhibit B – Services to be provided by Engineer
 - Exhibit C – Work Schedule
 - Exhibit D-1 – Estimated Fee Schedule (w/man-hour breakdown)

Please note that the original Work Authorization No. 1 will not increase or decrease, therefore the original approved amount of the Work Authorization remains the same. In addition, this supplemental also extends the termination date of this Agreement for an additional two years.

Should you have any questions, please feel free to give me a call at (956) 565-9813.

Sincerely,


Jacinto Garza, P.E.
CEO/President

Attachments