



AIA[®]

Document G701™ – 2001

Change Order

PROJECT *(Name and address):*

1st & 2nd Floor Remodel Old Admin Bldg
Edinburg, Texas 78539

TO CONTRACTOR *(Name and address):*

D. Wilson Construction Company
P O Box 3455
McAllen, Texas 78502

CHANGE ORDER NUMBER: 006

DATE: April 10, 2015

ARCHITECT'S PROJECT NUMBER:

CONTRACT DATE: October 23, 2012

CONTRACT FOR: General Construction

OWNER:

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

REFER TO ATTACHED SUMMARY OF WORK FOR CHANGE ORDER 006

The original Contract Sum was	\$	3,375,220.00
The net change by previously authorized Change Orders	\$	302,033.00
The Contract Sum prior to this Change Order was	\$	3,677,253.00
The Contract Sum will be increased by this Change Order in the amount of	\$	5,119.00
The new Contract Sum including this Change Order will be	\$	3,682,372.00

The Contract Time will be unchanged by ZERO (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is APRIL 17, 2015

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Alcocer Garcia Associates, Inc.

ARCHITECT *(Firm name)*

1333 E. Jasmine
McAllen, Texas 78501

ADDRESS

BY *(Signature)*

George A. Garcia, Architect
(Typed name)

DATE

D. Wilson Construction Company

CONTRACTOR *(Firm name)*

P O Box 3455
McAllen, Texas 78502

ADDRESS

BY *(Signature)*

Bill Wilson, Owner
(Typed name)

DATE

County of Hidalgo

OWNER *(Firm name)*

2802 S Business 281
Edinburg, Texas 78539

ADDRESS

BY *(Signature)*

Valde Guerra, Executive Officer
(Typed name)

DATE