

CHANGE REQUEST FORM				
CHANGE REQUEST # 15456560				
Client	Original Project Name	Original SOW #:		
Hidalgo County	Network Support Services	14127538		
Insight Services Manager	Client Project Sponsor	Request Date		
David Avila	Renan Ramirez	01/23/2015		
Purchase Order to Apply to Changes: PO # Pending New PO				
<u>Change Request Summary</u>				
Original Scope Task	Provide 100 hours of Technical Support (DIR-TSO-2542)			
Reason for Change	Continue Services for Network Support by adding more hours to project.			
Description of Change	The following will be added to the SCHEDULE, Estimated Duration Section: <ul style="list-style-type: none"> An additional 100 hours of Network Support will be provided through January 31, 2016. 			
Project Schedule	An additional 100 hours will be added to the original Project Schedule.			
Project Pricing	The additional Services will be provided on a time and materials basis as follows:			
	Resource Type	Estimated Hours	Hourly Rate	Estimated Price
	Network Maintenance Support	100	\$150.00	\$15,000.00
Deliverables	There are no changes to the Deliverables.			
<u>Signatures</u>				
Insight Authorized Signer:		Date:		
Print Name:	Title:			
Client Authorized Signer:		Date:		
Print Name:	Title:			
Print Name: <i>Hon. Ramon Garcia</i>	Title: <i>County Judge</i>			