



# L&G Consulting Engineers, Inc.

---

June 22, 2015

The Honorable Joe Flores  
Commissioner, Hidalgo County Pct. No. 3  
702 Breyfogle  
Mission, Texas 78572

**RE: On Call Services – HCMPO Contract No. C-13-225-07-09  
Supplemental No. 1 to Main Agreement for Professional Services**

Dear Commissioner Flores:

Attached for your review and approval is Supplemental No. 1 to the On Call Services – HCMPO Agreement for professional services between L&G Engineering and Hidalgo County.

This Supplemental has been requested by the Hidalgo County Purchasing Department to extend the agreement termination date of July 8, 2015 for an additional sixty (60) days while the procurement process is completed as so not to have a lapse in service.

Should you have any questions regarding this submittal, do not hesitate to call me at (956) 565-9813.

Sincerely,  
**L&G ENGINEERING**



Jacinto Garza, P.E.  
CEO/Project Manager

Attachments



**IN WITNESS WHEREOF**, the Engineer and the Owner have caused this Supplemental Agreement

No. 1 to be effective as of the \_\_\_ day of \_\_\_\_\_, 2015.

**ENGINEER:  
L&G CONSULTING ENGINEERS, INC.**

**BY:**   
\_\_\_\_\_  
Jacinto Garza P.E., President

**OWNER:  
HIDALGO COUNTY**

**BY:** \_\_\_\_\_  
Ramon Garcia, County Judge

Attachments: None