

STATE OF TEXAS

COUNTY OF HIDALGO

**FIRST AMENDMENT TO CONSTRUCTION CONTRACT
C-15-209-07-21**

This **FIRST AMENDMENT** to Construction Contract No. C-15-209-07-21 "Sioux Road Improvements (from I Road to 3,500 feet East of Raul Longoria Road) dated July 21, 2015, by and between HIDALGO COUNTY, TEXAS ("County") and Texas Cordia Construction, LLC ("Company") is entered into between the undersigned parties effective this 27th day of October, 2015.

WHEREAS, Company and County entered into that certain Contract dated July 21, 2015, in which Company agreed to provide certain construction services for "Sioux Road Improvements (from I Road to 3,500 feet East of Raul Longoria Road)" in Hidalgo County Precinct No. 2 ("the Contract");

WHEREAS, the parties desire to modify the Scope of Work in the Contract by Exhibit A-1 attached hereto;

WHEREAS, the parties desire to amend the Contract as hereinafter provided;

NOW THEREFORE, for an in consideration of the terms and provisions set forth herein, for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, County and Company hereby agree to the following amendment to the Contract:

1. The Scope of Work of the Contract is modified by the terms and provisions of Exhibit A-1 attached hereto.
2. Except as modified herein, all terms and conditions of the Contract, as amended, remain in full force and effect and Company and County ratify and confirm the terms and provisions of the Contract as amended.

EXECUTED IN DUPLICATE ORIGINALS and effective as of the day and year first written above.

TEXAS CORDIA CONSTRUCTION, LLC

By:  _____
Yara M. Corbitt, President

COUNTY OF HIDALGO


By: _____
Ramon Garcia, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

**APPROVED AS TO FORM:
Atlas & Hall, L.L.P.**

BY:  _____



3149-A Center Pointe Drive
Edinburg, TX 78539
O: 956-627-6181
F: 956-386-0289

EXHIBIT A-1

September 17, 2015

Mr. Raul Sesin, P.E. CFM
District General Manager
Hidalgo County Drainage District No. 1
902 Doolittle Road
Edinburg, Texas 78542

RE: Sioux Road Street Improvements

Mr. Sesin:

Per your request, I have prepared a description of the Scope of Work and Cost Proposal for the performance of extending the work limits 7,025 SY east to the intersection of Cesar Chavez Road and Sioux Road.

The Scope of Works Includes:

No.	Description	Unit Price	Qty	Unit	Amount
1	PRIME COAT (MC-30)(0.20 GAL SY)	\$ 2.00	7,025	SY	\$14,050.00
2	SCARIFY, PROCESS, PREPARE & STABILIZE (2.5% LIME) EXISTING ROAD SECTION TO ACHIEVE PROPOSED BASE	\$ 3.00	7,025	SY	\$21,075.00
3	EROSION AND SEDIMENT CONTROL STRUCTURAL PRACTICES TO COMPLY WITH COUNTY AND TCEQ REQUIREMENTS FOR STORM WATER POLLUTION PREVENTION	\$1,500.00	1	LS	\$ 1,500.00
4	TRAFFIC CONTROL	\$1,500.00	1	LS	\$ 1,500.00
5	PAVEMENT MARKINGS	\$2,400.00	1	LS	<u>\$ 2,400.00</u>
GRAND TOTAL					\$40,525.00

The total cost proposal for this change in scope of work is \$40,525.00 and will be billed on a per Unit Price schedule as itemized. Additionally, the contact time will be increased 30 Calendar Days to perform this additional work.

Please feel free to contact our office at (956) 627-6181 if you have any questions.

Sincerely,

Yara M. Corbitt, P.E.
President
Texas Cordia Construction, LLC