

CHANGE ORDER NUMBER ONE (1)

Project: Sioux Road Improvements (from I Road to 3,500 feet East of Raul Longoria Road)

DATE OF ISSUANCE: _____ EFFECTIVE DATE: _____

OWNER: Hidalgo County Pct. 2

OWNER'S CONTRACT NO: C-15-209-07-21

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: County of Hidalgo, Raul E. Sesin P.E.

3149-A Center Pointe Drive 902 Doolittle Road

Edinburg, Texas 78539 Edinburg, Texas 78542

You are directed to make the following changes in the Contract Documents.

Description: 1. REMOVE AND REPLACE TYPE "A" CURB & GUTTER
95 LF @ \$23.00 = \$2,185.00

Reason for Change Order: 1. Replacing damaged curb per County request.
2.
3.
4.
5.
6.

Attachments: A

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$ 378,587.00		Substantial Completion:	100 calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	0 calendar days
\$ -		Contract Time prior to this Change Order	
Contract Price prior to this Change Order		Substantial Completion:	100 calendar days or dates
\$ 378,587.00		Net Increase(decrease) of this Change Order	0 calendar days
Net Increase(decrease) of this Change Order		Contract Time with all approved Change Orders	
\$ 2,185.00		Substantial Completion:	100 calendar days or dates
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.		
\$ 380,772.00	0.58 %		

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)
Date: 10/02/15

APPROVED:
By: [Signature]
Owner (Authorized Signature)
Date: 10/02/15

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)
Date: 9/17/15

Exhibit E-B

HIDALGO COUNTY DRAINAGE DISTRICT NUMBER ONE



LETTER OF TRANSMITTAL

RAUL E. SESIN, PE, CFM
General Manager
Floodplain Administrator

902 N. Doolittle Road
Edinburg, Texas 78542
Off 956 292.7080
Fax 956 292.7089

DATE: 10-5-15

TO: Hidalgo County Prec. 2
Verika Ramirez / Carlos Garcia

FROM: Walter D. Carrizo

ATTENTION: _____

JOB TITLE: _____

REASON FOR TRANSMITTAL CHECKED BELOW:

- | | | |
|--|---|--|
| <input type="radio"/> AS REQUESTED | <input checked="" type="radio"/> FOR APPROVAL | <input type="radio"/> REVIEW AND COMMENT |
| <input type="radio"/> RETURNED FOR CORRECTIONS | <input type="radio"/> APPROVED AS NOTED | <input type="radio"/> OTHER |
| <input type="radio"/> APPROVED AS SUBMITTED | <input type="radio"/> COPY OF LETTER | <input type="radio"/> HAND DELIVERED |

REMARKS: Original Change Order No. 1 for the Siamese Road
Improvements (from E Rd to 3500 ft east of Paul Gonzales
Rd.

2015 OCT 5 AM 10 15

HIDALGO COUNTY
PRECINCT NO. 2

Received By: _____