

EXHIBIT E
-Supplemental Agreement Form
C-14-300-09-09

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
to WORK AUTHORIZATION NO. 3

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of paragraph 5 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and Millennium Engineers Group, Inc. (MEG), Professional Laboratory of, Pharr, Texas, hereinafter called the "**Laboratory**".

WITNESSETH

WHEREAS, the **Owner** and the **Laboratory** executed the **Agreement** on the 28th day of October **2014** concerning Laboratory Testing for Sioux Road (I Road East Approx. 7,850 LF) (hereinafter referred to as the "**Project**"); and,

WHEREAS, Paragraph 1 of the **Agreement**, (Scope of Work), establishes the Professional Construction Materials Testing Laboratory Services required; and,

WHEREAS, it has become necessary to amend the Agreement to revise the project limits resulting in an increased estimated amount.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Laboratory** agree that said **Agreement** is amended as follows:

- I. The revised limits are from "I" Road to Cesar Chavez Road.
- II. The Estimated Cost is revised to \$31,323.00
- III. Exhibit D (Additional Testing Services) is revised and made part of this agreement as attached.

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Laboratory and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2015.

**THE LABORATORY:
MILLENNIUM ENGINEERS GROUP, INC.**

BY:  _____

Address for Giving Notices:

5804 N. Gumwood Avenue, Pharr, Texas 78577

**THE OWNER:
HIDALGO COUNTY**

BY: _____
Ramon Garcia, County Judge

LIST OF ATTACHMENTS

- Exhibit "D" Cost Proposal
- Work Schedule (I Road to Cesar Chavez Road)
(Sioux Road [I Road to Cesar Chavez Rd.]

Revised
"Exhibit D"

HIDALGO COUNTY PRECINCT No. 2

Contract # C-14-300-09-09

WORK AUTHORIZATION NO. 3 – TOTAL AMOUNT BREAKDOWN

Proposal No.	Project Description	Previous Estimated Amount	Current Estimated Amount
Work Auth No. 3 PO# 717525	Sioux Road – I Road East Approx. 7580 LF to now include the additional section (I Road to Cesar Chavez Rd.)	\$ 14,492.25	\$31,323.00
	<i>Total Amount</i>	<i>\$ 14,492.25</i>	<i>\$ 31,323.00</i>



Proposal

Date	Proposal No.
12/4/2015	Supp WO#3

Millennium Engineers Group, Inc.

PO Box 4569, Edinburg, Texas 78540-4569

Name / Address
Hidalgo County Precinct 2 300 West Hall Acres Suite G. Pharr, Texas 78577

Project Name
Supplemental Agreement No. 1 to Work Auth. No. 3 Sioux Rd. (I. Road to Cesar Chavez Rd.)

Description	Qty	Cost	Total
PO# 717525 Supplemental Agreement NO. 1 to Work Auth.	No. 3		
SOILS			
Atterberg Limits (each test)	4	70.00	280.00
Moisture Density Relationship-Standard Proctor (each test)	4	200.00	800.00
Nuclear Density Test - Soils (each test)	40	22.00	880.00
Engr. Technician (Soils) (per hour)	24	45.00	1,080.00
Vehicle Trip Charge (per trip)	14	37.00	518.00
Test Report (each)	14	30.00	420.00
Project Engineer (per hour)	7	115.00	805.00
Project Management (per hour)	3.5	70.00	245.00
Clerical/Administrative (per hour)	14	50.00	700.00
ASPHALT			
Coring Rig (per day)	2	95.00	190.00
Extraction of Bituminous Mixture, Percent Asphalt & Gradation (each test)	2	250.00	500.00
Theoretical Maximum Specific Gravity of Mixtures (each test)	2	60.00	120.00
Lab Density (each test)	2	65.00	130.00
Nuclear Density Test - Asphalt (each test)	6	22.00	132.00
Asphalt Core Density (each specimen)	6	40.00	240.00
Engr. Technician (Asphalt)(per hour)	30	50.00	1,500.00
Vehicle Trip Charge (per trip)	6	37.00	222.00
Test Report (each)	8	30.00	240.00
Project Engineer (per hour)	3	115.00	345.00
Project Management (per hour)	1.5	70.00	105.00
Clerical/Administrative (per hour)	6	50.00	300.00
OVERAGE FROM PREVIOUS	1	7,078.75	7,078.75
Innovative. Experienced. Professional.		Total	\$16,830.75