

EXHIBIT E
-Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
to WORK AUTHORIZATION NO. 2

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of paragraph 5 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and Millennium Engineers Group, Inc. (MEG), Professional Laboratory of, Pharr, Texas, hereinafter called the “**Laboratory**”.

WITNESSETH

WHEREAS, the **Owner** and the **Laboratory** executed the **Agreement** on the 17th day of November 2015 concerning Laboratory Testing for Spanish Palms Subdivision (hereinafter referred to as the “**Project**”); and,

WHEREAS, Paragraph 1 of the **Agreement**, (Scope of Work), establishes the Professional Construction Materials Testing Laboratory Services required; and,

WHEREAS, it has become necessary to amend the Agreement to Exhibit “D” as hereinafter provided to include subgrade testing for the roadway section of Spanish Palms Subdivision that will need Professional Construction Materials Testing Laboratory Services.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Laboratory** agree that said **Agreement** is amended as follows:

- I. Paragraph 2 of the **Agreement**, (Estimated Cost), is revised to

\$10,961.50

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Laboratory and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2015.

**THE LABORATORY:
MILLENNIUM ENGINEERS GROUP, INC.**

BY: 

Address for Giving Notices:

5804 N. Gumwood Avenue, Pharr, Texas 78577

**THE OWNER:
HIDALGO COUNTY**

BY: _____
Ramon Garcia, County Judge

LIST OF ATTACHMENTS

- Exhibit "D" Cost Proposal
- Work Schedule (Subgrade Testing of Spanish Palms Subdivision Roadways)

Revised
"Exhibit D"

HIDALGO COUNTY PRECINCT No. 1

Contract # C-15-309-09-15

WORK AUTHORIZATION NO. 2 – TOTAL AMOUNT BREAKDOWN

Proposal No.	Project Description	Previous Estimated Amount	Current Estimated Amount
Work Auth No. 2 PO# 734791	Spanish Palms Subdivison to now include subgrade testing of the roadway.	\$ 7,770.25	\$10,961.50
	<i>Total Amount</i>	\$ 7,770.25	\$ 10,961.50



Work Schedule
Proposed Construction Materials Engineering & Testing Services
Spanish Palms Subdivision Project

SOILS SECTION

Task: Subgrade Sample at Roadway (Per Trip, 2 trips estimated)

Line Item	Qty.	Unit Rate	Estimated Cost
Soil Engineering Technician (hourly)	2.5	47.00	117.50
Standard Proctor (each)	1	200.00	200.00
Atterberg Limits (each)	1	70.00	70.00
Sieve Analysis (each)	-	55.00	-
Wet Ball Mill (each)	-	210.00	-
Vehicle trip charge (each)	1	40.00	40.00
Test Report (each)	1	30.00	30.00
Project Engineer (hourly)	0.5	125.00	62.50
Project Management (hourly)	0.25	75.00	18.75
Clerical (hourly)	1	50.00	50.00
Sub-Total (per trip)	1	-	588.75
Sub-Total (per task)	2	588.75	1,177.50

Task: Subgrade density testing at Roadway (Per Trip, 5 trips estimated)

Line Item	Qty.	Unit Rate	Estimated Cost
Soil Engineering Technician (hourly)	2.5	47.00	117.50
Nuclear density test (each)	3	28.00	84.00
Vehicle trip charge (each)	1	40.00	40.00
Test Report (each)	1	30.00	30.00
Project Engineer (hourly)	0.50	125.00	62.50
Project Management (hourly)	0.25	75.00	18.75
Clerical (hourly)	1	50.00	50.00
Sub-Total (per trip)	1	-	402.75
Sub-Total (per task)	5	402.75	2,013.75

SOILS Section Total **3,191.25**

Total Estimated Cost **\$3,191.25**