

STATE OF TEXAS

§
§
§

COUNTY OF HIDALGO

**FIRST AMENDMENT TO SERVICE CONTRACT
BETWEEN COUNTY OF HIDALGO AND IOC COMPANY, LLC**

This First Amendment to Contract is made this ____ day of _____, 2016 by and between County of Hidalgo (the "County") and IOC Company, LLC (the "Company").

WHEREAS, County and Company executed that one certain contract dated October 27, 2015 for rehabilitation of portions of Stewart and Doffin Road as described in the Contract.

WHEREAS, numbered paragraph 3 of the Contract provides Company's completion of the Contract shall occur no later than seven (7) business days from the date of the Contract;

WHEREAS, a purchase order was not issued by the County for the work to be performed under the Contract until more than seven (7) business days from the date of the Contract;

WHEREAS, the Contract should have stated completion shall occur no later than seven (7) business days from the date of issuance of a purchase order pursuant to the Contract; and

WHEREAS, County and Company desire to correct the clerical error.

NOW THEREFORE, for and in consideration of the services by Company and to correct a clerical error in the Contract County and Company hereby mutually agree to the following Amendment to the Contract:

1. Numbered paragraph 3 of the Contract shall be deleted in its entirety and the following substituted in lieu thereof:

The term of this Contract shall commence on execution and terminate hereof on completion and acceptance of the Project by County provided completion shall occur no later than seven (7) business days from the date a purchase order is issued for this Contract.

2. Except as modified herein, all terms and conditions of the Contract, as amended, remain in full force and effect. County and Contractor ratify and confirm the terms and provisions of the Contract as amended.

EXECUTED IN DUPLICATE ORIGINALS and effective as the day and year first written above.

COUNTY OF HIDALGO

Ramon Garcia, County Judge

IOC COMPANY LLC:

By: _____

Printed Name: _____

Title: _____

APPROVED AS TO FORM:

ATLAS, HALL & RODRIGUEZ, LLP

By: _____
Stephen L. Crain

Requisition

Req # 00287667

PO # 734680

Date: 11/09/15

Bill To: x
x

Vendor : 330205
IOC COMPANY, LLC
P.O. BOX 4737
EDINBURG TX 78540
FAX (956)380-4085

Ship To: HIDALGO CO. PCT 2
300 WEST HALL ACRES, SUITE G
PHARR TX 78577

Contact: ARMANDO POMPA
956-787-1891

Contract No: C-15-394-10-27

Special Instructions:

QUANTITY	UOM	DESCRIPTION	UNIT PRICE	AMOUNT
1.00	LOT	C-15-394-10-27 PCT 2 RD MAINT -EMERGENCY ROAD REHABILITATION TO PORTIONS OF STEWART & DOFFIN ROADS DO NOT DUPLICATE ORDER		
		CC ROAD REHABILITATION TO PORTIONS OF STEWART AND DOFFIN ROAD AS SHOWN ON EXHIBIT B	65,956.26	65,956.26
		Account No _____	<u>Encumbrance</u>	
		5-1200-431-00-122-006-0-430	65,956.26	
			Freight	.00
			Total	65,956.26
		REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-427-7233		

Authorized By: _____