



ARCHITECTURE
PROJECT MANAGEMENT
INTERIOR DESIGN

February 25, 2016

Mr. Eric Solis
Foremost Construction
26986 Bass Blvd.
Harlingen, Texas 78552

Re: Agreement with Couric Enterprises, LLC d/b/a Foremost Construction
Hidalgo County Precinct No. 4 – Construction of a Community Resource Center in San Carlos
C-13-072A-11-19, Suspension of Contract

Mr. Solis:

Let this letter serve as confirmation of our recommendation to Hidalgo County Precinct 4 and Hidalgo County Commissioners Court to rescind the suspension of C-13-072A-11-19 and allow your firm to begin completion of the original project contract along with proposed additional work to be placed in a contract amendment.

The rescinding of the suspension of the contract will become effective as of March 8, 2016.

If you have any questions or require additional information, please feel free to give me a call at 956.631.1945.

Regards,

A handwritten signature in blue ink, appearing to read "Hector Rene Garcia".

Hector Rene Garcia
Architect | Partner