

CERTIFICATE OF CONSTRUCTION COMPLETION

THIS IS TO CERTIFY THAT ON 28th DAY OF JANUARY 2016 A FINAL INSPECTION was made of the project herein described.

CONTRACT

CONTRACT DATE: 07-21-2015
OWNER: Hidalgo County
CONSTRUCTION CONTRACTOR: 2 GS, LLC
OF THE CITY OF Penitas STATE OF Texas

PROJECT DESCRIPTION

CONSTRUCTION OF Road & Drainage Construction for Delta West Subdivision

CONTRACT NO: C-CAP-15-196-07-21
Located in or near the City/Precinct of Hidalgo County Pct 1

THIS IS TO CERTIFY”

1. That the work has been completed in accordance with the plans and specifications and all addenda, change orders, supplemental agreements thereto, and with the following exceptions: NONE
2. That the sum of \$0.00, deducted from the final payment of the Contractor is a fair and equitable settlement for the foregoing except work
3. That the contractor has presented a “Certificate of Release” starting under oath, that all claims arising out of the performance of work have been fulfilled, and the Owner is released from all claims arising under or by virtue of said contract.
4. That the CONTRACTOR has presented in behalf of itself and its sureties, satisfactory evidence that it is bound to repair, replace, and make good any faulty workmanship and/or materials discovered in the work within a period of one year from this date, as provided in said contract.

| | |
|--------------------------------|---------------------|
| 5. Amount of Original Contract | <u>\$406,722.20</u> |
| Present Amount of Contract | <u>\$406,722.20</u> |
| Total Amount of earned to Date | <u>\$406,722.20</u> |
| Less: previous payments | <u>\$386,386.09</u> |
| Balance | <u>\$ 20,336.11</u> |
| Authorized deductions | <u>\$ 0.00</u> |
| AMOUNTY OF FINAL PAYMENT | <u>\$ 20,336.11</u> |

6. That the final payment in the amount of \$20,336.11 is now due and payable.



Jose A. Sanchez, P.E.
Engineer's Signature

CONCURRED BY:

2 GS, LLC

Contractor's Name

By: 

Humberto Garcia Jr.

Title: Member

CONCURRED BY:

Hidalgo County Judge

**CONTRACTOR'S AFFIDAVIT OF
PAYMENTS OF DEBTS AND CLAIMS**

PROJECT: Road & Drainage Construction for Delta West Subdivision **PROJECT NO:** C-CAP-15-196-07-21
OWNER: Hidalgo County
CONTRACTOR: 2 GS, LLC
ENGINEER: TEDSI Infrastructure Group, Inc.

The Contractor in accordance with the Contract Documents, hereby certifies that, except as listed below, all obligations for all materials and equipment furnished, for all work labor, and services performed, and for all known indebtedness and claims against the Contractor for damages arising in any manner in connection with the performance of the Contract referenced above for which the Owner or his property might in any way be held responsible have been paid in full or have otherwise been satisfied in full.


EXCEPTIONS: (If none, write "NONE". The Contractor shall furnish a bond acceptable to the Owner for each exception)

NONE

CONTRACTOR

By [Signature]

Title Member



Subscribed and sworn to before me this 15th

day of

March 2016

Notary Public: Norma Camarillo

My Commission Expires: 6/20/2017

CONTRACTOR'S AFFIDAVIT OF RELEASE OF LIENS

PROJECT: Road & Drainage Construction for Delta West Subdivision **PROJECT NO:** C-CAP-15-196-07-21
OWNER: Hidalgo County
CONTRACTOR: 2 GS, LLC
ENGINEER: TEDSI Infrastructure Group, Inc.

The Contractor, in accordance with the Contract Documents, and in consideration for the full and final payment to the Contractor for all services in connection with the project, does hereby waive and release any and all liens, or any and all claims to liens which the Contractor may have on or affecting the project as a result of its contract(s) for the Project or for performing labor and/or furnishing materials in any way connected with the construction of any aspect of the project. The Contractor further certifies and warrants that all subcontractors of labor and/or materials for the Project, except as listed below, have been paid in full for all labor and/or materials supplied to, for through or at the direct or indirect request of the Contractor prior to, through and including the date of this affidavit.


EXCEPTIONS: (If none, write "NONE". The Contractor shall furnish a bond acceptable to the Owner for each exception)

NONE

CONTRACTOR

By _____

Title Member



Subscribed and sworn to before me this 15th day of March 2016

Notary Public: Norma Camarillo

My Commission Expires: 6/20/2017



Purchase Order COUNTY OF HIDALGO

PO# 733547

DATE: 10/22/15

PAGE NO: 1 OF 1

PO TYPE:

VENDOR: 400742

REQ: 00286014

PHONE: (956) 607-4448

Fax: (956) 683-6149

EMAIL: bgarcia@2gsllc.com

2GS, LLC.
P.O. BOX 595
PENITAS TX 78576

SHIP TO: COLONIA ACCESS PROGRAM

1902 JOE STEPHENS AVE., STE 101
WESLACO TX 78599

CONTACT: Valde Guerra

(956) 292-7025

SITE: EXECUTIVE OFFICE

CONTRACT NO: C-CAP-15-196-07-21

SPECIAL INSTRUCTIONS:

VENDOR NOTES

1. Do not add to, or alter this Purchase Order. This Order is not renewable.
2. TAX EXEMPTION: This Purchase Order may be accepted in lieu of Exemption Certificate.
3. This Order is also placed F.O.B. Destination. Vendor must repay all shipping costs.
4. Invoice each Purchase Order singly. Original invoices are required customer copy may be accepted. Our number must appear on all invoices, bills of lading, and packages.
5. Payment will be made only for bona fide and full completed orders, unless otherwise attached.

| QTY | UOM | DESCRIPTION | UNIT PRICE | AMOUNT |
|--------------------------------------|------|---|------------|-------------------|
| | | DO NOT DUPLICATE ORDER | | |
| | | ROUND III BCAP - CSJ#1080220 DELTA WEST SUBDIVISION | | |
| 1.00 | EACH | CC DELTA WEST SUBDIVISION - ROADS | 216,467.50 | 216,467.50 |
| 1.00 | EACH | CC DELTA WEST SUBDIVISION - DRAINAGE SYSTEM | 53,684.00 | 53,684.00 |
| 1.00 | EACH | CC DELTA WEST SUBDIVISION - ROADS | 136,570.70 | 136,570.70 |
| TOTAL: | | | | 406,722.20 |
| ***** For Hidalgo County use only | | | | |
| | | 5-1200-431-00-121-220-0-721 | 136,570.70 | |
| | | 5-1312-431-00-121-220-1-721 | 216,467.50 | |
| | | 5-1312-431-00-121-220-1-723 | 53,684.00 | |

Authorized by: *Martha Salazar*