

EXHIBIT "F"

Supplemental Agreement Form

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 2

TO AGREEMENT FOR PROFESSIONAL SERVICES

C-13-178-08-20

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner's Court**, hereinafter called the "**Owner**", and L&G Consulting Engineers, Inc. d/b/a **L&G Engineering**, Professional Engineers of, **Mercedes, Texas**, hereinafter called "**Engineer**".

WITNESSETH

WHEREAS, the **Owner** and the **Engineer** executed the **Agreement** on the 20th day of August, 2013 concerning professional engineering services required for the FM 2220 (Ware Road) project from Mile 3 N. (FM 1924) to Mile 5 N. (FM 676) for Hidalgo County Precinct No. 4 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the **Agreement**, Period of Service, Termination Date, establishes the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date and allow time to complete all tasks as outlined in Exhibit "C" - Work Schedule.

A. AGREEMENT

NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said **Agreement** is amended as follows:

- I. Section of the Agreement, Article 3. Period of Service, 3.1 Termination Date of the Agreement is amended as follows:

*Agreement is hereby amended to extend the termination date from **August 19, 2016** to **August 18, 2018** in order to complete the engineering services identified in Exhibit B - Services to be provide by the Engineer and Exhibit C - Work Schedule of the Agreement.*

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2016.

THE ENGINEER:
ENGINEER

BY: _____

THE OWNER:
HIDALGO COUNTY

BY: _____

Ramon Garcia, County Judge

EXHIBIT C
Project Work Schedule
FM 2220 (Ware Rd)
From FM 1924 (Mile 3) to Mile 5 N (FM 676)
Length = 2.0 miles

TASK AND DESCRIPTION	ENTITY	2013					2014					2015					2016					2017																		
		AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
Phase I: Project Development																																								
Environmental Work																																								
County Hires Eng Consultant for EA Work	County																																							
TxDOT's First Public Meeting	TxDOT																																							
TxDOT's Second Public Meeting	TxDOT																																							
EA Document	L&G																																							
Environmental Decision	TxDOT																																							
ROW Map																																								
ROW Map Development	L&G																																							
Phase II: ROW Acq (Est. 60 Parcels)																																								
TxDOT Release of ROW																																								
ROW Release	TxDOT																																							
ROW Acquisition																																								
Project Administration	L&G																																							
Coordination with County & TxDOT	L&G																																							
Title Commitments	L&G																																							
Appraisal Reports	L&G																																							
Appraisal Review Reports	L&G																																							
Appraisal Update Reports	L&G																																							
Approved Values by TxDOT	TxDOT																																							
Acquisition Negotiation Offers	L&G																																							
Title Curative Process	L&G																																							
Title Commitment Updates	L&G																																							
Payments for Parcels	L&G																																							
L&G Condemnation Support Process	L&G																																							
Eminent Domain Proceedings by County	County																																							
Title Insurance Policies	L&G																																							
Consumation of Outstanding Cases	L&G																																							
Compensable Utilities Adjustment																																								
Adjust Utilities	L&G																																							
Phase III: Construction																																								
Project Letting																																								
TxDOT Advertise for Letting	TxDOT																																							
Let Project (Est. Earliest Date: August 2017)	TxDOT																																							

■ L&G FUNCTION
■ HIDALGO COUNTY FUNCTION
■ TXDOT FUNCTION

Estimated 24 Months Construction Duration

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
L&G Consulting Engineers, Inc.
Mercedes, TX United States

Certificate Number:
2016-75655

Date Filed:
06/23/2016

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Hidalgo County


Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
C-13-178-08-20
Hidalgo Co. Pct. #4 - Ware Road Project (Mile 3 to Mile 5)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT



I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

[Handwritten Signature]

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Jacinto Garcia, this the 23rd day of June, 2016, to certify which, witness my hand and seal of office.

[Handwritten Signature] Marie C. Bustamante Admin Asst.

Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath

CERTIFICATE OF INTERESTED PARTIES

FORM **1295**

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
 CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
 L&G Consulting Engineers, Inc.
 Mercedes , TX United States

Certificate Number:
 2016-75655

Date Filed:
 06/23/2016

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
 Hidalgo County

Date Acknowledged:
 06/30/2016

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
 C-13-178-08-20
 Hidalgo Co. Pct. #4 - Ware Road Project (Mile 3 to Mile 5)

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

 Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____, 20_____, to certify which, witness my hand and seal of office.

 Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath