

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

<p style="text-align: center;">CITY/PCT.</p> <p>Hidalgo County Precinct No. 4 1051 N. Doolittle Road Edinburg, Texas 78542</p>	<p>DATE: August 10, 2016</p> <p>CHANGE ORDER NO. 7</p>
<p style="text-align: center;">CONTRACTOR/FIRM</p> <p>VG Vanguard Engineering, LLC 4019 E. Expressway 83 Weslaco, Texas 78599</p> <p>Phone #: (956) 514-5086</p>	<p>PROJECT/NAME/ACCT. NO.</p> <p>Colonial Construction #713045 Hoehn Subdivision</p>
<p>You are hereby requested to comply with the following changes from the contract plans and specifications:</p>	

X

Final Quantitative Adjustments

Unit Prices

Quantitative Addition


Quantitative Deletion

Time Extension

Other

REASON:

See attached CO#6

Funds for the Change Order No. 7 are solely from the City of McAllen through Interlocal Agreement with Hidalgo County.

Contract price prior to change order .....	\$	1,223,170.75
Net Increase/Decrease of this Change Order .....	\$	51,000.00
Contract Price with Change Order .....	\$	1,274,170.75

Increase/Decrease in time Requesting an additional 50 sanitary sewer service connections

**HIDALGO COUNTY**  
**URBAN COUNTY PROGRAM**  
**UCP CONTRACT CHANGE ORDER REQUEST**

PROJECT ENGINEER SIGNATURE

DATE

Raul Sesin  
PRINTING NAME

  
CONTRACTOR'S SIGNATURE

8/23/16  
DATE

Roberto Elissetche  
PRINTING NAME

**(FOR URBAN COUNTY PROGRAM USE ONLY)**

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other

Environmental Impact

Approved

Disapproved


Title: \_\_\_\_\_

Signature: \_\_\_\_\_

Date: \_\_\_\_\_

50' PRIVATE RD.

50' PRIVATE RD.



HOHN DRIVE SUBDIVISION  
VOL. 23, PG. 59

- LOT NO. 1-110
- 1. 8.8, 10.1, 11.1, 11.4, 11.5
- 16. 17. 18. 19. 20. 21. 22. 23. 24. 25.
- 26. 27. 28. 29. 30. 31. 32. 33. 34. 35.
- 36. 37. 38. 39. 40. 41. 42. 43. 44. 45.
- 46. 47. 48. 49. 50. 51. 52.
- 53. 55. 56. 57. 58. 61. 62. 63. 65. 68.
- 69. 70. 71. 72. 73. 74. 75. 76. 77. 78.
- 79. 80. 81. 82. 83. 85. 86.
- 88. 90. 92. 95. 96. 97. 98. 101. 103.
- 104. 105. 107. 108. 109. 110. 112.
- 113. 114. 115. 117. 118. 119. 120. 121.
- 122. 123. 124. 125. 126. 128. 129.
- 131. 132. 133. 134. 135. 136. 138. 139.
- 140. 143. 145. 146. 147. 153. 154.
- 155. 156. 159. 160. 161. 162. 163.

—LOTS RECEIVING YARD  
—LINE CONNECTIONS  
(110 TOTAL) AS PER  
ORIGINAL PLAN

LEGEND:  
—CHANGE ORDER No. 7  
CITY OF McALLEN TO ADD  
50 LOTS

DATE: 11/11/2014  
PROJECT NO.: 140113  
PROJECT BY: C. DAVIS  
CHECKED BY: E. VASQUEZ  
DRAWN BY: E. VASQUEZ

# EXHIBIT "A"

COMMISSIONER  
JOSEPH PALACIOS  
HIDALGO COUNTY PCT 4  
IMPROVEMENT PROJECTS



HIDALGO COUNTY  
PRECINCT 4  
1051 N. DOUGLASS RD  
EDINBURG, TX 78542  
TEL: (361) 363-3172 FAX: (361) 361-5506  
WWW.CO.HIDALGO.TX.GOV