

STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

AMENDEDMENT TO
CONSTRUCTION CONTRACT
C-16-321-10-04

This AMENDMENT to CONSTRUCTION CONTRACT between THE COUNTY OF HIDALGO, TEXAS and RIGNEY CONSTRUCTION & DEVELOPMENT, LLC, a Texas Corporation, effective the 4TH day of OCTOBER, 2016, is made between the parties, as follows:

WHEREAS, on October 4, 2016, Hidalgo County (the "Owner") entered into a Construction Agreement (the "Agreement") with RIGNEY CONSTRUCTION & DEVELOPMENT, LLC (the "Contractor"), in which the Contractor would provide "Construction Services" for "Building Renovation on "M" Road Building" located within Hidalgo County Precinct No. 4 as described in the Agreement;

WHEREAS, Term-is amended to reflect 45 consecutive calendar days thereafter and NOT 60 calendar days thereafter and Contractor and County now desires to amend the Construction Agreement to accept the revised term as amended to the agreement;

WHEREAS, the parties desire to amend the Agreement as hereinafter provided.

NOW THEREFORE, for and in consideration of the terms and provisions set forth herein, for other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, County and Contractor hereby agree to the following amendment to the Contract:

1. Term- 60 calendar days thereafter is hereby deleted in its entirety and is replaced with 45 consecutive calendar days thereafter;
2. Except as modified herein, all terms and conditions of the Agreement, as amended, remain in full force and effect. Contractor and Owner ratify and confirm the terms and provisions of the Agreement as amended.

EXECUTED IN DUPLICATE ORIGINALS and effective as of the day and year first written above.

COUNTY OF HIDALGO

By: _____
Ramon Garcia, County Judge

ATTEST:

By: _____
Arturo Guajardo, Jr., County Clerk

RIGNEY CONSTRUCTION & DEVELOPMENT, LLC

By: _____

Printed Name: John Rigney

Title: President

APPROVED AS TO FORM:
Atlas, Hall & Rodriguez, L.L.P.

By: _____
Stephen L. Crain, Attorney