

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM**

**UCP CONTRACT CHANGE ORDER REQUEST**

<b>CITY/PCT:</b> Hidalgo County Precinct No. 1 1902 Joe Stephens Ave. Ste. 101 Weslaco, TX 78599  Phone #: (956) 968-8733	<b>DATE:</b> October 25, 2016  <b>CHANGE ORDER NO. 2</b>
<b>CONTRACTOR/FIRM</b> Texas Cordia Construction, LLC 3149-A Center Pointe Drive Edinburg, TX 78539  Phone #: (956) 627-6181	<b>PROJECT/NAME/ACCT. NO.</b>  Hidalgo County Precinct No. 1 Street Improvements to: Old L a Blanca Road (Mile 10-12) Phase 2  5013/14/15-91-0311-5000-9100- UCP-ML
You are hereby requested to comply with the following changes from the contract plans and specifications: This change order is due to a quantitative deletion since barricades were not required to close a portion of the road during construction.	


Final Quantitative Adjustments

Unit Prices

Quantitative Addition

✓

Quantitative Deletion

Time Extension

Other

**REASON:**

This change order is for three different items:

This change order is due to a quantitative deletion since barricades were not required to close a portion of the road during construction.

Contract price prior to change order .....	\$ <u>1,015,372.81</u>
Net Increase/Decrease of this Change Order .....	\$ <u>(1,980.00)</u>
Contract Price with Change Order .....	\$ <u>1,013,392.81</u>
Increase/Decrease in time <u>0</u> days	

**HIDALGO COUNTY  
URBAN COUNTY PROGRAM  
UCP CONTRACT CHANGE ORDER REQUEST**

PROJECT ENGINEER - ARCHITECT

DATE

PRINT NAME

  
CONTRACTOR

10/25/16  
DATE

Yara M. Corbitt, P.E., President  
PRINT NAME

(FOR URBAN COUNTY PROGRAM USE ONLY)

Scope Increase

Quantitative Addition/Deletion

Scope Decrease

Final Quantitative Adjustment

L/M Beneficiary Change/Impact

Other

Environmental Impact

Approved

Disapproved

Title: Director

Signature: Diana R. Serna

Date: \_\_\_\_\_



612 Nolana, Suite 520  
 McAllen, Texas 78504  
 Tel. 956.687.5362  
 Fax. 956.687.5363

Texas Registered Engineering Firm F-11722

Civil Engineering  
 Environmental Engineering  
 Planning  
 Project Management

ITEM NO.	DESCRIPTION	EST. QNTY.	ORIGINAL UNIT	UNIT PRICE	TOTAL PRICE	ADJUSTED UNIT	TOTAL PRICE
				Texas Cordia Construction		Change Order No. 2	
P169 Old La Blanca Road (Mile 10 N. Rd.)							
General Project							
1-7	Furnish and Install Type III Barricades to abandon the existing curve at OLB Rd. & Mile 12, as per the plans and specifications; complete in place	LS	1	\$ 1,980.00	\$ 1,980.00	-1	\$ (1,980.00)
<b>Total General Project</b>				<b>\$</b>	<b>1,980.00</b>	<b>\$</b>	<b>(1,980.00)</b>
<b>CHANGE ORDER NO. 2</b>						<b>\$</b>	<b>(1,980.00)</b>