

CHANGE ORDER NUMBER ONE(1)

Project: Hidalgo County Precinct No. 1 - Mile 14 1/2 North Road - Paving & Drainage Improvements (Mile 4-Mile6)

DATE OF ISSUANCE: Nov 15 2016 EFFECTIVE DATE: Nov 18 2016

OWNER: Hidalgo County Precinct No. 1
 OWNER'S CONTRACT NO: C-16-280-09-06

CONTRACTOR: Texas Cordia Construction, LLC ENGINEER: SAMES, Inc.
3149 A Center Pointe Drive 200 S. 10th Street, Suite 1607
Edinburg, Texas 78539 McAllen, Texas 78501

You are directed to make the following changes in the Contract Documents.

- Description: 1. Add 6" Caliche from STA 10+00 - 29+00, complete and in place.
- Reason for Change Order: 1. The 6" Caliche is proposed to provide a stabilized base in lieu of existing soil conditions (only 1" Caliche existing over the sandy lean clay) as demonstrated by Log of Boring B-1, B-2, B-3 in the Geotech Report.
- Description: 2. Excavate 50ft to each side of Driveway 29 (100ft total).
- Reason for Change Order: 2. Excavating 50ft to either side of Driveway No. 29 is proposed to allow contractor to adjust an existing telephone cable currently in conflict with the proposed culvert flowline (no slack).

Attachments:

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	620,631.00	Substantial Completion:	<u>150</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	0.00		0 calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	\$ 620,631.00	Substantial Completion:	<u>150</u> calendar days or dates
Net Increase(decrease) of this Change Order		Net Increase(decrease) of this Change Order	
\$	9,585.00		10 calendar days
Contract Price with all approved Change Orders	Net % increase(decrease) from original contract price.	Contract Time with all approved Change Orders	
\$	2%	Substantial Completion:	<u>160</u> calendar days or dates

RECOMMENDED:
 By: Jemiam
 Engineer (Authorized Signature)
 Date: 11/18/2016

APPROVED:
 By: Calderon
 Owner (Authorized Signature)
 Date: 11-21-16

ACCEPTED:
 By: _____
 r (Authorized Signature)
 Date: _____