

THE STATE OF TEXAS §
 §
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-15-300-09-01

This **SUPPLEMENTAL AGREEMENT** is made pursuant to the terms and conditions of Article 8 of the Agreement made by and between **HIDALGO COUNTY**, acting herein by and through the **Commissioner’s Court**, hereinafter called the “**Owner**”, and **L&G Consulting Engineers Inc. d/b/a L&G Engineering**, Professional Engineers of Mercedes, Texas, hereinafter called “**Engineer**”.

WITNESSETH:

WHEREAS, the **Owner** and the **Engineer** executed the Agreement on the 1st day of September, 2015 concerning engineering for **Cesar Chavez Rd (from Business 83 to E. Nolana Loop)** project for Hidalgo County Precinct No. 2 (hereinafter referred to as the “**Project**”); and,

WHEREAS, Article 8 of the Agreement, (Supplemental Agreements), establishes “The terms of this Agreement may be amended by supplemental agreement if the **Owner** determines that (1) there is a need to extend the Termination Date identified in Article 3.1 hereof, (2) there has been a significant change in the scope, complexity or character of the services to be performed by the Engineer, and/or (3) for any other reason agreeable to the **Owner** and the **Engineer**”; and,

WHEREAS, it has become necessary to amend the contract and revise the project limits to include (Business 83 to Ridge Road).

A. AGREEMENT


NOW THEREFORE, premises considered, the **Owner** and the **Engineer** agree that said Agreement is amended as follows:

I. The Agreement is revised to

Show the additional project limits and should read, “Cesar Chavez Rd (from Business 83 to E. Nolana Loop) and (from Business 83 to Ridge Road).

All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the Agreement for Professional Services to be executed as of the _____ day of _____, 2017.

THE ENGINEER:
L&G CONSULTING ENGINEERS INC.
d/b/a L&G ENGINEERING
BY: 

Jacinto Garza, P.E., President
THE OWNER:
HIDALGO COUNTY

BY: _____
Ramon Garcia, County Judge

LIST OF ATTACHMENTS
Page 1 of Agreement