

## CHANGE ORDER NUMBER FIVE(5)

Project: Hidalgo County Precinct No. 4 - Concrete Walking Trails at San Carlos CRC and Sunflower Park  
 DATE OF ISSUANCE: 25-May-17 EFFECTIVE DATE: \_\_\_\_\_

OWNER: Hidalgo County Precinct No. 4  
 OWNER'S CONTRACT NO: C-16-226-06-20  
 CONTRACTOR: G&G Contractors ENGINEER: LeFevre Engineering  
5125 S. Us Hwy 281 612 Nolana, Suite 520  
Edinburg, Texas 78539 McAllen, Texas 78572

You are directed to make the following changes in the Contract Documents.


Description: 1. Increase 15 days of contract time (see attached justification).


CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIME:	
Original Contract Price		Original Contract Time for	
\$	\$82,936.65	Final Completion:	<u>45</u> calendar days or dates
Net Changes from previous Change Order		Net Change from previous Change Orders	
\$	20,734.16		<u>165</u> calendar days
Contract Price prior to this Change Order		Contract Time prior to this Change Order	
\$	103,670.81	Substantial Completion:	<u>210</u> calendar days or dates
Net Increase(increase) of this Change Order		Net Increase of this Change Order	
\$	0		<u>15</u> calendar days
Contract Price with all approved Change Orders	Net % increase from original contract price.	Contract Time with all approved Change Orders	
\$	25.00%	Substantial Completion:	<u>225</u> calendar days or dates

RECOMMENDED:

APPROVED:

ACCEPTED:

By:   
 Engineer (Authorized Signature)

By:   
 Owner (Authorized Signature)

By: \_\_\_\_\_  
 Contractor (Authorized Signature)

Date: May 25, 2017

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Exhibit E-B

# G & G CONTRACTORS

711 E. WISCONSIN RD. EDINBURG, TX 78539

OFFICE: 956-259-8046 FAX: 956-283-7040

---

May 25, 2017


Milo,

This letter is to request an extension of time for the San Carlos Walk Trails project due to wet

<u>Month</u>	<u>Rain Days</u>	<u>Wet Days</u>	<u>Total for Month</u>
May	2	4	6

Attached is the supporting documentation. There were also delays in days that Cemex was not open, or available to provide concrete due to having a booked schedule. We are requesting an extension of 15 days. Please feel free to contact me with any questions or concerns.

Sincerely,



---

Rene Garza

G&G Contractors

San Carlos, TX 

Follow us on

[United States Weather](#) | 
 [San Carlos, TX Local Weather](#) | 
 96°F | 
 Personalized Forecasts: Allergies | 
 Watch Videos

[Now](#) | 
 [Weekend](#) | 
 [Extended](#) | 
 [Month](#) | 
 [Radar](#) | 
 [MinuteCast®](#)

[April 2017](#) | 
 View: | 
 [May](#) | 
 2017 | 
 [June 2017](#)

Date	Hi/Lo	Precip	Snow	Forecast	Avg. HI/LO
Mon 5/1	93°/58°	0 IN	0 IN		87°/68°
Tue 5/2	89°/64°	0 IN	0 IN		88°/68°
Wed 5/3	94°/74°	0 IN	0 IN		88°/68°
Thu 5/4	88°/65°	0 IN	0 IN		88°/68°
Fri 5/5	89°/58°	0 IN	0 IN		88°/69°
Sat 5/6	91°/62°	0 IN	0 IN		88°/69°
Sun 5/7	87°/64°	0 IN	0 IN		88°/69°
Mon 5/8	82°/70°	0 IN	0 IN		88°/69°
Tue 5/9	89°/73°	0 IN	0 IN		89°/70°
Wed 5/10	91°/74°	0.11 IN	0 IN		89°/70°
Thu 5/11	93°/75°	0 IN	0 IN		89°/70°
Fri 5/12	99°/70°	0 IN	0 IN		89°/70°
Sat 5/13	94°/68°	0.02 IN	0 IN		89°/70°
Sun 5/14	94°/71°	0 IN	0 IN		90°/70°
Mon 5/15	93°/73°	0 IN	0 IN		90°/71°
Tue 5/16	92°/77°	0 IN	0 IN		90°/71°
Wed 5/17	95°/79°	0 IN	0 IN		90°/71°
Thu 5/18	92°/77°	0 IN	0 IN		90°/71°
Fri 5/19	96°/77°	0 IN	0 IN		90°/72°
Sat 5/20	93°/78°	0.40 IN	0 IN		91°/72°
Sun 5/21	95°/77°	0 IN	0 IN		91°/72°

**2017's  
Top SUVs**

These Are The  
SUVs That You  
Need To See In  
2017

Yahoo Search