

**L & G Consulting Engineers Inc**  
**2100 W. Expressway 83**  
**Mercedes, TX 78570**  
**(956) 565-9813 Fax (956) 565-9018**

**INVOICE #: 11326726**  
**INVOICE DATE: 01/31/18**

**BILL TO: 34**  
 Hidalgo County Pct. #1  
 902 Joe Stephens  
 Weslaco, TX 78596

**JOB: 171502**  
 On-Call Services - Traffic  
 Study County Wide Speed Zone  
 Study WA#2, PO#772164

<u>DESCRIPTION</u>	<u>CONTRACT</u>	<u>PREVIOUS APPLICATIONS</u>	<u>CURRENT COMPLETED</u>	<u>TOTAL COMPLETED</u>	<u>% COMPL</u>	<u>BALANCE TO FINISH</u>
Engineering services for the month of January 2018.						
16309-Meetings/Coord	1,629.60		814.80	814.80	50.0	814.80
16260-Rprts & Recmn	9,603.00				0.0	9,603.00
163110-Speed Study	44,179.00		25,139.27	25,139.27	56.9	19,039.73
TOTALS:	55,411.60	0.00	25,954.07	25,954.07	46.8	29,457.53

ORIGINAL CONTRACT SUM	\$	55,411.60
CHANGE BY CHANGE ORDER	\$	0.00
CONTRACT SUM TO DATE	\$	55,411.60
TOTAL COMPLETED TO DATE	\$	25,954.07
LESS PREVIOUS INVOICES	\$	0.00
CURRENT PAYMENT DUE	\$	25,954.07

  
 \_\_\_\_\_  
 PROJECT MANAGER'S SIGNATURE



February 1, 2018

Commissioner David L. Fuentes  
Hidalgo County Precinct 1  
1902 Joe Stephens Ave., Ste. 1  
Weslaco, TX 78599

**RE: On Call Services – Traffic Studies County Wide C-15-255A-09-01 – WA#2  
Speed Zone Study – Various Roadways  
PO#772164, Job#171502**

Dear Commissioner Fuentes:

We are submitting a monthly progress report in sufficient detail to support the progress of the work and in support of a request for payment. Attached for your approval is our invoice for services rendered for the month of January 2018.

### Work Authorization#1

TASK		% Complete
<b>FC 16309 ~ MEETINGS WITH PCT, COUNTY SHERRIF, CONSTABLE, MAINTENANCE EMPLOYEES, ETC...</b>		
L&G has met with Precinct 1 personnel.	<b>L&amp;G</b>	<b>50%</b>
<b>FC 16260 ~ REPORTS AND RECOMMENDATION REVIEW</b>		
<b>This task has not begun.</b>	<b>L&amp;G</b>	<b>0%</b>
<b>FC 163110 ~ SPEED SPOT STUDY ANALYSIS / SUB</b>		
<ul style="list-style-type: none"><li>• E.T.S.I. has conducted 100% Field investigations and Travel time runs.</li><li>• E.T.S.I. has conducted 90% Spot Speed studies and determination of 85<sup>th</sup> percentile.</li><li>• E.T.S.I. will begin analyzing data and develop report and recommendations.</li></ul>	<b>ETSI</b>	<b>56.9%</b>

Should you have any questions or require additional information, please give me a call at (956) 585-1909.

Sincerely,

Carlos Peralez, P.E.  
Project Manager

EXHIBIT "C"  
 WORK SCHEDULE  
 Speed Zone Studies  
 Precinct No. 1, Hidalgo County, Texas

TASK AND DESCRIPTION	2017				2018									
	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT
<u>Speed Zone Studies</u>														
<u>Various locations in Pct. No. 1</u>														
Conduct Field Investigations														
Spot Speed Studies (85th Percentile)														
Speed and Factors Assessment and Analysis														
Report and Recommendations (Includes Exhibits & Layouts)														

S - Submittal